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United States Environmental Protection Agency
Region 9

Order No. 93-01

In the Matter of : )

Iron Mountain Mine )

Iron Mountain Mines, Inc., )
T.W. Arman, )
Rhone-Poulenc Basic Chemicals Co. )

Respondents )

Proceeding under Section 106 of the )
Comprehensive Environmental Response, )
Compensation and Liability Act of 1980, )
as amended by the Superfund Amendments )
and Reauthorization Act of 1986, )
(42 U.S.C. S 9606) )

ADMINISTRATIVE ORDER
FOR REMEDIAL DESIGN AND REMEDIAL ACTION

I. INTRODUCTION AND JURISDICTION

1. This Order is issued to Respondents by the United States

Environmental Protection Agency ("EPA") under the authority

vested to the President of the United States by section 106(a) of

the Comprehensive Environmental Response, Compensation, and

Liability Act of 1980, as amended ("CERCLA"), 42 U.S.C. §

9606(a). This authority was delegated to the Administrator of

EPA on January 23, 1987, by Executive Order 12580 (52 Fed. Reg.

2926, January 29, 1987), and was further delegated to EPA

Regional Administrators on September 13, 1987 by EPA Delegation

No. 14-14B. The Regional Administrator redelegated this

authority to the Director, Hazardous Waste Management Division.

2. This Order directs Respondents to design and construct the

facilities comprising the remedial actions selected by the



1 Environmental Protection Agency (EPA) in the September 30, 1992

2 Record of Decision (ROD 2) for the Iron Mountain Mine site. The

3 design and construction shall meet a standard to allow

4 Respondents to operate and maintain those facilities to achieve

5 the standards of performance specified in ROD 2. ROD 2 selected

6 treatment of the Richmond and Lawson AMD flows in a lime/sulfide

7 High Density Sludge chemical neutralization/ precipitation

8 treatment plant, on-site disposal of treatment plant sludges in

9 the suitably modified Brick Flat Pit, maintenance of the Richmond

10 and Lawson Adits to function as collectors of the AMD, collection

11 and conveyance facilities for the AMD flows, and consolidation

12 and capping of seven waste piles on-site. In the event EPA and

13 Respondents subsequently agree upon the terms of a consent Decree

14 providing for the completion of the tasks outlined in this Order/

15 the Consent Decree may provide that the terms of that Consent

16 Decree supersede the terms of this Order.

17 II. FINDINGS OF FACT

18 3. Iron Mountain Mine ("IMM" or "the Site") is located in the

19 southeastern foothills of the Klamath Mountains, approximately

20 nine miles northwest of the City of Redding. Between the 1860's

21 and 1963, IMM was periodically mined for iron, silver, gold, cop-

22 per, zinc, and pyrite. The mine area is located on 4,400 acres

23 of property that includes an open pit mine, underground workings,

24 waste rock dumps and tailings piles.

25 4. IMM averages 70-80 inches of precipitation per year, most of

26 it falling in the form of rain between the months of November and

27 April.

28 5. IMM is drained by Boulder Creek to the north, and



1 Slickrock Creek to the south of the mine. Boulder Creek, a

2 perennial stream, receives a portion of its flows from the Lawson

3 and Richmond adits via their mine portals. The Richmond and

4 Lawson adits are the two principal sources of acid mine drainage

5 at Iron Mountain. Slickrock Creek, an intermittent stream,

6 receives discharges from underground seepage and surface flows

7 from the Brick Flat Pit area. A debris slide diverted the

8 original Slickrock Creek drainage and buried adits from which

9 acid mine drainage is emanating.

10 6. Slickrock Creek and Boulder Creek flow southeastward into

11 Spring Creek, which flows into the Spring Creek Reservoir,

12 created by the construction in 1963 of the Spring Creek Debris

13 Dam, a unit of the Central Valley Project. Releases from Spring

14 Creek drain into Keswick Reservoir, where they mix with releases

15 of clean water from Shasta Dam.

16 7. The Respondents identified in this paragraph are

17 collectively referred to as "Respondents."

18 A. T.W. Arman and Iron Mountain Mines, Inc. (IMMI),

19 Respondents are the current owners and operators of Iron Mountain

20 Mines, and have been the owners and operators since approximately

21 December, 1976.

22 B. Rhone-Poulenc Basic Chemicals Co., Respondent, is the

23 legal successor to Mountain Copper Co., Ltd. and Stauffer

24 Chemical Co. Mountain Copper was the owner and operator of the

25 facility from approximately 1896 to 1967, and continued to own

26 portions of the facility until 1980. Stauffer Chemical Co.

27 owned and operated the facility from approximately 1967 to 1976,

28 3



1 and directly and through its wholly owned subsidiary Mountain

2 Copper, continued to own portions of the facility until 1980.

3 During the time that Mountain Copper owned and operated the

4 facility, hazardous substances, including some or all of those

5 described in this section, were disposed of at the Site. This

6 disposal at the facility resulted in releases from the facility

7 into the environment. Releases of hazardous substances into the

8 environment continued during the period Stauffer Chemical Co.

9 owned and operated the facility. Among other actions, both

10 Mountain Copper and Stauffer Chemical Co. owned and operated a

11 copper cementation plant. Effluent from the plant contained

12 copper, cadmium and zinc and was released into surface waters.

13 8. On September 8, 1983, pursuant to section 105 of CERCLA, 42

14 U.S.C. § 9605, EPA placed the Site on the National Priorities

15 List, set forth at 40 C.F.R. Part 300, Appendix B.

16 9. In September, 1983, pursuant to CERCLA and the National

17 Contingency Plan, 40 C.F.R. Part 300, EPA commenced a Remedial

18 Investigation and Feasibility Study ("RI/FS") to study and

19 evaluate potential remedies for the Site. During the course of

20 that investigation, which extended from September 1983 to April

21 1985, EPA conducted weekly sampling of five major sources at the

22 mine and three locations on Spring Creek, and biweekly sampling

23 at four locations along the Sacramento River for heavy metals;

24 installed flow measurement stations at eight locations, including

25 mine portals and downstream receiving waters; measured

26 precipitation at six gauges throughout the area; reviewed all

27 existing literature on the site; conducted a groundwater

28 4



1 investigation; and conducted two comprehensive surface sampling

2 surveys, involving 76 sampling points, in September 1983 and

3 December 1983.

4 10. During a dry period in September 1983 and a rainy period

5 in December 1983 EPA conducted the two intensive sampling

6 programs to locate and quantify the sources of heavy metals

7 pollution at the IMM. The Regional Board conducted sampling in

8 April 1983 which reflect usual late winter conditions when the

9 mountain is saturated. The sampling station locations are

10 identified in Figure 2 of the October 1986 Record of Decision

11 (ROD1). The rankings of the heavy metals contribution for

12 copper, cadmium and zinc are shown in Figure 3 of that document.

13 11. The RI identified five major sources as responsible for

14 approximately seventy two percent of the copper and eighty six

15 percent of the zinc and cadmium being discharged from the site

16 during the sampling period. These sources were: the Richmond Por-

17 tal, the Lawson portal, Old Mine/No. 8 seep, Big Seep, and the

18 Brick Flat Pit By-Pass. In addition to the five major sources,

19 EPA identified numerous other sources of releases of metals and

20 acid mine drainage at the Site. The studies completed by EPA in

21 1983 show that the flow of acid mine drainage through tailings

22 piles on the IMM property is also contributing to metals con-

23 tamination. EPA published notice of the completion of the FS and

24 of the proposed plan for remedial action and provided opportunity

25 for public comment on the proposed remedial action.

26 12. On October 3, 1986, Assistant Administrator J. Winston

27 Porter approved a Record of Decision (ROD1) for the Site. ROD1

28 5



1 for the Site authorized the following activities: the

2 construction of a cap over the Richmond mineral deposit to reduce

3 infiltration into this source of acid mine drainage; diversion of

4 clean surface water from the Upper Spring Creek watershed before

5 it reaches the portion of the basin affected by IMM; diversion of

6 clean water from the South Fork of Spring Creek; diversion of

7 clean water from Upper Slickrock Creek; enlargement of the Spring

8 Creek Debris Dam; installation of necessary perimeter controls;

9 and conducting a study to better define the use of low density

10 cellular concrete to minimize the formation of acid mine

11 drainage.

12 13. The hazardous substances released at the Site include

13 copper, cadmium, zinc and sulfuric acid.

14 14. Historic mining activity at IMM has fractured the mountain

15 increasing access of surface water and rain water and oxygen to

16 the mineralized zones within the mine. The rubblizing of the

17 mine workings has contributed to the formation of acid mine

18 drainage in the mine. Precipitation and surface water

19 infiltrating the mountain forms sulfuric acid in the presence of

20 oxygen due to the oxidation of the pyrite. The sulfuric acid is

21 drained by the mine workings and leaches out copper, cadmium,

22 zinc and other metals. This heavy metal laden acid mine drainage

23 flows out of the mine portals and seeps. Much of the metals

24 bearing acid mine drainage is ultimately channeled by the creeks

25 into the Spring Creek Reservoir. The Bureau of Reclamation

26 periodically releases the stored acid mine drainage impounded

27 behind Spring Creek Debris Dam into Keswick Reservoir. Planned

28



1 releases are timed to coincide with the presence of diluting

2 waters from Shasta Dam. On occasion, unplanned spills and

3 excessive waste releases have occurred from Spring Creek Debris

4 Dam, resulting in the release of harmful quantities of metals in

5 the Sacramento River.

6 15. The Sacramento River is a valuable fisheries resource and

7 is used as a source of drinking water by the City of Redding,

8 with a population of over 50,000. The Central Valley Regional

9 Board adopted water quality standards applicable to the

10 Sacramento River and the tributaries which flow into the

11 Sacramento River from IMM on April 27, 1984. The State Water

12 Resources Control Board and the EPA subsequently approved these

13 standards. The California Fish and Game has identified these

14 levels of metals as protective of all life stages of anadromous

15 salmon and steelhead below Keswick Dam. These recommended levels

16 were adopted by the Regional Board as Basin Plan objectives for

17 the Keswick Dam area and approved by the State Board in August,

18 1984. EPA approved the objectives under Clean Water Act § 303 on

19 August 7, 1985.

20 16. The continuous release of metals from IMM and the

21 exceedances of water quality standards caused by the continuing

22 release have contributed to a steady decline in the fisheries

23 population in the Sacramento River. The major fishery resources

24 of the Sacramento River below Keswick Dam include migratory

25 populations of salmon and steelhead and resident populations of

26 wild trout. The adult salmon and steelhead migrate from the

27 ocean to the river where they reproduce. The young remain in the

28



1 river through the juvenile life stage or sometime longer in the

2 case of steelhead. Metal laden discharges from the Spring Creek

3 Basin frequently occur at the time of year that the salmonoid

4 life stage most sensitive to metal toxicity is abundant in the

5 river.

6 17. The estimated monetary value of the Chinook salmon and

7 steelhead trout runs produced downstream of the Iron Mountain

8 Mine discharge and upstream from the Red Bluff Diversion dam,

9 once restored, is expected to increase to $72 million annually.

10 The metals from IMM have contributed to fish kills as well as

11 incidents of sublethal toxicity which reduce the overall

12 productivity of the population, including effects such as reduced

13 growth rates, physiological problems, and diminished immune

14 response.

15 18. In the California Department of Fish and Game's letter

16 requesting EPA assistance with the then impending fish emergency

17 for the winter of 1989-90, the Department stated that "It is well

18 documented that drainage from Iron Mountain Mine contains

19 concentrations of metals and acid toxic to fish and other aquatic

20 life. Fishery resources vulnerable to destruction include four

21 races of Chinook salmon, steelhead, and rainbow trout. The

22 Chinook salmon include: the winter-run Chinook, which has been

23 listed as a State endangered species and a Federal threatened

24 species; spring-run and late fall-run Chinook, which are both at

25 low population levels; and the fall-run Chinook, which is the

26 stock that supports California's important sport and commercial

27 salmon fishery. Last year the spawning grounds that were

28



1 protected from fish kills from Iron Mountain Mine produced over

2 30 million dollars worth of salmon. Historic fish kills have

3 destroyed fish that are life stages between embryo and adult in

4 as little as a 48-hour exposure period. Fish kills impact the

5 sport and commercial salmon fisheries in future years."

6 19. In recent years, recurring drought conditions have under-

7 scored the importance of water conservation in California. The

8 continued need to rely upon water from Lake Shasta and Keswick

9 Reservoir to mitigate the impacts of acid mine drainage renders

10 significant quantities of water unavailable for beneficial uses,

11 resulting in a significant adverse impact on the human environ-

12 ment. An estimated 64,000 acre feet were released in March, 1989

13 to prevent a massive fish kill. In the spring of 1992, the

14 United States Bureau of Reclamation released an estimated 95,000

15 acre feet to dilute the toxic discharges from Iron Mountain Mines

16 which had overflowed the capacity of Spring Creek Debris Dam.

17 During a late winter storm it normally requires a Shasta release

18 40 to 50 times that of Spring Creek to provide non-toxic

19 conditions for salmon.

20 20. Near its source, the acid mine drainage contains sulfuric

21 acid in concentrations that could cause serious eye injuries and

22 skin irritation through dermal contact. Although the property

23 owner has posted the property to discourage trespassers who might

24 become exposed, the property is located between two heavily used

25 National Forests and direct exposure can not be ruled out as a

26 possibility.

27 21. Direct ingestion of contaminated fish from the Sacramento

28



1 River does not pose a present health threat. However, without

2 remediation, IMM releases will continue to deposit effluent in

3 sportfishing areas and the concentration of cadmium will continue

4 to be elevated above normal levels, resulting in potential bioac-

5 cumulation of cadmium in the livers and kidneys of those who in-

6 gest contaminated fish from the river.

7 22. Iron Mountain Mine has been the subject of numerous response

8 actions over the past several decades. The Regional Water

9 Quality Control Board has initiated numerous actions to require

10 the owners and operators to abate the release of hazardous

11 substances. These actions are described in greater detail in EPA

12 Order No. 89-18.

13 23. Remedial actions taken by EPA include the construction of a

14 partial cap over Brick Flat Pit (construction started in July,

15 1988) and construction of a diversion around the slide in

16 Slickrock Creek (construction started in July, 1989). A further

17 remedial action selected in the ROD, construction of a diversion

18 of the Upper Fork of Spring Creek, was implemented by Respondent

19 Rhone-Poulenc acting under a unilateral order, Order No. 90-08.

20 24. In the winter of 1988-89, EPA operated an emergency

21 treatment plant at the site to reduce the toxicity of the acid

22 mine drainage releases.

23 25. On August 15, 1989, EPA issued an order requiring

24 Respondents to construct and operate a treatment plant at the

25 site. Among other matters, this order required the construction

26 and operation of a treatment plant capable of removing at least

27 95% of each of the metals copper, cadmium and zinc from a minimum

28
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1 of 60 gallons per minute and 95% of the copper from all flows

2 from the Lawson Portal and Old Mine/No. 8. The plant was to

3 remove metals from these sources from December 1, 1989 through

4 March 31, 1990, inclusive, and Respondents were required to

5 submit workplans for implementation in subsequent years.

6 Respondents continued to operate the plant during the winters of

7 1990-91 and 1991-92. Respondents submitted their proposed

8 operations plan for the winter of 1992-93 on August 18, 1992.

9 That plan proposed treating up to 60 gallons per minute of the

10 acid mine drainage flows from the Lawson Portal and Richmond

11 Portal. The plan provided for treating the most concentrated

12 flows first. Despite a continuing drought in California and the

13 significant overflow of Spring Creek Debris Dam in the spring of

14 1992, the workplan did not provide for additional controls during

15 the coming winter. Nor did Respondent Rhone-Poulenc's proposal

16 provide an engineering analysis of the practicability of

17 increasing capacity as requested in EPA's letter of July 15,

18 1992. EPA performed an engineering analysis of the

19 practicability of expanding treatment capacity, and after

20 consideration of this engineering analysis, the Respondent's plan

21 and past experience in controlling the releases, EPA decided to

22 increase the treatment capacity for the winter of 1992-93. The

23 increase was selected in an Action Memorandum signed on September

24 2, 1992.

25 26. On September 2, 1992, EPA issued Order 92-26 requiring

26 Respondents to construct necessary modifications and operate a

27 treatment plant to remove at least 99 percent of the copper,

28



1 cadmium and zinc from the most concentrated flows of AMD from the

2 Richmond and Lawson portals up to 140 gallons per minute. All

3 AMD flows from these sources in excess of 140 gallons per minute

4 are required to be treated for 95% copper removal. Old Mine/#8

5 AMD flows are required to be treated for 85% copper removal. The

6 Respondents were required to treat preferentially the most

7 concentrated AMD flows in the lime neutralization plant for 99%

8 zinc, cadmium and copper removal. The Respondents were required

9 to operate the lime neutralization treatment plant from November

10 1, 1992 until May 30, 1993. Respondents are required to use

11 copper cementation for all AMD flows not treated by lime

12 neutralization treatment year round.

13 27. ICI Americas, Inc. responding on behalf of Rhone-Poulene

14 Basic Chemicals, notified EPA on September 28, 1992 that they

15 would endeavor to comply with Order 92-26. Design and facilities

16 modifications are currently underway.

17 28. Operation of the treatment plant at the increased capacity

18 is expected to reduce the volume of acid mine drainage entering

19 Spring Creek Debris Dam, thereby decreasing reliance on the

20 holding capacity of the reservoir.

21 29. As part of its ongoing efforts to control the acid mine

22 drainage from Iron Mountain, EPA conducted an operable unit

23 feasibility study to develop remedial alternatives for the acid

24 mine drainage releases in the Boulder Creek watershed. EPA's

25 1992 Remedial Investigation report summarizes the data which

26 shows the concentration, volume and historic patterns of releases

27 of acid mine drainage from the Iron Mountain Mines. On May 20,

28
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1992, EPA published a proposed plan. EPA allowed for sixty days

of public comment on the proposed plan. EPA's preferred

alternative identified in the proposed plan was the construction

and operation of a treatment plant on an interim basis until a

permanent remedy could be selected. On September 30, 1992 EPA

signed a Record of Decision (ROD2) that selected treatment of the

AMD discharges from the Richmond and Lawson adits on an interim

basis in a lime/sulfide High Density Sludge (HDS) treatment

plant. ROD2 also selected consolidation and capping seven waste

piles on site. Treatment plant sludges are to be disposed of on

site in the inactive open pit mine, Brick Flat Pit, once suitable

modifications are made.

30. Due to the on-going drought conditions in the region, water

supply and fishery conditions are critical. EPA has determined

that design and construction of the full scale HDS treatment

plant must proceed immediately in order to lessen the discharges

of hazardous substances and to reduce the current reliance upon

partial treatment at the temporary treatment facilities and

special releases of valuable water resources from Shasta Lake to

protect the fishery. These water resources would otherwise be

available in these critical water supply conditions for

beneficial uses. Design and construction of the neutralization

plant and other critical components must be undertaken

immediately in order to have the facility operational by October

30, 1993.
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1 III. CONCLUSIONS OF LAW AND DETERMINATIONS

2 31. The Iron Mountain Mine Site is a "facility" as defined in

3 section 101(9) Of CERCLA, 42 U.S.C. § 9601(9).

4 32. Respondents are "persons" as defined in section 101(21) of

5 CERCLA, 42 U.S.C. § 9601(21).

6 33. Respondents are "liable parties" as defined in section

7 107(a) of CERCLA, 42 U.S.C. § 9607(a), and are subject to this

8 Order under section 106(a) of CERCLA, 42 U.S.C. § 9606(a).

9 34. The substances listed in paragraph 13 are found at the Site

10 and are "hazardous substances" as defined in section 101(14) of

11 CERCLA, 42 U.S.C. § 9601(14).

12 35. These hazardous substances have been released, are being

13 released and threaten to continue to be released from the Site

14 into surface waters.

15 36. The disposal and migration of hazardous substances from the

16 Site are a "release" as defined in section 101(22) of CERCLA, 42

17 U.S.C. § 9601(22).

18 37. The potential for future migration of hazardous substances

19 from the Site poses a threat of a "release" as defined in section

20 101(22) of CERCLA, 42 U.S.C. § 9601(22).

21 38. The release of the hazardous substances from the facility

22 may present an imminent and substantial endangerraent to the

23 public health or welfare or the environment.

24 39. The contamination and endangerment at this Site constitute

25 an indivisible injury. The actions required by this Order are

26 necessary to protect the public health, welfare, and the

27 environment.

28



1 IV. NOTICE TO THE STATE

2 40. Prior to issuing this Order, EPA notified the State of

3 California Department of Toxic Substances Control, that EPA would

4 be issuing this Order.

5 V. ORDER

6 41. Based on the foregoing, Respondents are hereby ordered,

7 jointly and severally, to comply with the following provisions,

8 including but not limited to all attachments to this Order, all

9 documents incorporated by reference into this Order, and all

10 schedules and deadlines in this Order, attached to this Order, or

11 incorporated by reference into this Order:

12 VI. DEFINITIONS

13 42. Unless otherwise expressly provided herein, terms used in

14 this Order which are defined in CERCLA or in regulations

15 promulgated under CERCLA shall have the meaning assigned to them

16 in the statute or its implementing regulations. Whenever terms

17 listed below are used in this Order or in the documents attached

18 to this Order or incorporated by reference into this Order, the

19 following definitions shall apply:

20 a. "CERCLA" shall mean the Comprehensive Environmental

21 Response, Compensation, and Liability Act of 1980, as amended, 42

22 U.S.C. §§ 9601 et seq.

23 b. "Day" shall mean a calendar day unless expressly stated

24 to be a working day. "Working day" shall mean a day other than a

25 Saturday, Sunday, or Federal holiday. In computing any period of

26 time under this Order, where the last day would fall on a

27 Saturday, Sunday, or Federal holiday, the period shall run until

28



1 the end of the next working day.

2 c. "DTSC" shall mean the California Department of Toxic

3 Substances Control.

4 d. "EPA" shall mean the United States Environmental

5 Protection Agency.

6 e. "National Contingency Plan" or "NCP" shall mean the

7 National Contingency Plan promulgated pursuant to Section 105 of

8 CERCLA, 42 U.S.C. § 9605, codified at 40 C.F.R. Part 300,

9 including any amendments thereto.

10 f. "Operation and Maintenance" or "O&M" shall mean all

11 activities required under the Operation and Maintenance Plan

12 developed by Respondent(s) pursuant to this Order and the

13 Statement of Work, and approved by EPA.

14 g. "Paragraph" shall mean a portion of this Order

15 identified by an arabic numeral.

16 h. "Performance Standards" shall mean those cleanup

17 standards, standards of control, and other substantive

18 requirements, criteria or limitations, identified in the ROD2,

19 this Order, and the attached Statement of Work, that the Work

20 required by this Order must attain and maintain.

21 i. "The first Record of Decision" or "ROD1" shall mean the

22 EPA Record of Decision relating to the Site, signed October 3,

23 1986, by Assistant Administrator J. Winston Porter, and all

24 attachments thereto.

25 j. The "second Record of Decision", the "Boulder Creek OU

26 ROD," or "ROD2." shall mean the EPA Record of Decision relating

27 to the Site, signed September 30, 1992, and all attachments

28



1 thereto.

2 k. Response Costs" shall mean all costs, including direct

3 costs, indirect costs, and accrued interest incurred by the

4 United States and the State of California to perform or support

5 response actions at the Site. Response costs include but are not

6 limited to the costs of overseeing the Work, such as the costs of

7 reviewing or developing plans, reports and other items pursuant

8 to this Order and costs associated with verifying the Work.

9 1. "RWQCB" shall mean the Regional Water Quality Control

10 Board, Central Valley Region.

11 m. "Statement of Work" or "SOW" shall mean the statement of

12 work for implementation of the Remedial Design, Remedial Action,

13 and Operation and Maintenance at the Site, as set forth in

14 Attachment A to this Order. Attachments B through J modify and

15 clarify attachment A. The Statement of Work and all attachments

16 are incorporated into this Order and are an enforceable part of

17 this Order.

18 n. "Section" shall mean a portion of this Order identified

19 by a roman numeral and includes one or more paragraphs.

20 o. "Site" shall mean the Iron Mountain Mine Superfund site,

21 encompassing the approximately 4400 acres of mine property

22 located in Shasta County, California, as described in the ROD2,

23 and the areas downgradient and downstream where hazardous

24 substances released from the mines have come to be located.

25 p. "State" shall mean the State of California.

26 q. "United States" shall mean the United States of America.

27 r. "Work" shall mean all activities Respondents are

28
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1 required to perform under this Order, including design,

2 construction, Operation and Maintenance, and any activities

3 required to be undertaken pursuant to Sections VII through XXIV,

4 and XXVII of this Order.

5 VII. NOTICE OF INTENT TO COMPLY

6 43. Respondents shall provide, on the effective date of this

7 Order, written notice to EPA's Remedial Project Manager (RPM)

8 stating whether they will comply with the terms of this Order.

9 If Respondents do not unequivocally commit to perform the work as

10 provided by this Order, they shall be deemed to have violated

11 this Order and to have failed or refused to comply with this

12 Order. Respondent's written notice shall describe, using facts

13 that exist on or prior to the effective date of this Order, any

14 "sufficient cause" defenses asserted by Respondents under

15 sections 106(b) and 107(c)(3) of CERCLA. The absence of a

16 response by EPA to the notice required by this paragraph shall

17 not be deemed to be acceptance of Respondent's assertions.

18 VIII. PARTIES BOUND

19 44. This Order shall apply to and be binding upon each

20 Respondent identified in paragraph 7, their directors, officers,

21 employees, agents, successors, and assigns. Respondents are

22 jointly and severally responsible for carrying out all activities

23 required by this Order. No change in the ownership, corporate

24 status, or other control of any Respondents shall alter any of

25 the Respondents' responsibilities under this Order.

26 45. Respondents shall provide a copy of this Order to any

27 prospective owners or successors before a controlling interest in
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1 Respondent's assets, property rights, or stock are transferred to

2 the prospective owner or successor. Respondents shall provide a

3 copy of this Order to each contractor, sub-contractor,

4 laboratory, or consultant retained to perform any Work under this

5 Order, within five days after the effective date of this Order or

6 on the date such services are retained, whichever date occurs

7 later. Respondent(s) shall also provide a copy of this Order to

8 each person representing any Respondents with respect to the Site

9 or the Work and shall condition all contracts and subcontracts

10 entered into hereunder upon performance of the Work in conformity

11 with the terms of this Order. With regard to the activities

12 undertaken pursuant to this Order, each contractor and

13 subcontractor shall be deemed to be related by contract to the

14 Respondents within the meaning of section 107(b)(3) of CERCLA, 42

15 U.S.C. § 9607(b)(3). Notwithstanding the terms of any contract,

16 Respondents are responsible for compliance with this Order and

17 for ensuring that their contractors, subcontractors and agents

18 comply with this Order, and perform any Work in accordance with

19 this Order.

20 46. Within five (5) days after the effective date of this Order

21 each Respondent that owns real property comprising all or part of

22 the Site shall record a copy or copies of this Order in the

23 appropriate governmental office where land ownership and transfer

24 records are filed or recorded. Respondents shall, within 15 days

25 after the effective date of this Order, send notice of such

26 recording and indexing to EPA.

27 47. Not later than sixty (60) days prior to any transfer of any
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1 real property interest in any property included within the Site,

2 Respondents shall submit a true and correct copy of the transfer

3 documents to EPA, and shall identify the transferee by name,

4 principal business address and effective date of the transfer.

5 IX. WORK TO BE PERFORMED

6 48. Public information and meetings. Respondents shall

7 cooperate with EPA in providing information regarding the Work to

8 the public. As requested by EPA, Respondents shall participate

9 in the preparation of such information for distribution to the

10 public and in public meetings which may be held or sponsored by

11 EPA to explain activities at or relating to the Site.

12 49. State participation. Respondents shall submit copies of

13 documents submitted pursuant to this section for EPA review to

14 DTSC at the same time the documents are submitted to EPA. The

15 State shall have the right to participate in all meetings

16 required by this section.

17 50. Enforceability. All documents approved by EPA under this

18 section shall become enforceable provisions of this Order and

19 non-compliance with any approved document will be subject to

20 penalties in the same manner as any other violation of this

21 Order.

22 PROJECT MANAGER

23 51. All aspects of the Work to be performed by Respondents

24 pursuant to this Order shall be under the direction and

25 supervision of a qualified project manager the selection of whom

26 shall be subject to approval by EPA. Within 5 days after the

27 effective date of this Order, Respondents shall notify EPA in
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1 writing of the name and qualifications of the project manager,

2 including primary support entities and staff, proposed to be used

3 in carrying out Work under this Order. If at any time

4 Respondents propose to use a different project manager,

5 Respondents shall notify EPA and shall obtain approval from EPA

6 before the new project manager performs any Work under this

7 Order.

8 52. EPA will review Respondents' selection of a project manager

9 according to the terms of this paragraph and Section XIV of this

10 Order. If EPA disapproves of the selection of the project

11 manager, Respondents shall submit to EPA within 30 days after

12 receipt of EPA's disapproval of the project manager previously

13 selected, a list of project managers, including primary support

14 entities and staff, that would be acceptable to Respondents. EPA

15 will thereafter provide written notice to Respondents of the

16 names of the project managers that are acceptable to EPA.

17 Respondents may then select any approved project manager from

18 that list and shall notify EPA of the name of the project manager

19 selected within twenty-one (21) days of EPA's designation of

20 approved project managers.

21 SITE HEALTH AND SAFETY PLAN

22 53. Remedial design field activities. Within thirty (30) days

23 after approval of Respondent(s)' project manager, Respondents

24 shall prepare and submit to EPA for review, a Site Health and

25 Safety Plan for field design activities. The Site Health and

26 Safety Plan shall conform to the applicable Occupational Safety

27 and Health Administration and EPA requirements, including but not
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1 limited to 54 Fed. Reg. 9294.

2 54. Remedial action field activities. Respondent(s) shall

3 submit to EPA for review, not later than 14 days after EPA

4 approves all deliverables required as part of the Final Design, a

5 Health and Safety Plan for field activities. The Health and

6 Safety Plan for field activities shall conform to applicable

7 Occupational Safety and Health Administration and EPA

8 requirements, including but not limited to the regulations at 54

9 Fed. Reg. 9294.

10 55. Respondents shall design and construct the remedial actions

11 selected in ROD2 in accordance with the Attachments to this

12 Order, which are incorporated by reference to this Order and as

13 outlined in this Order.

14 PRELIMINARY PROJECT DELIVERY ANALYSIS (PPDA)

15 56. Within twenty-one (21) days after the effective date of this

16 Order, Respondents shall submit for EPA review and approval a

17 Preliminary Project Delivery Analysis (PPDA) in detailed written

18 form and as described in Attachment A, Task II A and B to this

19 Order. The Respondents shall develop the PPDA, in accordance with

20 the Statement of Work (SOW) in Attachment A and the detailed

21 technical attachments B through J to this Order. The PPDA shall

22 be fully consistent with that SOW and technical attachments.

23 57. The PPDA shall include a step-by-step plan for completing

24 the remedial design for the remedy described in ROD2 and for

25 attaining and maintaining all requirements, including Performance

26 Standards, identified in ROD2. The PPDA must describe in detail

27 the tasks and deliverables Respondent(s) will complete during the
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1 remedial design phase, and a schedule for completing the tasks

2 and deliverables in the PPDA. The major tasks and deliverables

3 shall include, but not be limited to, the following:

4 (1) a preliminary design (as detailed in Attachment A, Task

5 II.C)(to be discussed in a preliminary design meeting);

6 (2) a pre-final design (as detailed in Attachment A, Task

7 III)(to be discussed in a pre-final design meeting);

8 (3) expedited preliminary prefinal and final design for time

9 critical components (as detailed in Attachment A, Task

10 II.D);

11 (4) a final design, including a Draft Operation and

12 Maintenance Plan (as detailed in Attachment A, Task III);

13 (5) a design Sampling and Analysis Plan (SAP)(optional)(as

14 detailed in Attachment A, Task II.B);

15 (6) a Contingency Plan (as detailed in Attachment A, Task

16 III.B);

17 (7) a Construction Quality Assurance Plan (CQAP) (as

18 detailed in Attachment A, Task III.B);

19 (8) a Construction Management Plan (CMP)(as detailed in

20 Attachment A, Task III.B);

21 (9) treatability studies (optional) (as detailed in

22 Attachment A, Task II.B); and

23 (10) a plan for gathering additional data or information

24 (optional) (as detailed in Attachment A, Task II).

25 58. The PPDA shall also provide for implementing the Remedial

26 Action, pursuant to the EPA approved Final Design (and EPA

27 approved Final Designs for expedited remedial action or time
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1 critcial components).

2 59. The PPDA for the remedial action phase shall be developed in

3 accordance with ROD2, the Statement of Work in Attachment A, and

4 all of the detailed technical attachments. At a minimum, the

5 PPDA shall provide for sufficient completion of the remedial

6 action pursuant to the Final Design to enable the full operation

7 of the treatment plant in accordance with the performance

8 standards of ROD2 by October 31, 1993. The PPDA shall include

9 methodologies, plans and schedules for completion of at least the

10 following:

11 (1) pre-construction conference (Attachment A, Task III.C);

12 (2) selection of the remedial action contractor

13 (paragraph 78);

14 (3) implementation of the CQAP (Attachment A, Task

15 III.B.2);

16 (4) development and submission of the monitoring plan

17 (detailed in Attachment A, Task III.B.3);

18 (5) identification of and satisfactory compliance with

19 applicable permitting requirements (Attachment A, Task

20 II.C.4);

21 (6) development and submission of the draft final and final

22 Operation and Maintenance Plan (O & M Plan)(the draft

23 final O & M Plan to be submitted at 50% of construction

24 complete and the final O & M Plan at the time

25 Respondents notify EPA that construction is

26 complete)(Attachment A, Task IV);

27 (7) pre-final construction inspection (Attachment A, Task
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1 III.D);

2 (8) final construction inspection (Attachment A, Task

3 III.E);

4 (9) implementation of the Contingency Plan (Attachment A,

5 Task III.B.3);

6 (10) development and submission of the Performance Standards

7 assessment plan (detailed in Attachment A, Task V);

8 (11) Final Construction Report (Attachment A, Task III.F);

9 and

10 (12) Remedial Action Report (Attachment A, Task III.G).

11 The PPDA shall also include a schedule for implementing all

12 remedial action tasks identified in the Statement of Work and

13 shall identify the initial formulation of Respondent's Remedial

14 Action Project Team(including the Supervising Contractor).

15 60. Identification of Time-critical Components. The Respondents

16 shall identify and detail in the PPDA — and in the DFPDA and the

17 final PDA — time critical components for procurement and

18 construction that require initiation prior to formal review of

19 the prefinal plans and specifications. The Respondents shall

20 develop in detail the design, design review, construction and

21 scheduling requirements for these time critical components. The

22 PDA shall provide for EPA review and approval of the preliminary,

23 pre-final and final designs for each of these time critical

24 components. (Examples of such time critical components may

25 include initial site preparation, county and on-site road

26 improvements, improvement of Flat Creek Bridge, equipment

27 procurement and utility construction.) The final design
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1 submittals for these time critical components shall include all

2 plans specified in Paragraph 62 of this Order, and as detailed in

3 Attachment A, Task II.D..

4 61. Implementation of Time-critical Components. The Respondents

5 shall implement the design and construction tasks for these time

6 critical project components pursuant to the PPDA, DFPDA and the

7 EPA approved PDA and schedule to enable procurement and

8 construction in accordance with the necessary expedited schedule.

9 62. Workplanning Meeting. Respondents shall attend a

10 workplanning meeting with EPA within seven (7) days after the

11 submittal of the PPDA to EPA. The Respondents shall present and

12 discuss the PPDA including preliminary design concepts, design

13 criteria, deliverables, and schedules for design and

14 construction. The Respondents shall document by letter within

15 seven (7) days following the workplanning meeting the preliminary

16 design concepts and criteria and shall provide a listing of all

17 deliverables and a revised schedule for design and construction

18 in accordance with agreements reached at the work planning

19 meeting.

20 FINAL DRAFT PROJECT DELIVERY ANALYSIS (FDPDA)

21 AND PRELIMINARY DESIGN

22 63. Ninety-eight (98) days after the effective date of this

23 Order, the Respondents shall submit to EPA for EPA review and

24 approval copies of the Final Draft PDA (FDPDA) and preliminary

25 design deliverables The preliminary design deliverables are

26 identified in Attachment A, Task II.e.

27 64. The FDPDA required pursuant to this Order shall provide for
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1 implementation of the remedial action pursuant to the EPA

2 approved Final Design and the EPA approved designs for expedited

3 remedial action components.
4 65. Preliminary design meeting. After submittal of the FDPDA and

5 within one hundred and five (105) days after the effective date

6 of this Order, the Respondents shall attend a preliminary design

7 meeting to discuss:

8 (1) preliminary design plans and specifications,

9 (2) preliminary design concepts and deliverables, and

10 (3) the Final Draft PDA (FDPDA), including the critical

11 path schedule providing for final design and

12 construction.

13 66. Major equipment components. At or prior to the meeting,

14 the Respondents shall present a listing of major equipment

15 components and selected manufacturers, equipment specifications,

16 and the schedule for major equipment procurement, manufacture,

17 and delivery to the site. Respondents shall arrange for a

18 representative of the Respondent's chosen major equipment

19 manufacturer to attend the preliminary design meeting.

20 67. Documentation of meeting. EPA will document all

21 agreements and action items from the preliminary design review

22 meeting in a letter within seven (7) days from the date of the

23 meeting. In the event EPA and Respondents do not agree on all

24 items, EPA will notify Respondents of its decision on such items

25 in this letter. Respondents shall incorporate all agreements,

26 action items, and EPA decisions in subsequent deliverables.

27 FINAL PROJECT DELIVERY ANALYSIS
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1 68. Respondents shall submit a Final PDA within seven (7) days

2 of receipt of EPA's letter documenting agreements on action items

3 from the preliminary design review meeting. The Final PDA shall

4 include all necessary modifications identified at the preliminary

5 design review meeting and EPA's letter documenting the design
*

6 review meeting.

7 69. The Final PDA shall identify deliverables (e.g. plans,

8 specifications, or equivalent) subject to EPA approval and shall

9 include a schedule which provides for a minimum of fourteen (14)

10 days for EPA review and comment on each deliverable, and an

11 opportunity for a review meeting with EPA for any formal prefinal

12 design. The review meeting will allow Respondents and EPA to

13 discuss final modifications (fix-up items) and for EPA to

14 identify such fix-up items.

15 70. The Final PDA shall include the schedule for submittal of

16 the prefinal plans, submittals, and specifications, and for

17 holding a prefinal design meeting. The pre-final design

18 submittals are detailed in Attachment A, Task III.

19 71. Pre-final design meeting. The Final PDA shall provide

20 for a minimum EPA review of 14 days for the prefinal plans and

21 specifications prior to the pre-final design meeting.

22 72. The Respondents shall document agreements and fix-up items

23 identified in the pre-final design meeting in a letter to be

24 submitted to EPA for review and approval within seven (7) days

25 after the meeting.

26 73. Upon EPA approval, the Respondents shall implement all

27 design tasks developed pursuant to the prefinal design review and
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1 meeting, the final PDA and schedule to advance the design to the

2 prefinal stage. Unless otherwise directed by EPA's RPM (either

3 orally or in writing), Respondents shall not perform further work

4 at the site prior to EPA's written approval of the PDA and

5 schedule. Respondents shall provide written confirmation of any

6 oral direction authorizing further work prior to EPA's written

7 approval of the PDA and schedule.

8 74. Upon EPA aprroval, Respondents shall implement the remedial

9 action pursuant to the EPA approved Final Design and the EPA

10 approved designs for expedited remedial action components.

11 FINAL DESIGN

12 75. The Respondents shall submit a Final Design to EPA for

13 review and approval in accordance with the PDA and schedule. The

14 Final Design submittal shall include the following:

15 (1) final plans and specifications;

16 (2) a Draft Operation and Maintenance Plan;

17 (3) the Construction Quality Assurance Plan (CQAP);

18 (4) the Construction Management Plan;

19 (5) the Sampling and Analysis Plan (directed at measuring

20 progress toward meeting performance standards); and

21 (6) a Health and Safety/Contingency Plan.

22 The CQAP shall describe the approach to quality assurance and

23 shall specify a quality assurance official (QA Official),

24 independent of the construction contractor, to conduct a quality

25 assurance program during the construction phase of the project.

26 IMPLEMENTATION OF FINAL DESIGN

27 76. Pre-construction conference. Prior to construction of the
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1 remedial action or any time-critical components, Respondents

2 shall meet with the State and EPA in a pre-construction

3 conference to discuss and resolve any outstanding issues with

4 respect to construction.

5 77. The Respondents shall implement all remedial action tasks of

6 the EPA approved PDA according to the approved schedule. Unless

7 otherwise directed by EPA, Respondents shall not commence

8 remedial action at the site prior to EPA approval of the PDA and

9 the Final Design (or EPA approval of the PDA and the final design

10 for a component remedial action that must be expedited for early

11 procurement or construction).

12 78. Construction contractor. If Respondent(s) seeks to retain a

13 construction contractor' to assist in the performance of the

14 Remedial Action, then Respondent(s) shall submit a copy of the

15 contractor solicitation documents to EPA and DTSC not later than

16 five (5) days after publishing the solicitation documents.

17 Respondent(s) shall notify EPA promptly in writing of the name,

18 title, and qualifications of any construction contractor proposed

19 to be used in carrying out work under this Order upon selection

20 of the contractor. If at any time Respondent(s) proposes to

21 change the construction contractor, Respondent(s) shall notify

22 EPA and shall obtain approval from EPA as provided in this

23 paragraph, before the new construction contractor performs any

24 work under this Order. If EPA disapproves of the selection of

25 any contractor as the construction contractor, Respondent(s)

26 shall submit a list of contractors that would be acceptable to

27 them to EPA within thirty (30) days after receipt of EPA's
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1 disapproval of the contractor previously selected.

2 79. Pre-certification inspection. Within thirty (30) days after

3 Respondent(s) conclude that the Remedial Action has been fully

4 performed, Respondent(s) shall so notify EPA and shall schedule

5 and conduct a pre-certification inspection to be attended by

6 Respondent(s) and EPA. Respondents shall submit the final O fie M

7 Plan at the time of this notification. The pre-certification

8 inspection shall be followed by a written report submitted within

9 thirty (30) days of the inspection by a registered professional

10 engineer and Respondent(s') Project Coordinator certifying that

11 the Remedial Action has been completed in full satisfaction of

12 the requirements of this Order. If, after completion of the pre-

13 certification inspection and receipt and review of the written

14 report, EPA determines that the Remedial Action or any portion

15 thereof has not been completed in accordance with this Order, EPA

16 shall notify Respondent(s) in writing of the activities that must

17 be undertaken to complete the Remedial Action and shall set forth

18 in the notice a schedule for performance of such activities.

19 Respondent(s) shall perform all activities described in the

20 notice in accordance with the specifications and schedules

21 established therein. If EPA concludes, following the initial or

22 any subsequent certification of completion by Respondent(s) that

23 the Remedial Action has been fully performed in accordance with

24 this Order, EPA may notify Respondent(s) that the Remedial Action

25 has been fully performed. EPA's notification shall be based on

26 present knowledge and Respondent's certification to EPA, and

27 shall not limit EPA's right to perform periodic reviews pursuant
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1 to section 121(c) of CERCLA, 42 U.S.C. § 9621(c), or to take or

2 require any action that in the judgment of EPA is appropriate at

3 the Site, in accordance with 42 U.S.C. §§ 9604, 9606, or 9607.

4 80. Off-site shipment. Respondent(s) shall, prior to any off-

5 site shipment of hazardous substances from the site to an out-of-

6 state waste management facility, provide written notification to

7 the appropriate state environmental official in the receiving

8 state and to EPA's RPM of such shipment of hazardous substances.

9 However, the notification of shipments shall not apply to any

10 off-Site shipments when the total volume of all shipments from

11 the Site to the State will not exceed ten (10) cubic yards.

12 a. The notification shall be in writing, and shall include

13 the following information, where available:

14 (1) the name and location of the facility to which the

15 hazardous substances are to be shipped;

16 (2) the type and quantity of the hazardous substances

17 to be shipped;

18 (3) the expected schedule for the shipment of the

19 hazardous substances; and

20 (4) the method of transportation.

21 Respondent(s) shall notify the receiving state of major

22 changes in the shipment plan, such as a decision to ship the

23 hazardous substances to another facility within the same

24 state, or to a facility in another state.

25 b. Respondent(s) shall determine the identity of the

26 receiving facility and state following the award of the

27 contract for Remedial Action construction. Respondent(s)
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1 shall provide all relevant information, including

2 information under the categories noted in paragraph (a)

3 above, on the off-Site shipments as soon as practicable

4 after the award of the contract and before the hazardous

5 substances are actually shipped.

6 PERFORMANCE STANDARDS

7 81. The Work performed by Respondent(s) pursuant to this Order

8 shall, at a minimum, achieve the Performance Standards specified

9 in the Record of Decision and meet the requirements specified in

10 Attachment A, the Statement of Work and the technical attachments

11 B though J.

12 82. Notwithstanding any action by EPA, Respondent(s) remain

13 fully responsible for achievement of the Performance Standards in

14 the Record of Decision and Statement of Work. Nothing in this

15 Order, or in EPA's approval of the Statement of Work, or in the

16 Project Delivery Analysis, or approval of any other submission,

17 shall be deemed to constitute a warranty or representation of any

18 kind by EPA that full performance of the Remedial Design or

19 Remedial Action will achieve the Performance Standards set forth

20 in ROD2. Respondent's compliance with such approved documents

21 does not foreclose EPA from seeking additional work to achieve

22 the applicable performance standards.

23 X. FAILURE TO ATTAIN PERFORMANCE STANDARDS

24 83. In the event that EPA determines that additional response

25 activities are necessary to meet applicable Performance

26 Standards, EPA may notify Respondents that additional response

27 actions are necessary.

28



1 84. Unless otherwise stated by EPA, within thirty (30) days of

2 receipt of notice from EPA that additional response activities

3 are necessary to meet any applicable Performance Standards,

4 Respondents shall submit for approval by EPA a work plan for the

5 additional response activities. The plan shall conform to the

6 applicable requirements of sections IX, XVI, and XVII of this

7 Order. Upon EPA's approval of the plan pursuant to Section XIV,

8 Respondents shall implement the plan for additional response

9 activities in accordance with the provisions and schedule

10 contained therein.

11 XI. EPA PERIODIC REVIEW

12 85. Under section 121(c) of CERCLA, 42 U.S.C. § 9621(c), and any

13 applicable regulations, EPA may review the Site to assure that

14 the Work performed pursuant to this Order adequately protects

15 human health and the environment. Until such time as EPA

16 certifies completion of the Work, Respondents shall conduct the

17 requisite studies, investigations, or other response actions as

18 determined necessary by EPA in order to permit EPA to conduct the

19 review under section 121(c) of CERCLA. As a result of any review

20 performed under this paragraph, Respondents may be required to

21 perform additional Work or to modify Work previously performed.

22 XII. ADDITIONAL RESPONSE ACTIONS

23 86. EPA may determine that in addition to the Work identified in

24 this Order and attachments to this Order, additional response

25 activities may be necessary to protect human health and the

26 environment. If EPA determines that additional response

27 activities are necessary, EPA may require Respondents to submit a
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1 work plan for additional response activities. EPA may also

2 require Respondents to modify any plan, design, or other

3 deliverable required by this Order, including any approved

4 modifications.

5 87. Not later than thirty (30) days after receiving EPA's notice

6 that additional response activities are required pursuant to this

7 Section, Respondents shall submit a work plan for the response

8 activities to EPA for review and approval. Upon approval by EPA,

9 the work plan is incorporated into this Order as a requirement of

10 this Order and shall be an enforceable part of this Order. Upon

11 approval of the work plan by EPA, Respondents shall implement the

12 work plan according to the standards, specifications, and

13 schedule in the approved work plan. Respondents shall notify EPA

14 of their intent to perform such additional response activities

15 within seven (7) days after receipt of EPA's request for

16 additional response activities.

17 XIII. ENDANGERMENT AND EMERGENCY RESPONSE

18 88. In the event of any action or occurrence during the

19 performance of the Work which causes or threatens to cause a

20 release of a hazardous substance or which may present an

21 immediate threat to public health or welfare or the environment,

22 Respondents shall immediately take all appropriate action to

23 prevent, abate, or minimize the threat, and shall immediately

24 notify EPA's Remedial Project Manager (RPM). If the RPM is

25 unavailable Respondents shall notify the EPA Emergency Response

26 Unit, Region 9. Respondents shall take such action in

27 consultation with EPA's RPM and in accordance with all applicable
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1 provisions of this Order, including but not limited to the Health

2 and Safety Plan and the Contingency Plan. In the event that

3 Respondents fail to take appropriate response action as required

4 by this Section, and EPA takes that action instead, Respondents

5 shall reimburse EPA for all costs of the response action not

6 inconsistent with the NCP. Respondents shall pay the response

7 costs in the manner described in Section XXIV of this Order,

8 within thirty (30) days of Respondent's receipt of demand for

9 payment and a Regionally-prepared cost summary, which includes

10 all direct and indirect costs incurred by EPA and the state and

11 their contractors of the costs incurred.

12 89. Nothing in the preceding paragraph shall be deemed to limit

13 any authority of the United States to take, direct, or order all

14 appropriate action to protect human health and the environment or

15 to prevent, abate, or minimize an actual or threatened release of

16 hazardous substances on, at, or from the Site.

17 XIV. EPA REVIEW OF SUBMISSIONS

18 90. After review of any deliverable, plan, report or other item

19 which is required to be submitted for review and approval

20 pursuant to this Order, EPA may: (a) approve the submission; (b)

21 approve the submission with modifications; (c) disapprove the

22 submission and direct Respondents to re-submit the document after

23 incorporating EPA's comments; or (d) disapprove the submission

24 and assume responsibility for performing all or any part of the

25 response action. As used in this Order, the terms "approval by

26 EPA," "EPA approval," or a similar term means the action

27 described in paragraphs (a) or (b) of this paragraph.
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91. In the event of approval or approval with modifications by

EPA, Respondents shall proceed to take any action required by the

plan, report, or other item, as approved or modified by EPA.

92. Upon receipt of a notice of disapproval or a request for a

modification, Respondents shall, within twenty-one (21) days or

such longer time as specified by EPA in its notice of disapproval

or request for modification, correct the deficiencies and

8 resubmit the plan, report, or other item for approval.

Notwithstanding the notice of disapproval, or approval with

10 modifications, Respondents shall proceed, at the direction of

11 EPA, to take any action required by any non-deficient portion of

12 the submission.

13 93. If any submission is not approved by EPA, Respondents shall

14 be deemed to be in violation of this Order.

15 XV. PROGRESS REPORTS

16 94. In addition to the other deliverables set forth in this

17 Order, Respondents shall provide monthly progress reports to EPA

18 with respect to actions and activities undertaken pursuant to

19 this Order. The progress reports shall be submitted on or before

20 the 7th day of each month for activities pursuant to this Order

21 undertaken in the previous month following the effective date of

22 this Order. Respondent's obligation to submit progress reports
»

23 continues until EPA gives Respondents written notice that such

24 progress reports are no longer necessary. At a minimum these

25 progress reports shall provide the information specified in the

26 Statement of Work.

27
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1 XVI. QUALITY ASSURANCE, SAMPLING AND DATA ANALYSIS

2 95. Respondents shall use the quality assurance, quality

3 control, and chain of custody procedures described in the "EPA

4 NEIC Policies and Procedures Manual," May 1978, revised May 1986,

5 EPA-330/9-78-001-R, EPA's "Guidelines and Specifications for

6 Preparing Quality Assurance Program Documentation," June 1, 1987,

7 EPA's "Data Quality Objective Guidance," (EPA/540/G87/003 and

8 004) and any amendments to these documents, while conducting all

9 sample collection and analysis activities required herein by any

10 plan. To provide quality assurance and maintain quality control,

11 Respondents shall:

12 a. Use only laboratories which have a documented Quality
Assurance Program that complies with EPA guidance

13 document QAMS-005/80.

14 b. Ensure that the laboratory used by the Respondents for
analyses, performs according to a method or methods

15 deemed satisfactory to EPA and submits all protocols to
be used for analyses to EPA at least 14 days before

16 beginning analysis.

17 c. Ensure that EPA personnel and EPA's authorized
representatives are allowed access to the laboratory

18 and personnel utilized by the Respondents for analyses.

19 96. Respondents shall notify EPA not less than fourteen (14)

20 days in advance of any sample collection activity not otherwise

21 specified in the Statement of Work. At the request of EPA,

22 Respondents shall allow split or duplicate samples to be taken by

23 EPA or its authorized representatives, of any samples collected

24 by Respondents with regard to the Site or pursuant to the

25 implementation of this Order. In addition, EPA shall have the

26 right to take any additional samples that EPA deems necessary.

27
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1 XVII. COMPLIANCE WITH APPLICABLE LAWS

2 97. All activities by Respondents pursuant to this Order shall

3 be performed in accordance with the requirements of all Federal

4 and state laws and regulations. EPA has determined that the

5 activities contemplated by this Order are consistent with the

6 National Contingency Plan (NCP).

7 98. Except as provided in section 121(e) of CERCLA and the NCP,

8 no permit shall be required for any portion of the Work conducted

9 entirely on-Site. Where any portion of the Work requires a

10 Federal or state permit or approval, Respondents shall submit

11 timely applications and take all other actions necessary to

12 obtain and to comply with all such permits or approvals.

13 99. This Order is not, and shall not be construed to be, a

14 permit issued pursuant to any Federal or state statute or

15 regulation.

16 100. All materials removed from the Site shall be disposed of or

17 treated at a facility approved by EPA's RPM and in accordance

18 with section 121(d)(3) of CERCLA, 42 U.S.C. § 9621(d)(3); with

19 the U.S. EPA "Revised Off-Site policy," OSWER Directive 9834.11,

20 November 13, 1987; and with all other applicable Federal, state,

21 and local requirements.

22 XVIII. REMEDIAL PROJECT MANAGER

23 101. All communications, whether written or oral, from

24 Respondents to EPA shall be directed to EPA's Remedial Project

25 Manager. Respondents shall submit to EPA three copies of all

26 documents, including plans, reports, and other correspondence,

27 which are developed pursuant to this Order, and shall send these

28
39"



1 documents by certified mail or overnight mail to EPA's Remedial

2 Project Manager:

3 Rick Sugarek
United States Environmental Protection Agency

4 Region 9 - H-6-2
75 Hawthorne Street

5 San Francisco, California 94105
(415) 744-2226

6
Copies to be provided DTSC under this Order shall be sent to:

7
Duncan Austin

8 Department of Toxic Substances Control
10151 Croyden Way

9 Sacramento, California 95827
(916) 255-3706

10
102. EPA has the unreviewable right to change its Remedial

11
Project Manager. If EPA changes its Remedial Project Manager,

12
EPA will inform Respondents in writing of the name, address, and

13
telephone number of the new Remedial Project Manager.

14
103. EPA's RPM shall have the authority lawfully vested in a

15
Remedial Project Manager (RPM) and On-Scene Coordinator (OSC) by

16
the National Contingency Plan, 40 C.F.R. Part 300. EPA's RPM

17
shall have authority, consistent with the National Contingency

18
Plan, to halt any work required by this Order, and to take any

19
necessary response action.

20
104. Within ten (10) days after the effective date of this Order,

21
Respondents shall designate a Project Coordinator and shall

22
submit the name, address, and telephone number of the Project

23
Coordinator to EPA for review and approval. Respondents' Project

24
Coordinator shall be responsible for overseeing Respondents'

25
implementation of this Order. If Respondents wish to change

26
their Project Coordinator, Respondents shall provide written

27
notice to EPA, five (5) days prior to changing the Project

28
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Coordinator, of the name and qualifications of the new Project

Coordinator. Respondents selection of a Project Coordinator

shall be subject to EPA approval.

XX. SITE ACCESS AND DATA/DOCUMENT AVAILABILITY

105. Respondents shall allow EPA and its authorized

representatives and contractors to enter and freely move about

all property at the Site and off-Site areas subject to or

affected by the work under this Order or where documents required

to be prepared or maintained by this Order are located, for the

purposes of inspecting conditions, activities, the results of

activities, records, operating logs, and contracts related to the

Site or Respondents and its representatives or contractors

pursuant to this Order; reviewing the progress of the Respondents

in carrying out the terms of this Order; conducting tests as EPA

or its authorized representatives or contractors deem necessary;

using a camera, sound recording device or other documentary type

equipment; and verifying the data submitted to EPA by

Respondents. Respondents shall allow EPA and its authorized

representatives to enter the Site, to inspect and copy all

records, files, photographs, documents, sampling and monitoring

data, and other writings related to work undertaken in carrying

out this Order. Nothing herein shall be interpreted as limiting

or affecting EPA's right of entry or inspection authority under

Federal law.

106. Respondents may assert a claim of business confidentiality

covering part or all of the information submitted to EPA pursuant

to the terms of this Order under 40 C.F.R. § 2.203, provided such



1 claim is not inconsistent: with section 104 (e) (7) of CERCLA, 42

2 U.S.C. § 9604(e)(7) or other provisions of law. This claim shall

3 be asserted in the manner described by 40 C.F.R. § 2.203(b) and

4 substantiated by Respondents at the time the claim is made.

5 Information determined to be confidential by EPA will be given

6 the protection specified in 40 C.F.R. Part 2. If no such claim

7 accompanies the information when it is submitted to EPA, it may

8 be made available to the public by EPA or the state without

9 further notice to the Respondents. Respondents shall not assert

10 confidentiality claims with respect to any data related to Site

11 conditions, sampling, or monitoring.

12 107. Respondents shall maintain for the period during which this

13 Order is in effect, an index of documents that Respondents claims

14 contain confidential business information. The index shall

15 contain, for each document, the date, author, addressee, and

16 subject of the document. Upon written request from EPA,

17 Respondents shall submit a copy of the index to EPA.

18 XXI. RECORD PRESERVATION

19 108. Respondents shall provide to EPA upon request, copies of all

20 documents and information within their possession and/or control

21 or that of their contractors or agents relating to activities at

22 the Site or to the implementation of this Order, including but

23 not limited to sampling, analysis, chain of custody records,

24 manifests, trucking logs, receipts, reports, sample traffic

25 routing, correspondence, or other documents or information

26 related to the Work. Respondents shall also make available to

27 EPA for purposes of investigation, information gathering, or

28
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1 testimony, their employees, agents, or representatives with

2 knowledge of relevant facts concerning the performance of the

3 Work.

4 109. Until ten (10) years after EPA provides notice that

5 Respondents have completed the tasks required by this Order, each

6 Respondent shall preserve and retain all records and documents in

7 its possession or control, including the documents in the

8 possession or control of their contractors and agents on and

9 after the effective date of this Order that relate in any manner

10 to the Site. At the conclusion of this document retention

11 period, Respondents shall notify the United States at least

12 ninety (90) calendar days prior to the destruction of any such

13 records or documents, and upon request by the United States,

14 Respondents shall deliver any such records or documents to EPA.

15 110. Until ten (10) years after EPA provides notice that

16 Respondents have completed the tasks required by this Order,

17 Respondents shall preserve, and shall instruct their contractors

18 and agents to preserve, all documents, records, and information

19 of whatever kind, nature or description relating to the

20 performance of the Work. Upon the conclusion of this document

21 retention period, Respondents shall notify the United States at

22 least ninety (90) days prior to the destruction of any such
*.

23 records, documents or information, and, upon request of the

24 United States, Respondents shall deliver all such documents,

25 records and information to EPA.

26 111. Within 30 days after the effective date of this Order,

27 Respondents shall submit a written certification to EPA's RPM

28



1 that they have not altered, mutilated, discarded, destroyed or

2 otherwise disposed of any records, documents or other information

3 relating to their potential liability with regard to the Site

4 since notification of potential liability by the United States or

5 the State or the filing of suit against it regarding the Site.

6 Respondents shall not dispose of any such documents without prior

7 approval by EPA. Respondents shall, upon EPA's request and at no

8 cost to EPA, deliver the documents or copies of the documents to

9 EPA.

10 XXII. DELAY IN PERFORMANCE

11 112. Any delay in performance of this Order that, in EPA's

12 judgment, is not properly justified by Respondents under the

13 terms of this paragraph shall be considered a violation of this

14 Order. Any delay in performance of this Order shall not affect

15 Respondents obligations to fully perform all obligations under

16 the terms and conditions of this Order.

17 113. Respondents shall notify EPA of any delay or anticipated

18 delay in performing any requirement of this Order. Such

19 notification shall be made by telephone to EPA's RPM within forty

20 eight (48) hours after Respondents first knew or should have

21 known that a delay might occur. Respondents shall adopt all

22 reasonable measures to avoid or minimize any such delay. Within

23 five (5) business days after notifying EPA by telephone,

24 Respondents shall provide written notification fully describing

25 the nature of the delay, any justification for delay, any reason

26 why Respondents should not be held strictly accountable for

27 failing to comply with any relevant requirements of this Order,

28



1 the measures planned and taken to minimize the delay, and a

2 schedule for implementing the measures that will be taken to

3 mitigate the effect of the delay. Increased costs or expenses

4 associated with implementation of the activities called for in

5 this Order is not a justification for any delay in performance.

6 XXIII. ASSURANCE OF ABILITY TO COMPLETE WORK

7 114. Respondents shall demonstrate their ability to complete the

8 Work required by this Order and to pay all claims that arise from

9 the performance of the Work by obtaining and presenting to EPA

10 within thirty (30) days after approval of the Work Plan, one of

11 the following: (1) a performance bond; (2) a letter of credit;

12 (3) a guarantee by a third party; or (4) internal financial

13 information to allow EPA to determine that Respondents has (have)

14 sufficient assets available to perform the Work. Respondents

15 shall demonstrate financial assurance in an amount no less than

16 the estimate of cost for the activities required by the Statement

17 of Work. If Respondents seeks to demonstrate ability to complete

18 the remedial action by means of internal financial information,

19 or by guarantee of a third party, they shall re-submit such

20 information annually, on the anniversary of the effective date of

21 this Order. If EPA determines that such financial information is

22 inadequate, Respondents shall, within thirty (30) days after

23 receipt of EPA's notice of determination, obtain and present to

24 EPA for approval one of the other three forms of financial

25 assurance listed above.

26 115. At least seven (7) days prior to commencing any work at the

27 Site pursuant to this Order, Respondents shall submit to EPA a

28



1 certification that Respondents or their contractors and

2 subcontractors have adequate insurance coverage or have

3 indemnification for liabilities for injuries or damages to

4 persons or property which may result from the activities to be

5 conducted by or on behalf of Respondents pursuant to this Order.

6 Respondents shall ensure that such insurance or indemnification

7 is maintained for the duration of the Work required by this

8 Order.

9 XXIV. REIMBURSEMENT OF RESPONSE COSTS

10 116. Respondents shall reimburse EPA, upon written demand, for

11 all response costs incurred by the United States in overseeing

12 Respondent's implementation of the requirements of this Order or

13 in performing any response action which Respondents fails to

14 perform in compliance with this Order. EPA may submit to

15 Respondents on a periodic basis an accounting of all response

16 costs incurred by the United States with respect to this Order.

17 EPA's certified Agency Financial Management System summary data

18 (SPUR Reports), or such other summary as certified by EPA, shall

19 serve as basis for payment demands.

20 117. Respondents shall, within thirty (30) days of receipt of

21 each EPA accounting, remit a certified or cashier's check for the

22 amount of those costs. Interest shall accrue from the later of

23 the date that payment of a specified amount is demanded in

24 writing or the date of the expenditure. The interest rate is the

25 rate established by the Department of the Treasury pursuant to 31

26 U.S.C. § 3717 and 4 C.F.R. § 102.13.

27 118. Checks shall be made payable to the Hazardous Substances

28



1 Superfund and shall include the name of the Site, the Site

2 identification number, the account number and the title of this

3 Order. Checks shall be forwarded to:

4 U.S. Environmental Protection Agency
Superfund Accounting

5 P.O. BOX 360863M
Pittsburgh, PA 15251

6

7 119. Respondents shall send copies of each transmittal letter and

8 check to the EPA's RPM.

9 XXV. UNITED STATES NOT LIABLE

10 120. The United States, by issuance of this Order, assumes no

11 liability for any injuries or damages to persons or property

12 resulting from acts or omissions by Respondents, or its (their)

13 directors, officers, employees, agents, representatives,

14 successors, assigns, contractors, or consultants in carrying out

15 any action or activity pursuant to this Order. Neither EPA nor

16 the United States may be deemed to be a party to any contract

17 entered into by Respondents or its (their) directors, officers,

18 employees, agents, successors, assigns, contractors, or

19 consultants in carrying out any action or activity pursuant to

20 this Order.

21 XXVI. ENFORCEMENT AND RESERVATIONS

22 121. EPA reserves the right to bring an action against

23 Respondents under section 107 of CERCLA, 42 U.S.C. § 9607, for

24 recovery of any response costs incurred by the United States

25 related to this Order and not reimbursed by Respondents. This

26 reservation shall include but not be limited to past costs,

27 direct costs, indirect costs, the costs of oversight, the costs

28
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of compiling the cost documentation to support oversight cost

demand, as well as accrued interest as provided in section 107(a)

of CERCLA.

122. Notwithstanding any other provision of this Order, at any

time during the response action, EPA may perform its own studies,

complete the response action (or any portion of the response

action) as provided in CERCLA and the NCP, and seek reimbursement

from Respondents for its costs, or seek any other appropriate

relief.

123. Nothing in this Order shall preclude EPA from taking any

additional enforcement actions, including modification of this

Order or issuance of additional Orders, and/or additional

remedial or removal actions as EPA may deem necessary, or from

requiring Respondents in the future to perform additional

activities pursuant to CERCLA, 42 U.S.C. § 9606(a), et seq^f or

any other applicable law. Respondents shall be liable under

CERCLA section 107(a), 42 U.S.C. § 9607(a), for the costs of any

such additional actions.

124. Notwithstanding any provision of this Order, the United

States hereby retains all of its information gathering,

inspection and enforcement authorities and rights under CERCLA,

RCRA and any other applicable statutes or regulations.

125. Respondents shall be subject to civil penalties under

section 106(b) of CERCLA, 42 U.S.C. § 9606(b), of not more than

$25,000 for each day in which Respondents willfully violates, or

fails or refuses to comply with this Order without sufficient

cause. In addition, failure to properly provide response action



1 under this Order, or any portion hereof, without sufficient

2 cause, may result in liability under section 107(c)(3) of CERCLA,

3 42 U.S.C. S 9607(c)(3), for punitive damages in an amount at

4 least equal to, and not more than three times the amount of any

5 costs incurred by the Fund as a result of such failure to take

6 proper action.

7 126. Nothing in this Order shall constitute or be construed as a

8 release from any claim, cause of action or demand in law or

9 equity against any person for any liability it may have arising

10 out of or relating in any way to the Site.

11 127. If a court issues an order that invalidates any provision of

12 this Order or finds that Respondents has sufficient cause not to

13 comply with one or more provisions of this Order, Respondents

14 shall remain bound to comply with all provisions of this Order

15 not invalidated by the court's order.

16 XXVII. ADMINISTRATIVE RECORD

17 128. Upon request by EPA, Respondents must submit to EPA all

18 documents related to the selection of the response action for

19 possible inclusion in the administrative record file.

20 XXVIII. EFFECTIVE DATE AND COMPUTATION OF TIME

21 129. This Order shall be effective 7 days after the Order is

22 signed by the Director, Hazardous Waste Management Division. All

23 times for performance of ordered activities shall be calculated

24 from this effective date.

25 XXIX. OPPORTUNITY TO CONFER

26 130. Respondents may, within seven (7) days after the date this

27 Order is signed, request a conference with EPA's Director,

28
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1 Hazardous Waste Management Division, to discuss this Order. If

2 requested, the conference shall occur no later than seven (7)

3 days after the request is made and shall be held at EPA Region 9,

4 75 Hawthorne Street, San Francisco, CA. The Director may

5 designate an alternate to meet with Respondents in the event of a

6 schedule conflict.

7 131. The purpose and scope of the conference shall be limited to

8 issues involving the implementation of the response actions

9 required by this Order and the extent to which Respondents intend

10 to comply with this Order. This conference is not an evidentiary

11 hearing, and does not constitute a proceeding to challenge this

12 Order. It does not give Respondents a right to seek review of

13 this Order, or to seek resolution of potential liability, and no

14 official stenographic record of the conference will be made. At

15 any conference held pursuant to Respondent's request, Respondents

16 may appear in person or by an attorney or other representative.

17 132. Requests for a conference must be by telephone followed by

18 written confirmation mailed that day to

19 Rick Sugarek
United States Environmental Protection Agency

20 Region 9
75 Hawthorne Street

21 San Francisco, California 94105
(415) 744-2226

22

23 133. The scheduling of a conference (or failure to do so) under

24 this Section does not delay or otherwise affect Respondents'

25 obligations to notify EPA under Section VII of their intent to

26 comply with the terms of this Order, under the terms of Section

27 VII.

28
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XXX. EFFECT ON PREVIOUS ORDERS

134. Nothing in this order shall be construed to alter the terms

of or to excuse any non-compliance with any previous order issued

to Respondents, including Order Nos. 89-18, 90-08 and 91-18, and

92-26.

So Ordered, this 3rd day of November, 1992.

rectorv Hazardous Waste Management Division
U.S. Environmental Protection Agency, Region 9

Attachments
Attachment A - Statement of Work
Attachment B - Activity Descriptions for Project Design and

Construction and Preliminary Schedule
Attachment C - Technical Memorandum TP.Ola: Wet Landfill Concept

for Sludge Disposal
Attachment D - Technical Memorandum TP.Olb: Dry Landfill Concept

for Sludge Disposal
Attachment E - Technical Memorandum TP.Olc: Brick Flat Pit

Discharge System
Attachment F - Technical Memorandum TP.02: Quality and Quantity

Estimates for Portal AMD Flows
Attachment G - Technical Memorandum TP.03: Treatment Plant Design

Criteria
Attachment H - Technical Memorandum TP.04: Materials of

Construction
Attachment I - Technical Memorandum TP.05: Civil Site and Access

Road Design Criteria
Attachment J - Technical Memorandum TP.06: Monitoring and

Reporting Requirements
Record of Decision, dated September 30, 1992



ATTACHMENT A

STATEMENT OF WORK

BOULDER CREEK OPERABLE UNIT

IRON MOUNTAIN MINE

SHASTA COUNTY, CALIFORNIA

REMEDIAL DESIGN AND REMEDIAL ACTION



TABLE OF CONTENTS

Section Page

I. INTRODUCTION ....................................... 1

II. OVERVIEW OF THE REMEDY ............................. 1

III. REMEDIAL COMPONENTS ................................ 2

A. Source Control ................................ 2
B. Performance Standards.......................... 3

IV. PLANNING AND DELIVERABLES .......................... 4

TASK I - Project Planning ................................... 4

A. Site Background ............................... 4

TASK II - Project Delivery Analysis .......................... 5

A. Design and Construction Strategies............. 6
B. Project Delivery Analysis...................... 12
C. Preliminary Design/Draft Final Project Delivery

Analysis....................................... 17
D. Expedited RD/RA Components..................... 19

TASK III - Pre-Final/Final Design and Construction............. 20

A. Major Pre-Final/Final Design Components.......... 20
B. Major Construction Components.................... 20
C. Preconstruction Conference....................... 25
D. Pre-Final Construction Inspection ............... 26
E. Final Construction Inspection ................... 26
F. Final Construction Report ....................... 26
G. Remedial Action Report .......................... 27

TASK IV - Operation and Maintenance ............................ 27

A. Operation and Maintenance Plan .................. 28
B. Operation and Maintenance Manual ................ 30

TASK V - Performance Monitoring ............................... 30

A. Performance Standards Verification Plan ......... 30

References ..................................................... 31

Summary of Major Deliverables .................................. 34



- 1 -

I.INTRODUCTION

The following Statement of Work (SOW) outlines the work to be
performed by Respondents to implement the remedial actions selected
in EPA's September 30, 1992 Record of Decision (ROD2) for the Iron
Mountain Mine Superfund site in Shasta County, California
("IMM'V'the Site"). The definitions proposed in Section VI of EPA
Unilateral Order #93-01 shall also apply to this SOW.

This SOW provides additional information on procedures and
tasks for performing the ROD2 remedial actions at IMM pursuant to
Unilateral Order #93-01, Section IX. Work conducted shall achieve
the clean-up levels and performance standards set forth in ROD2.
This document does not provide complete task specific engineering,
or geologic guidance. Attachments B through J provide some task
specific engineering, and geologic analysis for consideration and
use in the development of the plans and specifications, and design
submittals required. The requirements of work to be performed
shall be further developed and detailed in the Project Delivery
Analysis (PDA), design submittals, and plans and specifications to
be submitted by respondents pursuant to the Unilateral Order and
this SOW.

II.OVERVIEW OF THE REMEDY

On September 30, 1992 EPA selected an interim remedial action
for sources of hazardous substance releases at the Iron Mountain
Mine site, which is located in Shasta County, California, near the
City of Redding. This EPA Record of Decision (ROD2) provided a
remedy for sources in the Boulder Creek Operable Unit. The
selected interim remedial action is to collect and treat the acid
mine drainage (AMD) discharges from the Richmond and Lawson portals
and to excavate, consolidate onsite, and cap seven waste piles that
have been identified as actively eroding and discharging hazardous
substances to Boulder Creek. The selected interim remedial action
was chosen in accordance with CERCLA, as amended by SARA, and the
National Oil and Hazardous Substances Pollution Contingency Plan
(NCP). This decision is based upon the administrative record for
the site.

Heavy metal-laden acid mine drainage is released from several
and possibly all of the inactive mine workings at Iron Mountain and
from numerous waste piles on the mine property. The acid mine
drainage discharges to surface waters (which include Boulder,
Slickrock, and Spring Creeks, the Spring Creek Reservoir, Keswick
Reservoir, and the Sacramento River) causing severe environmental
impacts and posing a potential threat to human health. The
Sacremento River is a major fishery and source of drinking water
for Redding. The National Oceanic and Atmospheric Administration
(NOAA) has identified the affected area as the most important
salmon habitat in the State. Under the Clean Water Act § 304(1)
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inventory of impaired water bodies and the point sources affecting
the water bodies, EPA identified Iron Mountain Mine as the largest
such discharger of toxic metals in the United States.

EPA has identified control of acid mine drainage sources in
the Boulder Creek Operable Unit as a major step in the ultimate
control of discharges of contamination from the Iron Mountain Mine.
Two of the sources in the Boulder Creek drainage, the Richmond and
Lawson portals, are the two largest sources of AMD at the site.
Actual or threatened releases of hazardous substances from this
site, if not addressed by implementing the response action selected
in ROD2 may present an imminent and substantial endangerment to
public health, welfare, or the environment.

The remedy selected in ROD2 addresses the principal threat
posed by the contaminant releases from sources within the Boulder
Creek watershed at Iron Mountain through collecting and treating
the Richmond and Lawson portal discharges. The excavation,
consolidation, and capping of seven identified waste piles will
further reduce hazardous substance discharges that contribute to
the site problems.

III.REMEDY COMPONENTS

A. SOURCE CONTROL

A.I. Respondents shall consolidate and cap seven waste piles on-
site. The seven waste piles (identified as WR-2, WR-12,
WR-13, WR-14, WR-17, WR-18, and WR-19 in the Boulder Creek
OUFS) shall be consolidated on-site and capped in accordance
with applicable California requirements for disposal of mining
wastes, promulgated under Water Code § 13172.

The Respondents shall gather additional data, as approved by
EPA, to verify the extent to which the waste piles should_be
removed, consolidated and capped. At a minimum, all mining
wastes in these waste piles which qualify as group A or Group
B wastes under 23 C.C.R. § 2571(b) shall be removed for
disposal in accordance with California mining waste
requirements.

A.2 The Respondents shall maintain the Richmond and Lawson adits
to allow the mine workings to continue to function as
effective collectors of AMD.

A.3 The Respondents shall design, construct and operate collection
structures, pipelines and equalization facilities to provide
for the delivery of all AMD flows from the Richmond and
Lawson adits to the treatment facility for treatment.

The collection and conveyance systems shall provide for
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delivery of all base flows, sustained elevated flows, and peak
AMD discharges from the Richmond and Lawson adits.

A.4 The Respondents shall design, construct and operate treatment
facilities to perform chemical neutralization/precipitation
treatment of the Richmond and Lawson AMD flows. The treatment
shall meet the effluent limitations of 40 C.F.R §§ 440.102(a)
and 440.103(a). (Except for pH and TSS levels for discharges
into Boulder Creek or Slickrock Creek). EPA has determined
that these standards are relevant and appropriate in this
application. Discharge to Flat Creek must meet the pH and TSS
levels which EPA has determined are relevant and appropriate.

The Treatment plant shall provide equalization capacity,
treatment capacity or combination of both to ensure that all
of the AMD flows are treated in compliance with the
performance standards.

EPA has selected lime/sulfide High Density Sludge (HDS) as the
treatment process. The HDS plant shall be designed to provide
capacity to treat sustained elevated flows from the Richmond
and Lawson portals.

A.5 The Respondents shall dispose of treatment residuals on-site
in the inactive open pit mine, Brick Flat Pit. Brick Flat Pit
shall be modified to comply with the applicable requirements
of the Toxic Pits Control Act, Health and Safety Code § 25208,
et seq.. and California requirements for disposal of mining
wastes promulgated under Water Code § 13172.

B. PERFORMANCE STANDARDS

B.I Compliance Testing

The Respondents shall perform compliance testing to ensure
that all performance Standards are met. The treatment plant
discharges, treatment residuals, the waste piles, and soils
underlying the waste piles remaining after cleanup shall be
tested in accordance with the Performance Standard
Verification Plan developed pursuant to Task V of this SOW.

B.2 Treatability Studies

As a part of the Remedial Design in accordance with the
Project Delivery Analysis (PDA), Respondents may perform a
treatability study to ensure that the HDS treatment plant will
attain all Performance Standards. The study results and
operating conditions shall be used to verify whether the
detailed design meets ROD2 requirements. The results of the
treatability study will be evaluated by EPA to determine
whether the proposed treatment will attain the Performance
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Standards set forth in ROD2, the Unilateral Order and this
Statement of Work. The Treatability Study Final Report shall
be submitted to EPA within seven (7) days following completion
of the study. The specific details relating to the
treatability study workplan, the treatability study and the
final report are addressed in Task II.A and B of this
SOW.

IV. PLANNING AND DELIVERABLES

The specific work to be performed shall be documented by
Respondents in a Project Delivery Analysis (PDA) for design and
construction. The Respondents shall develop an Operation and
Maintenance Plan (O&M Plan) for operation of the facilities to meet
the objectives of EPA's ROD2 performance standards. The PDA shall
include a critical path schedule for design and construction and
provide a schedule for submittal and review of deliverables
including but not limited to all reports, plans and specifications
outlined and described in this SOW and Unilateral Order #93-01.

Respondents shall submit a technical memorandum documenting
any need for additional data along with the proposed Data Quality
Objectives (DQO's) whenever such requirements are identified.
Respondents are responsible for fulfilling additional data and
analysis needs identified by EPA during the remedial
design/remedial action (RD/RA) process consistent with the general
scope and objectives of the SOW and the Unilateral Order.

Respondents shall perform the following tasks:

TASK I - PROJECT PLANNING

A. SITE BACKGROUND

Respondents shall in the first twenty one days of the Order
gather and analyze the existing information regarding the Site and
shall conduct a visit to the Site to assist in planning the RD/RA
as follows:

A.I Collect and Analyze Existing Data and Document the Need
for Additional Data.

Before planning RD/RA activities, all existing Site data
shall be thoroughly compiled and reviewed by Respondents
Specifically, this shall include the ROD, RI/FS, and other
available data related to the Site. This information shall be
utilized in determining additional data needed for RD/RA
implementation. Final decisions on the necessary data and
DQOS shall be made by EPA.
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A.2 Conduct Site Visit

Respondents shall conduct a visit to the Site with the EPA
Remedial Project Manager (RPM) during the project planning
phase to assist in developing a conceptual understanding of
the RD/RA requirements for the Site. Information gathered
during this visit shall be utilized to plan the project and to
determine the extent of the additional data necessary to
implement the RD/RA. Representatives of the State may attend
the site visit.

TASK II - PROJECT DELIVERY ANALYSIS

Once Respondents have collected and analyzed existing data and
conducted a visit to the Site, the specific project scope shall be
planned. The subject document of the work to be conducted shall be
the Project Delivery Analysis (PDA).

The Respondents shall submit within twenty one (21) days from
the effective date of the Order a Preliminary Project Delivery
Analysis (PPDA). Within seven days immediately following the
Respondents' submittal of the PPDA, EPA and the Respondents_shall
conduct a meeting to discuss the document and the design issues
detailed below.

Based upon this meeting the structure and schedule of future
deliverables shall be determined. Central to this determination is
the need to proceed immediately on those portions of the work that
must be conducted in an "Expedited" time frame in order that the
entire facility may be operational by October 31,1993 (See TASK II,
Section D).

The Respondents shall submit a Preliminary Design and a Draft
Final Project Delivery Analysis (DFPDA) ninety eight (98) days
following the effective date of the Unilateral Order. Within seven
(7) days immediatly following the submittal of the DFPDA, EPA and
the Respondents shall conduct a meeting to discuss the document.

One hundred and nineteen (119) days from the effective date of
the Unilateral Order the Respondents shall submit the Final Project
Delivery Analysis.

Upon approval of the Final Project Delivery Analysis,
Respondents shall implement the PDA in accordance with the design
and construction management schedule contained therein. Plans,
specifications, submittals, and other deliverables shall be subject
to EPA review and approval in accordance with Section XIV of the
Unilateral Order. Review and/or approval of design submittals only
allows Respondents to proceed to the next step of the design
process. It does not imply acceptance of later design submittals
that have not been reviewed, nor that the remedy, when constructed,
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will meet Performance Standards.

The PDA and subsequent design documents shall provide the
technical details for implementation in accordance with currently
accepted environmental protection technologies and standard
professional engineering and construction practices. The design
shall include clear and comprehensive design plans and
specifications.

TASK II.A. DESIGN AND CONSTRUCTION STRATEGIES

This section provides information, details, and minimum
reporting requirements for inclusion in the Project Delivery
Analysis which includes the critical path schedule for design and
construction.

The Respondents shall consider and address the following
general concepts and obligations with respect to the design of the
treatment plant and other facilities. Facilities and construction
shall satisfy requirements of the Record of Decision. Design and
construction of the treatment plant and other critical components
must be undertaken immediately in order to have the facility
operational by October 31, 1993.

Timely completion of the project is dependent on the immediate
development of the PDA. The PDA will form the basis for subsequent
project milestones and will drive the entire project schedule.

The Respondents shall propose a location for the treatment
plant in the PPDA. It is important that the treatment plant site
selection is completed early in the design process. Potential
sites for the plant include Brick Flat Pit (BFP) and Minnesota
Flats. While development of the project approach for the treatment
plant will be similar regardless of the site selected, other
criteria to be developed will vary.

For example, locating the plant at BFP will require extensive
road improvements ensuring year-round day-to-day access to the top
of the mountain for highway vehicles and provision for extended
onsite storage of chemicals to ensure continued treatment during
periods when access to the top of the mountain is impaired.
Locating the facility low on the mountain will permit a less
reliable means of access to BFP and less onsite chemical storage
but will require consideration and design for sludge dewatering and
staging of dewatered product for transport to BFP.

Critical design components and activities include:
Treatment Plant
Brick Flat Pit Improvements
AMD Conveyance and Utilities
Civil/Site Design
Waste Piles



Task II.A.I Treatment Plant

ROD2 requires treatment of acid mine drainage (AMD) by the
lime/sulfide High Density Sludge (HDS) process. The HDS process
decreases the volume of sludge produced, maximizes the projected
disposal area life, produces less free liquid potentially available
for infiltration, and produces a sludge with favorable
dewaterability characteristics. The Respondents shall design the
treatment plant to meet the general facility design criteria given
in Attachment G, Technical Memorandum TP.03. In addition, the
Respondents shall incorporate the monitoring and reporting
requirements provided in Attachment J, Technical Memorandum TP.06.
The Respondents shall provide to the project a process engineer who
is recognized as an expert in the HDS treatment process. This
expert shall have a minimum of 5 years experience in waste
neutralization using the HDS process. Respondents shall present his
or her resume' to EPA for approval prior to the initial work
planning meeting between EPA and the Respondents. This person
shall be responsible for directing all process and design
engineering under this SOW related to the HDS treatment facility.

The Respondents shall address in detail in the PDA the
following key elements and design issues for the Treatment Plant:

- Preliminary design of the treatment plant, including site
selection, survey and mapping, and final design criteria.

Determination of AMD equalization requirements. The
Respondents shall determine the proper balance of online
process treatment capacity and equalization/storage
capacity to ensure containment and/or treatment of peak
anticipated flows of AMD during winter storm events.
Respondents' determination of treatment and storage
capacity shall be consistent with the analysis and
criteria provided in Attachments F and G, Technical
Memoranda TP.02 and TP.03.

- The Respondent shall begin procurement of the major
process facilities and supporting equipment early in the
design process. Due to the highly specialized nature of
the lime/sulfide High Density Sludge process, it is
imperative that the main treatment system be engineered
by a vendor well experienced in treatment systems of this
type. Selection and engagement of such a firm and its
inherent recommended process configuration is of
paramount importance to the progress of the work.
Supporting equipment that is of a long lead procurement
nature must be identified and procurement proceedings
commenced immediately. These activities must precede and
will drive the final design of the overall facility.
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Appropriate materials of construction shall be
identified, and utilized to ensure long term design
function consistent with Attachment H, Technical
Memorandum TP.04.

The Respondent must confirm the need for pilot
testing of the lime/sulfide HDS process on Iron Mountain
Mine AMD. Because of the extremely high strength of the
AMD to be neutralized at this site, it may not be
practicable to adequately define the requisite criteria
for the process train in the absence of specific testing
data. If pilot testing is confirmed as requisite, it
must be implemented in accordance with the procurement
schedule for the major process equipment.

Parallel activities to procurement of major process
components shall include the provision of all supporting
structures and utilities. The Respondent shall develop
details and major utility requirements for specific
component procurement provisions, and plan installation
for the earliest practical date.

Task II.A.2 Brick Flat Pit Improvements

ROD2 requires the disposal of sludge materials in Brick Flat
Pit (BFP). Depending on the location of the treatment plant, BFP
may be developed as a dry landfill, an impoundment, or a
combination (dry in summer and impoundment in winter). Under
any of the scenarios, the Respondents shall design the unit to
conform with California Group B design requirements unless it can
be shown that natural conditions or containment structures will
prevent lateral hydraulic interconnection with geologic materials
containing groundwater suitable for agricultural, domestic, or
municipal use, and that releases will not pollute the waters of the
state. The Respondents shall design Brick Flat Pit modifications
consistent with the general design criteria given in Attachments
C,D, and E, Technical Memoranda TP.Ola, TP.Olb, and TP.Olc.
Variations in design criteria that depend upon the treatment plant
location are addressed in separate sections within the Technical
Memoranda.

The Respondents shall address the following Applicable Group
B design requirements; a prohibition of construction in a Holocene
fault area, flood protection from a 100-year peak streamflow,
liners and filtrate collection systems, precipitation and drainage
controls for a 10-year, 24-hour storm event, and specific
monitoring requirements. Other design requirements include seismic
safety applicable to construction projects in general and the State
of California statutes and regulations pertaining to the
construction of dams should the site be developed as an
impoundment.
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The Respondents shall address and detail the following key
elements and design issues for BFP in the PDA:

The Respondents shall propose the type of development
based on the proposed plant location, methods of sludge
transportation and deposition, and contingencies (e.g.,
wet weather operations, process changes, etc.)

The configuration of the sludge disposal area which
conforms with the type of sludge development and
maximizes the overall volume of sludge which can be
disposed of in BFP

Development strategies such as construction phasing,
access, and surface drainage (including roads, conveyance
systems, and construction requirements) throughout sludge
disposal operations and borrow source operations

Water quality of BFP discharges, exfiltrate sludge
containment, treatment, and control

Containment system requirements, including:

Segregation of existing pyrite orebodies from sludge
deposits in BFP

Limits and configuration of the lining system and
the filtrate collection system within BFP

Materials of construction and special design
details for providing long-term design function of
lining and filtrate collection system components
(consistent with Attachment H, Technical Memorandum
TP.04)

Operational equipment, manpower, methods, and special
design features required to operate and maintain the
disposal area in BFP, including design and/or operational
requirements to conform with seasonal or permanent
changes in operation

Intermediate and final cover requirements (including
volume and source requirements) based on type of
operations, project phasing, and maintenance

Task II.A.3 AMD Conveyance and Utilities

Consistent with ROD2 the Respondents shall construct the
necessary structures, pipelines, pipeline appurtenances, and pump
stations to provide for delivery of all AMD flows from the Richmond
and the Lawson adits for treatment. Criteria for design of the
conveyance system components are dependent on the treatment plant
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location. The Respondents shall design all AMD Conveyance and
Utilities to meet the design criteria provided in Attachment G,
Technical Memorandum TP.03. Anticipated utilities are the
conveyance of uncontaminated water and electrical power
distribution.

Uncontaminated water will be required for treatment plant
operations. Reliable electrical systems, including backup systems,
must be made available at the plantsite and pumping stations.

The Respondents shall address and detail the following key
elements and design issues in the PDA for the AMD conveyance system
and utilities:

Final design criteria for conveyance systems and
utilities must ensure reliability^ and( incorporate
redundancy. A major component of this criteria is the
conveyance of peak design flows integrated with treatment
plant processes.

Materials of construction must provide long-term design
functionality of system components(consistent with
Attachment H, Technical Memorandum TP.04).

Pipeline routes must provide ease of access for future
operation and maintenance. Pipeline construction must be
integrated with construction of road improvements.

Procurement of pumps, supporting equipment, and utilities
must proceed on a timely basis to ensure scheduled
delivery. Much of the equipment must be designed to
convey the extremely corrosive and potentially erosive
AMD.

Task II.A.4 Civil/Site Design

The Respondents shall complete a preliminary site layout,
develop road alignments, and investigate the stability of the
existing soil and rock. The Respondents shall characterize the
near-surface material to develop the structural section
requirements of the roads and site pavement. The Respondents shall
determine geotechnical stability for new structures, and determine
minimum cut slopes. The Respondents shall develop Retaining wall
locations, benching configurations, if any, and guardrail
requirements.

The Respondents shall design the plant site and roads to meet
the specific civil design criteria presented in Attachment I,
Technical Memorandum TP.05.
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The Respondents shall address and detail the following key

elements and design issues for the Civil/Site Design in the PDA:

- Plant site selection and adequate topographical mapping,

- Geotechnical assessment is required for design of
roads and structures

- Structural improvements shall be made to Flat Creek
Bridge and to Iron Mountain Road. These improvements
shall meet Shasta County Development Standards and shall
be approved by the Director of the Shasta Department of
Public Works prior to commencement of construction.
Completion of bridge improvements should precede start of
onsite construction to allow passage of construction
traffic.

The existing access road on IMM property shall be
improved to meet highway vehicle design criteria to the
plantsite location. Accessibility to the treatment site
shall be provided year-round and day to day to ensure
continuous plant operation. The site location selection
will dictate the need for either dewatering facilities
and a haul road to BFP for sludge transport or a paved
road to BFP required to provide year-round reliable
access.

County road improvements, structural improvements to Flat
Creek Bridge, and onsite road improvements shall be
completed to provide access for construction. These road
improvements shall be integrated with construction of the
neutralization plant, improvements to BFP, and
construction of AMD conveyance and utilities.

Task II.A.5 Waste Piles

Consistent with ROD2, the Respondents shall remediate the
seven waste piles, identified as WR-2, -12, -13, -14, -17, -18, and
-19 (see Boulder Creek OUFS), to be consolidated onsite and capped
in accordance with specified ARARs. The identified piles are
largely fine-grained tailings located on relatively steep slopes
that are eroding, or may erode into, Boulder Creek. The estimated
combined volume of the waste piles is 30,000 to 50,000 cubic yards.

The Respondents shall address and detail the following key
issues for waste pile remediation in the PDA:

- Refined characterization of the waste piles to be
remediated, so that appropriate disposal measures can be
confirmed and followed in accordance with applicable
California mining waste reguirements.
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- Development of cleanup criteria for the sites of the
removed piles.

- Incorporation of surface drainage and erosion control
measures appropriate for steep ground at all disturbed
areas.

Completion of all construction activities within the dry
season.

- Siting of the onsite disposal facility in accordance with
ARARs specified in the ROD2.

- Design, construction, and monitoring of the onsite
disposal facility in accordance with specified ARARS and
agency approvals.

In conjunction with the development of the PDA and final
design of this component of the remedial action, the following
items shall be referenced and considered part of this document:

Specified ARARs given in ROD2

Design considerations given in Attachments G and J of the
Boulder Creek OUFS

TASK II.B. PROJECT DELIVERY ANALYSIS (PDA)

Respondents shall submit a Preliminary, Draft Final and Final
PDA in accordance with the requirements of Section IX of the
Unilateral Order. The PDA shall be developed in conjunction with
the Sampling and Analysis Plan, the Health and Safety Plan, and the
Treatability Study Work Plan in the event these are developed. The
PDA shall include a comprehensive description of the additional
data collection and evaluation activities to be performed and the
plans and specifications to be prepared. A comprehensive design
management schedule for completion of each major activity and
submission of each required deliverable shall also be included.

Specifically, the PDA shall present the following:

a. A statement of the problera(s) and potential problem(s)
posed by the Site and the objectives of the RD/RA.

b. A background summary setting forth the following:

1) A description of the Site including the
geographic location and the physiographic,
hydrologic, geologic, demographic, ecological,
and natural resource features;
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2) A synopsis of the history of the Site including a
summary of past disposal practices and a
description of previous responses that have been
conducted by local, State, Federal, or private
parties;

3) A summary of the existing data including physical
and chemical characteristics of the contaminants
identified and their distribution among the
environmental media at the Site.

c. A detailed description of each of the activities to be
performed, the information needed for each activity,
information to be produced during and at the conclusion
of each activity, and a description of the work products
that shall be submitted to EPA. This description shall
identify each of the deliverables required by the Order
and this SOW pursuant to Tasks II, III and IV and the
activities identified in Attachment B.

d. A schedule for completion of each required activity and
submission of each deliverable required by the Unilateral
Order and this SOW. This schedule shall also include
information regarding timing, initiation and completion
of all critical path milestones for each activity and/or
deliverable. The schedule shall provide for completing
all design and construction activities by October 31,
1993 that are necessary to enable full operation of the
treatment plant. A "Strawman" schedule is provided in
Attachment B for informational purposes. A comprehensive
list of activities with descriptions is provided in
Attachment B. The Respondents shall include in the
comprehensive schedule all of the activitites listed in
Attachment B.

e. A project management plan, including a data management
plan, and provision for monthly reports to EPA, and
monthly meetings and presentations to EPA. The data
management plan shall address the requirements for
project management systems, including tracking, sorting,
and retrieving the data along with an identification of
the software to be used, minimum data requirements, data
format and backup data management. The plan shall
address both data management and document control for all
activities conducted during the RD/RA.

f. A description of the community relations support
activities to be conducted. At EPA's request,
Respondents will assist EPA in preparing and
disseminating information to the public regarding the RD
work to be performed.
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Task II.B.I Sampling and Analysis Plan

Respondents shall prepare a Sampling and Analysis Plan (SAP)
to ensure that sample collection and analytical activities are
conducted in accordance with technically acceptable protocols and
that the data generated will meet the DQOs established. The SAP
shall Include a Field Sampling and Analysis Plan (FSAP) and a
Quality Assurance Project Plan (QAPP).

The FSAP shall define in detail the sampling and data
gathering methods that shall be used on the project. It shall
include sampling objectives, sample location (horizontal and
vertical) and frequency, sampling equipment and procedures, and
sample handling and analysis. The Field Sampling and Analysis Plan
shall be written so that a field sampling team unfamiliar with the
Site would be able to gather the samples and field information
required. The QAPP shall describe the project objectives and
organization, functional activities, and quality assurance and
quality control (QA/QC) protocols that shall be used to achieve the
desired DQOs. The DQOs shall, at a minimum, reflect use of
analytical methods for obtaining data of sufficient quality to meet
National Contingency Plan requirements as identified at 300.435
(b) . In addition, the QAPP shall address personnel qualifications,
sampling procedures, sample custody, analytical procedures, and
data reduction, validation, and reporting.

Respondents shall demonstrate in advance and to EPA's
satisfaction that each laboratory it may use is qualified to
conduct the proposed work and meets the requirements specified in
Section IX of the Unilateral Order. EPA may require that
Respondents submit detailed information to demonstrate that the
laboratory is qualified to conduct the work, including information
on personnel qualifications, equipment and material specification,
and laboratory analyses of performance samples (blank and/or spike
samples).

Task II.B.2 Health and Safety Plan

A Health and Safety Plan shall be prepared in conformance with
Respondents's health and safety program, and in compliance with
OSHA regulations and protocols. The Health and Safety Plan shall
include a health and safety risk analysis, a description of
monitoring and personal protective equipment, medical monitoring,
and provisions for site control. EPA will not approve Respondents
Health and Safety Plan, but rather EPA will review it to ensure
that all necessary elements are included, and that _ the plan
provides for the protection of human health and the environment.
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Task II.B.3 Schedule

This section details minimum requirements for the Project
Delivery Analysis and the related schedule developed through the
critical path method (CPM). The PDA will address the timing and
interrelationships of all project activities as well as recommended
procurement procedures for major equipment and general contractors
that will provide for comprehensive construction completion by
October 31, 1993, The Respondents shall include all activities
listed in Attachment B. The Respondents shall detail design and
construction tasks in critical path schedules. Requirements for
the schedules include the following:

1. The Respondents shall provide computer-generated network
analysis diagram using the critical path method generally outlined
in Associated General Contractors of America (AGC) publication The
Use of CPM in Construction - A Manual for General Contractors and
Construction Industry.

2. The Respondents shall show complete sequence of design
and construction by activities, identifying work of separate stages
and logical group activities including the critical components.
Indicate dates for early and late start, early and late finish,
float, and duration.

3. No activity duration exclusive of design tasks listed in
the design schedule and the duration for material fabrication and
delivery in the construction schedule shall be more than 20 working
days.

4. The Respondents shall provide a workable plan for
monitoring the progress of all elements of the work, establish the
critical elements of work, and forecast potential problems and
solutions for maintaining the specified completion date.

Task II.B.4 Treatability study

A treatability study for source control may be conducted by
Respondents to ensure that the selected remedy will attain all
ARARs as well as any other Performance Standards outlined in ROD2.
The study results and operating conditions shall be used in the
detailed design of the selected remedy. Treatability study
activities shall be planned to occur prior to the additional data
collection activities. The results of the treatability study will
be evaluated by EPA to determine whether the proposed treatment
will attain the ARARs and other Performance Standards specified in
the Record of Decision, Order, and this Statement of Work. The
Treatability Study Final Report shall be submitted to EPA as soon
as possible following completion of the study. The treatability
study shall be conducted as follows:
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Treatability Study Work Plan

Respondents shall prepare a Treatability Study Work Plan for
EPA review and approval. The purpose of the Treatability Study is
to determine if the particular technology or vendor of this
technology is capable of meeting the Performance Standards. As
provided for in the Record of Decision, the Treatability Study Work
Plan shall describe the technology to be tested, and test
objectives, experimental procedures, treatability conditions to be
tested, measurements of performance, analytical methods, data
management and analysis, health and safety, and residual waste
management. The DQOs for the treatability study shall be
documented as well. A schedule for performing the treatability
study shall be included with specific dates for the tasks,
including, but not limited to, the procurement of contractors and
the completion of sample collection, performance, sample analysis,
and report preparation. The Work Plan shall describe in detail the
treatment process and how the proposed vendor or technology will
meet the Performance Standards for the Site. Review and approval
by EPA shall mean only that EPA considers the proposed technology,
vendor, and study approach appropriate for the remedy selected for
the Site. The Treatability Study Work Plan shall also address how
Respondents propose to meet all discharge requirements for any and
all treated material, water and expected effluents. Additionally,
the Work Plan shall also explain the proposed final treatment and
disposal of all material generated by the proposed system. Any and
all permitting requirements shall also be addressed.

Treatability Study Sampling and Analysis Plan

A separate Treatability Study SAP shall be prepared by the
Respondents for EPA review and approval, and shall meet the
requirements as discussed above for Task II.B.I.

Treatability Study Health and Safety Plan

A treatability study HSP shall be developed by Respondents.
EPA will not approve Respondent's Health and Safety Plan, but
rather EPA will review it to ensure that all necessary elements are
included, and that the plan provides for the protection of human
health and the environment as discussed above for Task II.B.2.

Treatability Study Report

Following completion of the study, Respondents shall submit a
report on the performance of the technology to EPA for review and
approval. EPA will evaluate the results of the treatability study
for completeness and appropriateness based on site conditions. The
study results shall indicate clearly the performance of the
technology or vendor compared with the Performance Standards
established for the Site. The report shall evaluate the treatment
technology's effectiveness, implementability, cost, and actual
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results as compared with predicted results. The report shall also
evaluate full-scale application of the technology, including a
sensitivity analysis identifying the key parameters affecting full-
scale operation. The study results shall be submitted to EPA
immediately upon completion of the study. Should the results
indicate that the proposed technology will meet the Performance
Standards, EPA will instruct Respondents to include the
Treatability Study Final Report in the Preliminary Design Report
and the study results and operating conditions shall be used in the
detailed design of the selected remedy. Approval of the
Treatability Study Report by EPA shall mean only that EPA finds the
study methodology acceptable. Approval of the study, results, or
the Treatability Study Report by EPA shall not imply or be
construed to mean that EPA is warranting the performance of this or
any vendor or technology. Should the treatability study not be
approved by EPA, additional treatability studies may be required to
fully evaluate the available treatment systems.

TASK II.C. PRELIMINARY DESIGN/DRAFT FINAL PROJECT DELIVERY
ANALYSIS

The Respondents shall submit the Preliminary Design and Draft
Final Project Delivery Analysis concurrently. The Preliminary
Design/DFPDA deliverable shall reflect only those changes agreed^to
by EPA and the Respondents pursuant to the work planning meeting
required in Paragraph 62 of the Unilateral Order.

Preliminary Design shall begin with initial design and end
with the development of the design, for each of the major elements,
to the conceptual design stage. Preliminary Design shall include
field verification of Site conditions. The technical requirements
of the Remedial Action shall be addressed and outlined so that they
may be reviewed to determine if the final design will provide an
effective remedy. Supporting data and documentation shall be
provided with the design documents defining the functional aspects
of the project. EPA approval of the Preliminary Design is required
before proceeding with further design work, unless specifically
authorized by EPA. In accordance with the design schedule
established in the Order, Respondents shall submit to EPA the
Preliminary Design submittal which shall consist of the following:

Task II.C.I Results of Data Acquisition Activities

Respondents shall compile summarize, and submit all data
gathered during the project planning phase along with an
analysis of the impact of the results on design
activities. In addition, surveys conducted to establish
topography, rights- of-way, easements, and utility lines
shall be documented. Utility requirements and acquisition
of access, through purchases or easements, that are
necessary to implement the RA shall also be discussed.
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Task II.C.2 Design Criteria Report

The Respondents shall define the concepts supporting the
technical aspects of the design in detail and present them in
this report. Specifically, the Design Criteria Report shall
include the preliminary design assumptions and parameters,
including:

a. Treatment sludges characterization
b. Equalization requirements
c. Volume of AMD requiring treatment
d. Treatment schemes
e. Input/output rates for facilities
f. Influent and effluent qualities
g. Materials and equipment
h. Performance Standards
i. Long-term monitoring requirements

The Respondents shall at a minimum meet the general
design criteria specified in Attachments G and I, Technical
Memoranda TP.03 and TP.05 and shall be consistent with all the
technical attachments to the Order, Attachments B through J.

Task II.C.3 Preliminary Plans and Specifications

Respondents shall submit an outline of the required drawings,
including preliminary sketches and layouts, describing
conceptual aspects of the design, unit processes, etc. In
addition, an outline of the required specifications, including
Performance Standards, shall be submitted. Construction
drawings shall reflect organization and clarity, and the scope
of the technical specifications shall be outlined in a manner
reflecting the final specifications.

Task II.C.4 Plan for Satisfying Permitting Requirements

Respondents shall perform all activities in accordance with
the requirements of all federal and state laws and
regulations. The Respondents shall comply with all
requirements identified in Attachment J. Any off-site disposal
shall be in compliance with the policies stated in the
Procedure for Planning and Implementing Off-site Response
Actions (Federal Register, Volume 50, Number 214, November,
1985, pages 45933 - 45937) and Federal Register, Volume 55,
Number 46, March 8, 1990, page 8840, and the National
Contingency Plan, Section 300.400. The plan shall identify
the off-site disposal/discharge permits that are required, the
time required to process the permit applications, and a
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schedule for submittal of the permit applications. The final
design plans and specifications must be consistent with the
technical requirements of all applicable or relevant and
appropriate federal and state environmental regulations unless
a waiver has been issued.

Task II.C.5 Preliminary Design Analyses

The evaluations conducted to select the design approach
shall be described. Design calculations shall be included.

Task II.C.6 Draft Final PDA

Respondents shall develop the Draft Final PDA and the
critical path schedule for construction and implementation of
the remedial action which identifies timing for initiation and
completion of all critical path tasks. Respondents shall
specifically identify dates for completion of the project and
major milestones.

TASK II.D. EXPEDITED RD/RA COMPONENTS

Based upon the Preliminary PDA (PPDA), the Respondents shall
submit task specific PDAs for those components of the work that

are required to be performed in an expedited manner due to long
lead times for procurement or construction, or that must be
initiated early in the schedule to allow for sequential
construction actions. Pursuant to the task specific PDAs, the
Respondents shall develop and submit the task specific
deliverables. and address the proceedural requirements of the
following sections of the SOW for each of the expedited RD/RA
components;

Preliminary Design (Task II. Sections B and C).

Pre-Finalr Final Design and Construction (Task III. Sections
A. B. C. D. E. F. and G).

The Respondents, when developing submittals and deliverables
for the following activities outlined in this SOW, shall consider
both the expedited work components and the project components that
are to be designed and constructed as part of the primary design
and construction effort:

Operation and Maintenance (Task IV) and

Performance Monitoring (Task V).

The deliverables listed and described as a part of these Tasks
shall address all of the site components as an interactive whole.
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TASK III PRE-FINAL/FINAL DESIGN AND CONSTRUCTION

TASK III.A. MAJOR PRE-FINAL AND FINAL DESIGN COMPONENTS

Respondents shall submit the Pre-Final Design when the design
work is completed to the detailed design stage (or Draft Final
Design) in accordance with the approved design management schedule.
Respondents shall address comments generated from the Preliminary
Design Review and clearly show any modification of the design as a
result of incorporation of the comments. Essentially, the Pre-
Final Design shall function as the draft version of the Final
Design. After EPA review and comment on the Pre-Final Design, the
Final Design shall be submitted in accordance with the schedule
approved in the PDA. All Final Design documents shall be certified
by a Professional Engineer registered in the State of California.
EPA approval of the Final Design is required before initiating the
RA, unless specifically authorized by EPA. The Respondents shall
submit the following items as part of the Pre-Final/Final Design:

Task III.A.I Detailed Design Analyses

The selected design shall be presented along with an analysis
supporting the design approach. Design calculations shall be
included.

Task III.A.2 Detailed Plans and Specifications

A set of detailed construction drawings and specifications
shall be submitted which describe the selected design.

Task III.A.3 Final Construction Schedule

Respondents shall revise the PDA critical path schedule
and submit a final construction schedule to EPA for review
and approval.

Task III.A.4 Construction Cost Estimate

An estimate within +15 percent to -10 percent of actual
construction costs shall be submitted.

TASK III.B. MAJOR CONSTRUCTION DELIVERABLES

Concurrent with the submittal of the Pre-final Design,
Respondents shall submit a Construction Management Plan, a
Construction Quality Assurance Plan, and a Construction Health and
Safety Plan/Contingency Plan. The Construction Management Plan, and
Construction Quality Assurance Plan must be reviewed and approved
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by EPA and the Construction Health and Safety Plan/Contingency Plan
reviewed by EPA prior to the initiation of the Remedial Action.

Significant field changes to the Construction as set forth in
the Final Design shall not be undertaken without the approval of
EPA. The construction shall be documented in enough detail to
produce as-built construction drawings after the RA is complete.
Deliverables shall be submitted to EPA for review and approval in
accordance with Section XIV of the Unilateral Order. Review and/or
approval of submittals does not imply acceptance of later
submittals that have not been reviewed, nor that the remedy, when
constructed, will meet Performance Standards.

Respondents shall submit the Final Design to EPA for review
and approval as discussed for Task III.A above. The Final Design
Submittal shall also provide detailed management plans for
completing the construction activities. The Final Design Submittal
shall include a comprehensive description of the work to be
performed, the final construction schedule for completion of each
major activity and all deliverables required pursuant to the Order
and this SOW.

Task III.B.I Construction Management Plan

A Construction Management Plan (CMP) shall be developed to
indicate how the construction activities are to be coordinated
during the RA. Respondents shall designate a person to be its
representative on-site during the Remedial Action, and identify
this person in the Plan. This Plan shall also identify other key
project management personnel and lines of authority, and provide
descriptions of the duties of the key personnel along with an
organizational chart. In addition, a plan for the administration
of construction changes and EPA review and approval of those
changes shall be included. The CMP shall provide for monthly
reports to EPA. The CMP shall provide for meetings with and
presentations to EPA at the conclusion of each major phase of the
Remedial Action. The CMP shall also describe the community
relations support activities to be conducted during the RA. At
EPA's request, Respondents shall assist EPA in preparing and
disseminating information to the public regarding the RA work to be
performed.

Task III.B.2 Construction Quality Assurance Plan

Respondents shall develop and implement a Construction
Quality Assurance Program to ensure, with a reasonable degree of
certainty, that the completed Remedial Action meets or exceeds all
design criteria, plans and specifications, and Performance
Standards. The Construction Quality Assurance Plan shall
incorporate relevant parts of the Performance Standards
Verification Plan (see Task V). At a minimum, the Construction
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Quality Assurance Plan shall include the following elements:

a. A description of the quality control organization,
including a chart showing lines of authority,
identification of the members of the Independent Quality
Assurance Team (IQAT), and acknowledgment that the IQAT
will implement the control system for all aspects of the
work specified and shall report to the project
coordinator and EPA. The IQAT members shall be
representatives from testing and inspection organizations
and/or the Supervising Contractor and shall be
responsible for the QA/QC of the Remedial Action. The
member of the IQAT shall have a good professional and
ethical reputation, previous experience in the type of
QA/QC activities to be implemented, and demonstrated
capability to perform the required activities. They
shall also be independent of the construction contractor.

b. The name, qualifications, duties, authorities, and
responsibilities of each person assigned a QC function.

c. Description of the observations and control testing that
will be used to monitor the fabrication, construction
and/or installation of the components of the Remedial
Action. This includes information which certifies that
personnel and laboratories performing the tests and
qualified and the equipment and procedures to be used
comply with applicable standards. Any laboratories to
be used shall be specified. Acceptance/Rejection
criteria and plans for implementing corrective measures
shall be addressed.

d. A schedule for managing submittals, testing,
inspections, and any other QA function (including
those of contractors, subcontractors, fabricators,
suppliers, purchasing agents, etc.) that involve
assuring quality workmanship, verifying compliance
with the plans and specifications, or any other
QC objectives. Inspections shall verify compliance
with all environmental requirements and include,
but not be limited to, air quality and emissions
monitoring records and waste disposal records, etc.

e. Reporting procedures and reporting format for
QA/QC activities including such items as daily
summary reports, schedule of data submissions,
inspection data sheets, problem identification
and corrective measures reports, evaluation
reports, acceptance reports, and final
documentation.

f. A list of definable features of the work to be
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performed. A definable feature of work is a
task which is separate and distinct from other
tasks and has separate control requirements.

Task III.B.3 Construction Health and Safety Plan /
Contingency Plan

A Construction Health and Safety Plan/Contingency Plan shall
be prepared in conformance with Respondents's health and safety
program, and in compliance with OSHA regulations and protocols.
The Construction Health and Safety Plan shall include a health and
safety risk analysis, a description of monitoring and personal
protective equipment, medical monitoring, and site control. EPA
will not approve Respondents' Construction Health and Safety
Plan/Contingency Plan, but rather EPA will review it to ensure that
all necessary elements are included, and that the plan provides for
the protection of human health and the environment. This plan
shall include a Contingency Plan and incorporate Air Monitoring and
Spill Control and Countermeasures Plans. The Contingency Plan is
to be written for the onsite construction workers and the local
affected population. It shall include the following items:

a. Name of person who will be responsible for the
event of an emergency incident.

b. Plan for initial site safety indoctrination and
training for all employees, name of the person
who will give the training and the topics to
be covered.

c. Plan and date for meeting with the local community,
including local, state and federal agencies
involved in the cleanup, as well as the local
emergency squads and the local hospitals.

d. A list of the first aid and medical facilities
including, location of first aid kits, names of
personnel trained in first aid, a clearly marked
map with the route to the nearest medical facility,
all necessary emergency phone numbers conspicuously
posted at the job site (i.e., fire, rescue, local
hazardous material teams, National Emergency
Response Team, etc.)

e. Plans for protection of public and visitors to the
job site.

f. Air Monitoring Plan which incorporates the
following requirements:

1) Air monitoring shall be conducted both on Site
and at the perimeter of the Site. The chemical
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constituents that were identified as
Contaminants of Concern and any additional
compounds identified during the Risk Assessment
shall serve as a basis of the sampling for and
measurement of pollutants in the atmosphere.
Respondents shall clearly identify these
compounds and the detection and notification
levels required in Paragraph 4 below. Air
monitoring shall include personnel monitoring,
on-site area monitoring, and perimeter
monitoring.

2) Personnel Monitoring shall be conducted
according to OSHA and NIOSH regulations and
guidance.

3) Onsite Area Monitoring shall consist of
continuous real-time monitoring performed
immediately adjacent to any waste excavation
areas, treatment areas, and any other
applicable areas when work is occurring.
Measurements shall be taken in the breathing
zones of personnel and immediately upwind
and downwind of the work areas. Equipment
shall include the following, at a minimum:
organic vapor meter, explosion meter,
particulate monitoring equipment, and onsite
windsock.

4) Perimeter Monitoring shall consist of
monitoring airborne contaminants at the
perimeter of the Site to determine whether
harmful concentrations of toxic constituents
are migrating off-site. EPA approved methods
shall be used for sampling and analysis of air
at the Site perimeter. The results of the
perimeter air monitoring and the on-site
meteorological station shall be used to assess
the potential for off-site exposure to toxic
materials. The air monitoring program shall
include provisions for notifying nearby
residents, local, state and federal agencies
in the event that unacceptable concentrations
of airborne toxic constituents are migrating
off-site. Respondents shall report
detection of unacceptable levels of airborne
contaminants to EPA in accordance with Section
XIII of the Order.
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g. A Spill Control and Counter-measures Plan which
shall include the following:

1) Contingency measures for potential spills and
discharges of oil, or Waste Material as defined
in the Order, as a result of materials
handling and/or transportation.

2) A description of the methods, means, and
facilities required to prevent contamination of
soil, water, atmosphere, and uncontaminated
structures, equipment, or material by spills or
discharges.

3) A description of the equipment and personnel
necessary to perform emergency measures required to
contain any spillage and to remove spilled materials
and soils or liquids that become contaminated due to
spillage. This collected spill material must be
properly disposed of.

4) A description of the equipment and personnel to
perform decontamination measures that may be
required to remove spillage from previously
uncontaminated structures, equipment, or material.

Task III.C. PRECONSTRUCTION CONFERENCE

A Preconstruction Conference shall be held after selection of
the construction contractor but before initiation of construction.
This conference shall include Respondents and federal, state and
local government agencies and shall:

1. Define the roles, relationships, and
responsibilities of all parties;

2. Review methods for documenting and reporting
inspection data;

3. Review methods for distributing and storing
documents and reports;

4. Review work area security and safety protocols;

5. Review the Construction Schedule.

6. Conduct a site reconnaissance to verify that the
design criteria and the plans specifications are
understood and to review material and equipment
storage locations.
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The Respondents shall document the Preconstruction Conference,
including names of people in attendance, issues discussed,
clarifications made, special instructions issued, etc.

Task III.D. PREFINAL CONSTRUCTION INSPECTION

Upon preliminary project completion Respondents shall notify
EPA for the purpose of conducting a Prefinal Construction
Inspection. Participants shall include the Project Coordinators,
Supervising Contractor, Construction Contractor, Natural Resource
Trustees and other federal, state, and local agencies with a
jurisdictional interest. The Prefinal Inspection shall consist of
a walk-through inspection of the entire project site. The
objective of the inspection is to determine whether the
construction is complete and consistent with the Order. Any
outstanding construction items discovered during the inspection
shall be identified and noted on a punch list. Additionally,
treatment equipment shall be operationally tested by Respondents.
Respondents shall certify that the equipment has performed to
effectively meet the purpose and intent of the specifications.
Retesting shall be completed where deficiencies are revealed. A
Prefinal Construction Inspection Report shall be submitted by
Respondents which outlines the outstanding construction items,
actions required to resolve the items, completion date for the
items, and an anticipated date for the Final Inspection.

Task III.E. FINAL CONSTRUCTION INSPECTION

Upon completion of all outstanding construction items,
Respondents shall notify EPA for the purpose of conducting a Final
Construction Inspection. The Final Construction Inspection shall
consist of a walk-through inspection of the entire project site.
The Prefinal Construction Inspection Report shall be used as a
check list with the Final Construction Inspection focusing on the
outstanding construction items identified in the Prefinal
Construction Inspection. All tests that were originally
unsatisfactory shall be conducted again. Confirmation shall be
made during the Final Construction Inspection that all outstanding
items have been resolved. Any outstanding construction items
discovered during the inspection still requiring correction shall
be identified and noted on a punch list. If any items are still
unresolved, the inspection shall be considered to be a Prefinal
Construction Inspection requiring another Prefinal Construction
Inspection Report and subsequent Final Construction Inspection.

Task XIX.F. FINAL CONSTRUCTION REPORT

Thirty (30) days following the conclusion of the Final
Construction Inspection, Respondents shall submit the Final
Construction Report. The Final Construction Report shall include
the following:
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1. Brief description of how outstanding items noted
in the Prefinal Inspection were resolved;

2. Explanation of modifications made during the RA to
the original PDA and why these
changes were made;

3. As-built and record drawings.

4. Synopsis of the construction work defined in the
SOW and certification that the construction work
has been completed.

Task III.6. REMEDIAL ACTION REPORT

As provided in Section IX of the Order, within 30 days after
Respondents conclude that the Remedial Action has been fully
performed and the Performance Standards have been attained,
Respondents shall so notify the United States and shall schedule
and conduct a pre-certification inspection to be attended by EPA
and Respondents. If after the pre-certification inspection
Respondents believe that the Remedial Action has been fully
performed and the Performance Standards have been attained,
Respondents shall submit a Remedial Action (RA) Report to EPA in
accordance with Section 59 of the Unilateral Order. The RA Report
shall include the following:

1. Synopsis of the work defined in this SOW and
a demonstration in accordance with the Performance
Standards Verification Plan that Performance
Standards have been achieved;

2. Certification that the Remedial Action has been
completed in full satisfaction of the requirements
of the Order, and;

The Remedial Action shall not be considered complete until EPA
approves the RA Report.

TASK IV - OPERATION AND MAINTENANCE

Respondents shall develop a Draft O&M Plan and submit it to EPA for
review and approval as part of the Final Design. The Draft O&M Plan
shall consist of a table of contents and descriptive paragraphs
describing the approach to be taken by the Respondents in
developing the Draft Final and Final O&M Plan for the project.
Respondents shall revise the draft plan pursuant to EPA comments.
Respondents shall develop and submit to EPA for review and approval
a Draft Final O&M Plan at the approximate 50 percent construction
completion stage. Respondents shall revise the plan pursuant to EPA
comments. Respondents shall submit the final O&M Plan for
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EPA review and approval at the same time that Respondents notify
EPA regarding preliminary completion of construction for the
purposes of scheduling the prefinal construction inspection.

A. OPERATION AND MAINTENANCE PLAN

At the approximate 50 percent construction completion stage,
Respondents shall submit a Draft Final Operation and Maintenance
Plan for review. This plan shall describe start-up procedures,
operation, troubleshooting, training, and evaluation activities
that shall be carried out by the Respondents. The plan shall
address the following elements:

1. Equipment start-up and operator training;

a. Technical specifications governing treatment
systems;

b. Requirements for providing appropriate service
visits by experienced personnel to
supervise the installation, adjustment, start-
up and operation of the systems; and,

c. Schedule for training personnel regarding
appropriate operational procedures once start-
up has been successfully completed.

2. Description of normal operation and maintenance;

a. Description of tasks required for system
operation;

b. Description of tasks required for system
maintenance;

c. Description of prescribed treatment or
operating conditions; and

d. Schedule showing the required frequency for
each O&M task.

3. Description of potential operating problems;

a. Description and analysis of potential operating
problems;

b. Sources of information regarding problems; and

c. Common remedies or anticipated corrective
actions.

4. Description of routine monitoring and laboratory
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testing;

a. Description of monitoring tasks;

b. Description of required laboratory tests and
their interpretation;

c. Required QA/QC; and

d. Schedule of monitoring frequency and date, if
- appropriate, when monitoring may cease.

5. Description of alternate O&M;

a. Should system fail, alternate procedures to
prevent undue hazard; and

b. Analysis of vulnerability and additional
resource requirements should a failure occur.

6. Safety Plan;

a. Description of precautions to be taken and
required health and safety equipment, etc.,
for site personnel protection, and

b. Safety tasks required in the event of systems
failure.

7. Description of equipment;

a. Equipment identification;

b. Installation of monitoring components;

c. Maintenance of site equipment; and

d. Replacement schedule for equipment and
installation components.

8. Records and reporting;

a. Daily operating logs;

b. Laboratory records;

c. Records of operating cost;

d. Mechanism for reporting emergencies;

e. Personnel and Maintenance Records; and
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f. Monthly reports to State/Federal Agencies.

B. OPERATION AND MAINTENANCE MANUAL

At the 50 percent construction stage, Respondents shall submit
a Draft O&M Manual for review. This manual shall include all
necessary O&M information for the operating personnel. The O&M
Manual must be reviewed and approved by EPA prior to initiation of
Operation and Maintenance activities. The Respondents shall submit
the final O&M Manual at the same time that they notify EPA
regarding completion of construction and scheduling of the Pre-
final construction inspection (Task III.D).

TASK V - PERFORMANCE MONITORING

Performance monitoring shall be conducted to ensure that all
Performance Standards are met.

A. PERFORMANCE STANDARD VERIFICATION PLAN

The purpose of the Performance Standards Verification Plan is
to provide a mechanism to ensure that both short-term and long-term
Performance Standards for the Remedial Action are met. Guidance
used in developing the Sampling and Analysis Plan during the
Remedial Design phase shall be used. The Performance Standards
Verification Plan shall be submitted with the Pre-Final and Final
Design. Once approved, the Performance Standards Verification Plan
shall be implemented on the approved schedule. The Performance
Standards Verification Plan shall include:

1. The Performance Standards Verification Field
Sampling and Analysis Plan that provides guidance
for all fieldwork by defining in detail the sampling and
data gathering methods to be used. The Performance
Standards Verification Field Sampling and Analysis Plan
shall be written so that a field sampling team unfamiliar
with the Site would be able to gather the samples and
field information required.

2. The Performance Standards Verification Quality
Assurance/Quality Control plan that describes the
quality assurance and quality control protocols which
will be followed in demonstrating compliance with
Performance standards.

3. Specification of those tasks to be performed by
Respondents to demonstrate compliance with the
Performance Standards and a schedule for the performance
of these tasks.
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REFERENCES

The following list, although not comprehensive, comprises
many of the regulations and guidance documents that apply to the
RD/RA process. Respondents shall review these guidance and shall
use the information provided therein in performing the RD/RA and
preparing all deliverables under this SOW.

1. "National oil and Hazardous Substances Pollution
Contingency Plan, Final Rule", Federal Register
40 CFR Part 300, March 8, 1990.

2. "Superfund Remedial Design and Remedial Action
Guidance," U.S. EPA, Office of Emergency and
Remedial Response, June 1986, OSWER Directive
No. 9355.O-4A.

3. "Interim Final Guidance on Oversight of Remedial
Designs and Remedial Action's Performed by
Potentially Responsible Parties," U.S. EPA, Office
of Emergency and Remedial Response, February 14,
1990, OSWER Directive No. 9355.5-01.

4. "Guidance for Conducting Remedial Investigations
and Feasibility Studies Under CERCLA, Interim
Final," U.S. EPA, Office of Emergency and Remedial
Response, October 1988, OSWER Directive No.
9355.3-01.

5. "A Compendium of Superfund Field Operations
Methods," Two Volumes, U.S. EPA, Office of
Emergency and Remedial Response, EPA/540/P-
87/OOla, August 1987, OSWER Directive No.
9355.0-14.

6. "EPA NEIC Policies and Procedures Manual,"
EPA-330/9-78-001-R, May 1978, revised November
1984.

7. "Data Quality Objectives for Remedial Response
Activities," U.S. EPA, Office of Emergency and
Remedial Response and Office of Waste Programs
Enforcement, EPA/540/G-87/003, March 1987, OSWER
Directive No. 9335.0-7B.

8. "Guidelines and Specifications for Preparing
Quality Assurance Project Plans," U.S. EPA,
Office of Research and Development, Cincinnati,
OH, QAMS-004/80, December 29, 1980.

9. "Interim Guidelines and Specifications for
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Preparing Quality Assurance Project Plans,"
U.S. EPA, Office of Emergency and Remedial
Response, QAMS-005/80, December 1980.

10. "Users Guide to the EPA Contract Laboratory
Program," U.S. EPA, Sample Management Office,
August 1982.

11. "Engineering Support Branch Standard Operating
Procedures and Quality Assurance Manual," U.S.
EPA Region IV, Environmental Services Division,
April 1, 1986, (revised periodically).

12. "USEPA Contract Laboratory Program Statement of
Work for Organics Analysis," U.S. EPA, Office of
Emergency and Remedial Response, February 1988.

13. "USEPA Contract Laboratory Program Statement of
Work for Inorganics Analysis," U.S. EPA, Office of
Emergency and Remedial Response, July 1988.

14. "Quality in the Constructed Project: A Guideline
for Owners, Designers, and Constructors, Volume 1,
Preliminary Edition for Trial Use and Comment,"
American Society of Civil Engineers, May 1988.

15. "Interim Guidance on Compliance with Applicable
or Relevant and Appropriate Requirements," U.S.
EPA, Office of Emergency and Remedial Response,
July 9, 1987, OSWER Directive No. 9234.0-05.

16. "CERCLA Compliance with Other Laws Manual," Two
Volumes, U.S. EPA, Office of Emergency and
Remedial Response, August 1988 (Draft), OSWER
Directive No. 9234.1-01 and -02.

17. "Guidance on Remedial Actions for Contaminated
Ground Water at Superfund Sites," U.S. EPA, Office
of Emergency and Remedial Response, (Draft), OSWER
Directive No. 9283.1-2.

18. "Guide for Conducting Treatability Studies Under
CERCLA," U.S. EPA, Office of Emergency and
Remedial Response, Pre-publication Version.

19. "Health and Safety Requirements of Employees
Employed in Field Activities," U.S. EPA,
Office of Emergency and Remedial Response,
July 12, 1981, EPA Order No. 1440.2.

20. "Standard Operating Safety Guides," U.S. EPA,
Office of Emergency and Remedial Response,
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November 1984.

21. "Standards for General Industry," 29 CFR Part
1910, Occupational Health and Safety
Administration.

22. "Standards for the Construction Industry,"
29 CFR 1926, Occupational Health and Safety
Administration.

23. "NIOSH Manual of Analytical Methods," 2d edition.
Volumes I - VII, or the 3rd edition, Volumes I and
II, National Institute of Occupational Safety and
Health.

24. "Occupational Safety and Health Guidance Manual
for Hazardous Waste Site Activities," National
Institute of Occupational Safety and
Health/Occupational Health and Safety
Administration/United States Coast Guard/
Environmental Protection Agency, October 1985.

25. "TLVs - Threshold Limit Values and Biological
Exposure Indices for 1987 - 88," American
Conference of Governmental Industrial Hygienists.

26. "American National Standards Practices for
Respiratory Protection," American National
Standards Institute Z88.2-1980, March 11, 1981.



- 34 -

SUMMARY OF THE MAJOR DELIVERABLES FOR THE
REMEDIAL DESIGN AND REMEDIAL ACTION AT
THE IRON MOUNTAIN MINE SUPERFUND SITE

[OPERABLE UNIT NUMBER #21

DELIVERABLE EPA RESPONSE

TASK II PROJECT DELIVERY ANALYSIS

Preliminary Project Delivery
Analysis (PPDA)

Sampling and Analysis Plan

Treatability Study Work Plan

Health and Safety Plan

Comprehensive Schedule/Project
Management Plan

PPDA Meeting Response Letter

Preliminary Design and Draft Final
Project Delivery Analysis (DFPDA)

Results of Data Acquisition
Activities

Design Criteria Report

Preliminary Plans and
Specifications

Plan for Satisfying Permit
Requirements

Treatability Study Evaluation
Report

Draft Design Analyses

Draft Plans and
Specifications

Draft Construction Schedule

Final Project Delivery Analysis

Review and Comment

Review and Approve

Review and Approve

Review

Review and Approve

Review

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve
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Monthly Status Reports and Meetings Review

TASK til PRE-FINAL/FINAL DESIGN AND CONSTRUCTION

Prefinal/Final Design

Complete Design Analyses

Complete Plans and
Specifications

Final Construction Schedule

Construction Cost Estimate

Project Delivery Strategy

Construction Management Plan

Construction Quality Assurance Plan

Construction Health and Safety Plan
/Contingency Plan

Prefinal Construction Inspection Report

Final Construction Inspection Report

Remedial Action Report

TASK IV OPERATION AND MAINTENANCE

Operation and Maintenance Plan

Operation and Maintenance
Manual

TASK V Monitoring

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Performance Standard Verification
Plan

Review and Approve



ATTACHMENT B

ACTIVITY DESCRIPTIONS FOR PROJECT

DESIGN AND CONSTRUCTION

AND

PRELIMINARY.SCHEDULE



•Project Design and Construction Schedule

This section presents a draft design schedule for the timely completion of design and construction
of the HDS neutralization plant, Civil/Site and Roadway improvements, AMD Conveyance and
Utilities, Brick Flat Pit Improvements, and Waste Pile remediation (see schedule chart). Also
included in this section is a description of the minimum required activities for the tasks shown
on the schedule. It is anticipated that additional activities, beyond those listed here, may be
required for design and construction. The tasks listed in this section shall be included in the
design schedule provided to EPA as part of the Project Delivery Analysis. The schedule shall be
updated monthly and provided to EPA in the monthly report. Departures from this listing shall
be discussed in the Project Delivery Analysis and the Work Plan Meeting. The following listing
follows the ID numbering shown on the schedule.

1 Treatment Plant
Activities under this major heading are directed principally at construction of the AMD
treatment plant with interfacing activities as required with other elements of the overall
Iron Mountain Mine project. It is envisioned that this project element will involve the
most specialized design and require the longest lead time in terms of selection and
procurement of equipment. It is therefore essential that work begin on this particular
project element at the earliest possible date.

2 Plant Preliminary Design
This sub-heading covers a major and critical element to the overall effort of design of the
AMD treatment plant. Activities under this umbrella heading serve to encompass the
actual critical design decisions, major component selections, and operational strategies for
the treatment plant. Activities remaining after completion of this effort should be
restricted to developing details and supporting utilities necessary to implement the design
already described. Major design decisions or project development should not remain
beyond this effort.

3 Site Selection
Two candidate sites have been identified for construction of the AMD treatment plant;
basically described as at the top of the mountain at Brick Flat Pit or down gradient of the
mine portals at a considerably lower and more accessible site. Key elements of the
overall project design rely heavily on the selection of the site, as each site has unique
needs and requirements which will affect not only design of the treatment plant but the
comprehensive project as well. Thus, a critical element to focusing the overall design and
construction effort is to select and confirm this location. The direction of all key
elements of this project effort are contingent upon this decision.

4 Final Design Criteria
Key process criteria in terms of AMD flow rates, mass loadings, process configuration,
supporting utilities required, and residuals disposition must be fleshed out immediately
following site selection. Elements include mass loadings and balances, identification of
critical process requirements, reliability and redundancy minimum requirements, treatment



objectives, and supporting utility requirements. Further progress of the overall project
hinges upon developing and confirming this criteria.

5 Preliminary I&C Strategy
Integral with the development of the major component sizing and selection is the
development of an operational control and process monitoring strategy. Taken together
these key elements will comprehensively define the overall system design. Development
of descriptions of physical facilities will be based on the process and instrumentation
requirements as defined in this effort.

6 Preliminary Project Delivery Analysis
The Project Delivery Analysis (PDA) will serve as the single most important document
in regard to defining and maintaining control of the interrelated key project elements.
This analysis will identify and define methods, schedules, and sequences of events
necessary to accomplish a completed and operating project meeting all project objectives
within the time frame required. Due to the compressed schedule that this project must
meet when compared to traditional municipal design/construct activities, non-traditional
approaches are undoubtedly required. Under circumstances of this type, a PDA becomes
a prerequisite to project success. The PDA shall include computerized design and
construction schedules. These schedules shall be updated and submitted monthly for
review by EPA. Since the PDA will form the road map for all ensuing project activities,
early development and concurrence of the entire project team is essential.

7 Work Plan Meeting
The work plan meeting will serve as the first major milestone in project development.
At this time, the preliminary results of tasks 3 through 6 will be presented, discussed, and
closure of the collective group obtained. As the entire project is to build on these
cornerstone documents, confirmation of project direction at this point is essential. Project
concepts developed to date will be given careful scrutiny by technical and administrative
reviewers and unresolved or questionable issues will be identified and tabled for
resolution. Review comments and resolution thereof will serve as the vehicle to solidify
project concepts and allow the project to proceed in a firm and focused manner, subject
to approval by EPA.

8 Finalize I&C Strategy
The preliminary I&C strategy and the results of the review process undertaken at the
Work Plan Meeting will form the basis to finalize and firmly establish the I&C strategy
for the project Critical monitoring, control, and telemetry requirements will be finalized
and selection of key process components will be confirmed. Concepts such as the type
of telemetry, the degree of sophistication of the supervisory control and data acquisition
system, level of backup, and system monitoring and transmission of critical alarms will
be finalized such that final system configuration and procurement can proceed.

9 Develop Hydraulic Profile
After establishment and confirmation of the final design criteria and process flow
configuration, a hydraulic profile will be developed in order to locate in elevation



principal process components. This will form the basis for final design of AMD
conveyance systems and final grading and configuration of the treatment plant site. After
equalization, consideration should be given for gravity flow of AMD through all
remaining process structures. Flow shall be maintained under the most critical condition
of the largest process component being out of service.

10 Select Equipment and Manufacturers
Upon establishment of the principal components, configuration, and capacity of the
selected AMD treatment process, candidate component and system suppliers of the major
process elements will be identified. A short list will be developed of vendors and
standard components which are capable of meeting minimum performance requirements
and are capable of delivering said components or systems within the established project
time frame. The most critical element of this analysis is the identification of systems
engineering firms well established and experienced in the lime/sulfide high density sludge
process, and capable of engineering and delivering a system in accordance with
established process specifications. Long lead items in terms of procurement and delivery
will be identified such that implementation of procurement procedures may commence
immediately.

11 Major Equipment Specifications
The first step in the equipment and system procurement process is the development of
detailed specifications for each major component or system. Integral to the technical
requirements of the specifications is the development of a protocol for evaluation and
selection of the candidate vendors. The specifications will be developed with the
understanding that procurement of major process systems must proceed immediately in
parallel with other critical design activities. Specifications will be configured for direct
bidding by vendors well before finalization of the comprehensive AMD treatment plant
construction drawings and specifications.

12 Issue P.O.s for Major Equipment
Once finalized, the major equipment and systems specifications will be issued to
identified candidate suppliers. Depending on the complexity of the system or component
specified, response from vendors may be in the form of a bid or a system proposal.
Vendor responses will be evaluated in accordance with the protocol established in the
specification and selections will be made. Upon selection of responsive bidders, purchase
orders will be developed and issued such that equipment fabrication may proceed at the
earliest possible date.

13 Contingency Plan
Integral with the finalization of the PDA is the development of a contingency plan, the
purpose of which is to anticipate the occurrence of unforeseen conditions which could
serve to place successful project execution in jeopardy. An alternative course of action
will be identified for each identified potential scenario which will mitigate the predicted
consequences. Project progress will be monitored continuously and the need for
implementation of an element of the contingency plan will be identified at the earliest
possible date. It is possible that a contingency plan of action may be implemented in



parallel with the principal course of action in anticipation of less than satisfactory
outcome of one of the parallel courses in order to preserve project success.

14 Project Delivery Analysis (Draft Final)
The draft final PDA is a refinement and further elaboration of the preliminary PDA.
Since the PDA is expected to be a dynamic document, opportunity must be taken to
update and refine project concepts as further information is developed in regard to actual
project constraints. Information developed and uncovered during the course of the
preliminary design will serve to test concepts forwarded in the preliminary PDA and
adjust approaches as required. Incorporation of contingency plans may be required. At
this stage of project execution, the PDA should comprehensively define the remaining
course of the project and fully address and incorporate EPA review comments .

15 Preliminary Design Submittal
The results of tasks 3 through 14 shall be summarized and submitted for review upon
completion of the preliminary design. This review process will be undertaken in
preparation for the upcoming Preliminary Design Review Meeting. Project progress,
concepts, and execution to date will be reviewed by EPA to ensure that the project is on
track. Critical issues will be identified for resolution at the meeting.

16 Preliminary Design Review Meeting
At the Preliminary Design Review Meeting, the Preliminary Design Submittal will be
presented and review comments discussed. The purpose of this meeting will be to gain
closure on behalf of all parties regarding project direction and progress. It is intended
that this meeting will be conducted in a workshop format to maximize the exchange of
information and concerns and to identify resolution of critical issues. EPA will
summarize results of the meeting and identify actions items noted at the meeting. The
Responsible Parties shall formulate the resulting action plan and include these items in
the final PDA for EPA review and approval.

17 Plant Final Design
Similar to Task 2, Task 17 is an umbrella title to several ensuing tasks to the preliminary
design effort. Plant Final Design is best described as execution of the design formulated
in the preliminary design phase. The purpose of this effort is to develop construction,
installation, and supporting system details necessary to fully describe implementation of
the design already formulated. Development of new concepts should not be planned for
this phase.

18 Mechanical
This is a sub-heading of the Plant Final Design whereby design tasks and details are
itemized by engineering discipline. The mechanical discipline encompasses process
equipment and systems including the instrumentation and control therefor. Supporting
utilities in terms of process water, air, plumbing and heating, ventilating, and air
conditioning systems are also included.

19 Process, I&C Coordination



The process and instrumentation interaction and coordination will be presented
diagrammatically in the process and instrumentation diagrams (P&ID's). These will have
been formulated in the Preliminary Design and will form the basis for final design
development. Upon confirmation of availability and compatibility of major process
components, P&ID's will be confirmed as approved for final construction. All
mechanical and I&C components will be specified and constructed in accordance with the
approved P&ID's.

20 Equipment Specifications
Specifications describing all supporting process and utility equipment will be developed
to comprehensively define all process equipment and installation requirements necessary
to support the main treatment process. These specifications will be supplemental and
complementary to the major equipment specifications already issued for advanced
procurement of principal process systems. These specifications will include items such
as moderate to minor pumping systems, chemical feed systems, hoisting systems, air
compressors and blowers, emergency power supply generators, motors, etc. Items in
these specifications should generally not be of a long lead delivery nature. They are
generally concerned with installation and support of the major process systems.

21 Mechanical Drawings
Comprehensive mechanical drawings must be developed describing total installation
requirements of all process equipment, piping, and appurtenances. These drawings will
integrate pre-purchased major systems and components and all remaining work necessary
to furnish a complete and satisfactorily operating system in accordance with the original
design concept.

22 Mechanical Specifications
Detailed mechanical specifications will be necessary to describe all mechanical
components necessary to provide a complete and operating system in accordance with the
original design concept. Mechanical specifications will include items such as major and
minor piping systems, valves, meters, gauges, appurtenances, building services, etc.

23 Electrical
This sub-heading of the final design encompasses the electrical discipline. This discipline
is responsible for electrical power supply and distribution, power and control wiring,
major electrical switchgear, control panels and systems, and all lighting and electrical
utility requirements.

24 Electrical Facility Plans
Electrical facility plans are construction drawings that comprehensively describe
installation requirements for all electrical support facilities to the major treatment plant
components. These facilities include major motor control, conduit and wiring
requirements, field panels, lighting and receptacle requirements, protection and backup
systems, and power and control system terminations and interconnections. It is intended
that these drawings will provide all necessary installation requirements and details
required to provide a complete and operable system in accordance with the established



design concept.

25 Electrical Control Diagrams
Electrical control diagrams are intended to describe major process equipment wiring and
control requirements. These control diagrams will form the basis for configuration of the
major equipment power distribution and control. The diagrams are essential for proper
coordination and installation of all electrically powered and/or controlled equipment.

26 Detailed Electrical Specifications
Supporting the electrical drawings are detailed component specifications for all electrical
distribution, control, and utility requirements. Specifications will comprehensively
describe all conduit, wiring, transformers, switchgear, motor control, field panels, lighting
and receptacle components, etc. Specifications will be complementary to the electrical
drawings and, when taken together, will form all necessary information as required to
provide a complete and operable project

27 Final Process and Instrumentation
Based upon information as described in the P&ID's, detailed instrumentation and control
specifications, installation details, panel elevations, and necessary panel wiring and block
diagram drawings will be developed. This design element will encompass all
instrumentation components, loop descriptions, interface connections with major process
components, telemetry, and factory and field testing and startup procedures. These details
will support construction and installation necessary to provide a complete and operable
system.

28 Structural
This sub-heading of the final design process encompasses the structural discipline. This
discipline is responsible for all foundations, slabs, process and non-process structures and
buildings, and miscellaneous structural components and elements necessary to support the
entire project. All mechanical components which comprise structural elements must be
designed, furnished, and anchored in accordance with the requirements of the structural
discipline.

29 Structural Plans
Descriptive plans will be developed for all structural elements in support of the main
process facilities. These plans will include foundation plans for all elements, and plan,
sections, and details of all structural elements and components that are not supplied as
part of a vendor-engineered package system. Supporting requirements for all mechanical
components not already comprehensively specified will be included.

30 Structural Specifications
In support of the structural plans and details, descriptive specifications will be developed
to define structural elements and materials of construction. Specifications will cover, in
general structural concrete, masonry, metals, wood and plastics, thermal and moisture
protection, and miscellaneous building specialties. As with the other disciplines, the



intent of the structural specifications is to completely describe all structural work
necessary to support the main process design and provide a complete and comprehensive
facility.

31 Prefinal Design Submittal
The complete package of all civil, structural, mechanical, electrical, and instrumentation
and control plans and specifications necessary to define all construction requirements to
support and complete installation of the AMD treatment plant shall be assembled into a
Prefinal Design Submittal. This package shall be submitted to EPA for review in
preparation for the Prefinal Design Meeting. Review will be conducted to ensure that the
project is proceeding in accordance with the concepts set forth in the Preliminary Design.
Review will be conducted as expeditiously as possible and review findings will be
presented and discussed at the meeting.

32 Prefinal Design Meeting
The Prefinal Design Meeting will be held in similar "workshop" format to the Preliminary
Design Review Meeting. The purpose of the meeting will be to present, discuss and gain
closure on critical design issues resulting from review of the Prefinal Design Submittal.
EPA will prepare a summary of the results of the meeting and will identify all action
items remaining from the workshop necessary to complete closure.

33 Plant Construction
This major heading is intended to concentrate on those activities associated with
preparation of the site and construction/installation of all foundations, utilities, and
necessary support equipment and systems, and the major process components comprising
the complete AMD treatment plant. Construction activities must commence to the degree
practicable at the earliest possible date in order to meet the overall project schedule. A
key consideration of the PDA will be to identify those construction activities that can be
commenced prior to the completion of final design. It is the intent of this accelerated
construction program to release for construction identified elements of the project as they
become fully described.

34 Initial Site Preparation
From the standpoint of the AMD treatment plant design, the first likely element of
construction to be released for construction is the initial site preparation element Initial
site preparation entails major rough grading of the site in preparation for the construction
of the facilities. Upon identification of the site, basic facility layout, and hydraulic
profile, enough information should exist to allow preparation of the site in terms of
defined benches and mass balances. Advanced site preparation of this nature will
accomplish a time consuming prerequisite to final site preparation that need not wait for
final construction details to be effectively accomplished.

35 Final Site Preparation
Final site preparation may be commenced upon finalization and release for construction
of the final site plans and road grading plans. It is anticipated that rough grading will be
accomplished in advance of this construction element's "ready for construction" date.



This activity will comprise the finished grading and preparation for construction of the
major process component foundations and interconnecting piping, wiring, and other
miscellaneous support utilities.

36 Foundation and Structures
Foundations and structures will be released for construction upon finalization of shop
drawings and installation details of the major process structures and equipment.
Construction of these major process elements should be scheduled such that the site will
be in a state of readiness to receive and install the major equipment immediately upon
delivery in accordance with the schedule established in the procurement documents.

37 Install Equipment
It is anticipated that upon successful execution of site preparation and construction of
critical foundations and other complementary structures, installation of equipment can
proceed immediately upon scheduled delivery. The equipment procurement and
installation will undoubtedly be a principal element of the project critical path and all
construction activities must be focused to be in a state of readiness to proceed with all
deliberate speed on this task. To expedite the installation process and to minimize the
possibility for schedule impeding errors or delays, it is strongly suggested that the on-site
presence of principal manufacturer's representatives be mandated throughout this critical
installation period.

38 Shakedown
Upon completion of installation, all equipment and systems must undergo functional and
performance testing to demonstrate readiness to operate in a continuous service mode.
Once individually tested, these systems must undergo a minimum period of total system
simulated operation to demonstrate the ability of the entire AMD treatment plant to
function reliably and in concert with all project program elements. Upon successful
completion of all functional, performance, and reliability demonstration testing, the system
will be declared to be in a state of substantial completion and "ready for operation." At
this point, the AMD treatment plant will be deemed to be in a state of readiness to
receive and treat AMD in accordance with the Record of Decision from this day forward.
Non critical construction items necessary to complete the permanent and long-term
operating facility may still remain at this point and continuation of the construction
process is permissible as long as the ability to receive and treat AMD remains unimpeded.

39 blank

40 Civil/Site & Roads
Activities under this major heading are directed principally at design and construction of
the treatment plant site earthwork, drainage, paving, and county and private access
roadways to the site location. Subheadings separate design and construction phases for the
plant site civil work, county road and county bridge improvements, and private access
road improvements and/or new construction.

41 Preliminary Civil/Site & Roads Design



This sub-heading covers the plant site location selection and concurrent surveying and
mapping of the existing access roads and probable plant site locations.

42 Preliminary Plant Site Plans
A critical element to the success of this "fast track" design and construction approach is
the early selection of the plant site location. Preliminary plant site plans for each
potential site will be required for the evaluation of the final site location. Plans shall
show potential layouts and equipment requirements, and preliminary area and access
needs.

43 Site Selection
As described in Task 3, the early selection and confirmation of a final plant site location
is required for critical design elements to proceed in a timely manner.

44 Survey and Mapping
Aerial photography, topographical mapping, and development of topographical triangular
network (.TTN) files will be required for subsequent CAE civil design and for creating
graphics in final design plans. It is anticipated the aerial photography will be done prior
to final site location and will include coverage of the three candidate sites and existing
roadways to these sites. Topographical mapping for access roads common to the potential
sites can be started prior to final site selection. Completion of the mapping and .TTN
files will likely occur after site selection has been confirmed.

45 Final Design Criteria
Key civil design criteria in terms of plant area requirements, traffic patterns and
quantities, and AMD and utility routing must be defined immediately following site
selection. Reference criteria presented in Technical Memorandum TP.05.

46 Preliminary Plant Layout
Based on site location, preliminary structure sizes, locations, and vehicle access
requirements must be defined. This sub-headings shall be coordinated with Plant
Preliminary Design.

47 Work Plan Meeting
The work plan meeting will include project designers, and technical and administrative
reviewers. At this time, project concepts developed to date will be presented and
scrutinized. Unresolved issues will be identified and tabled for resolution. Mileposts
defined in the PDA will be reviewed and adjusted to assure completion of preliminary
design within the established PDA schedule.

48 Geotechnical Assessment
This sub-heading includes definition and execution of a geotechnical assessment of
existing soil conditions. This will include plant site foundation design criteria, onsite and
offsite road pavement section design criteria, and maximum cut slopes. Refer to
Technical Memorandum TP.05.



49 Preliminary AMD Routing
The preliminary AMD routing drawings should consist of conceptual drawings of the
AMD conveyance system including, but not limited to, a scaled representation of the plant
site, portal locations, and routing of the AMD conveyance system.

50 Preliminary Utility Routing
The preliminary utility routing drawings should consist of conceptual drawings of the
routing for utilities including noncontaminated water from the source to the processing
plant, and routing of electrical lines.

51 Preliminary Design Submittal
The results of tasks 42 through 50 shall be summarized and submitted for review upon
completion of the preliminary civil/site design. This review process will be undertaken
in preparation for the upcoming Preliminary Design Review Meeting. Project progress,
concepts, and execution to date will be reviewed by EPA to ensure that the project is on
track. Critical issues will be identified for resolution at the meeting. The preliminary
design submittal should include, but not be limited to, conceptual drawings for the plant
layout, AMD routing, and utility routing. The preliminary design submittal shall also
include a design report detailing the final design criteria and the basis for the plant site
selection.

52 Preliminary Design Review Meeting
At the Preliminary Design Review Meeting, the Preliminary Design Submittal will be
presented and review comments discussed. The purpose of this meeting will be to gain
closure on behalf of all parties regarding project direction and progress. It is intended
that this meeting will be conducted in a workshop format to maximize the exchange of
information and concerns and to identify resolution of critical issues. EPA will
summarize results of the meeting and identify actions items noted at the meeting. The
Responsible Parties shall formulate the resulting action plan and include these items in
the final PDA for EPA review and approval.

53 Preliminary Road Design
This task includes assessment and preliminary design of Flat Creek Bridge, and the
preliminary design of onsite and offsite roads. It is essential that access to the site be
improved as soon as possible for construction of the plant and other construction to
proceed.

54 Flat Creek Bridge Assessment
In order for construction to proceed, it is imperative that improvements to Flat Creek
Bridge be completed as soon as possible. This task should include a preliminary structural
and geotechnical evaluation. Contact shall be initiated with the appropriate Shasta County
agencies. Meetings with representatives from Shasta County shall be completed prior to
the work plan meeting.

55 Work Plan Meeting
The work plan meeting with EPA and Shasta County shall include presentation of the



• assessment of Rat Creek Bridge. A representative of Shasta County will coordinate final
design review and pre-approvals of final documents prior to commencing construction.
A schedule for completion of design and construction of Flat Creek Bridge should be
presented.

56 Flat Creek Bridge Preliminary Design
Preliminary Design drawings shall be generated showing modifications to the bridge over
Flat Creek. Plans and notes shall meet Shasta County Development Standards.

57 Flat Creek Bridge Submittal
Preliminary design drawings for Flat Creek Bridge shall be submitted to Shasta County
and EPA for review. Design and drawings should follow requirements of Technical
Memorandum TP.05. This review process will be undertaken in preparation for the
upcoming Flat Creek Bridge Review Meeting. Project design, drawings, and schedule
will be reviewed by EPA to ensure that the project is on track. Critical issues and
coordination with the Shasta County Public Works Department will be discussed at the
meeting.

58 Flat Creek Bridge Review Meeting
Preliminary design criteria and preliminary design shall be reviewed at this meeting. The
purpose of the meeting is to expedite all final design issues.

59 Onsite Roads
Preliminary design drawings should show existing private roadway modifications, new
horizontal and vertical road alignments, if any, typical road sections and details. Plans
and notes shall meet requirements of Technical Memorandum TP.05.

60 County Roads
Preliminary design drawings showing county road improvements, new alignments, if any,
typical road sections and details shall be generated. Notes and plans shall meet
requirements of Technical Memorandum TP.05.

61 Preliminary Road Design Submittal
The preliminary road design submittal to Shasta County and EPA shall include
preliminary design drawings for onsite and offsite roads. Design and drawings should
follow requirements of Technical Memorandum TP.05.

62 Preliminary Road Design Review Meeting
The preliminary design review meeting with Shasta County and EPA will be a meeting
to review design criteria and preliminary design drawings. The purpose of the meeting
is to resolve all final design issues.

63 Flat Creek Bridge Final Design
Activities under this sub-heading are directed toward the timely design completion and
pre-approval of the construction documents by the Shasta County Department of Public
Works.



-64 Flat Creek Bridge
This task includes final design drawings, calculations and specifications for Flat Creek
Bridge, including plans, sections, details, and notes. Approval of the final design must
be obtained from Shasta County. The final design drawings and calculations should meet
requirements of Technical Memorandum TP.05.

65 Prefinal Design Submittal
Prefinal design drawings, specifications, and documentation for alterations to Flat Creek
Bridge shall be submitted to Shasta County and EPA for review in preparation for the
Prefinal Design Meeting. Review will be conducted to ensure that the project is
proceeding in with the concepts set forth. In the Preliminary Design. Review will be
conducted as expeditiously as possible.

66 Prefinal Design Meeting
The Prefinal Design Meeting for Rat Creek Bridge will be held in similar "workshop"
format to the Preliminary Design Review Meeting. The purpose of the meeting will be
to present, discuss and closure on critical design and construction schedule issues resulting
from review of the Prefinal Design Submittal. EPA will prepare a summary of the
results of the meeting and will identify all action items remaining from the workshop
necessary to complete closure and ensure timely start of Bridge
construction/reconstruction.

67 Roads Final Design
Activities under this sub-heading include completion of final design documents for work
on onsite private access roads as well as county-owned access roadways.

68 County Roads
This task includes completion of final design drawings and calculations for county road
construction, including plans, sections, details, and notes. Approval of the final design
must be obtained from Shasta County. The final design drawings and calculations should
meet requirements of Technical Memorandum TP.05.

69 Onsite Roads
This task includes completion of final onsite road construction drawings, including plans,
sections, details, and notes. The final design drawings and calculations should meet
requirements of Technical Memorandum TP.05.

70 Prefinal Design Submittal
Prefinal design drawings, specifications, and documentation for county and onsite road
improvements shall be submitted to Shasta County and EPA for review in preparation for
the Prefinal Design Meeting. Review will be conducted to ensure that the project is
proceeding in accordance with the concepts set forth in the Preliminary Design. Review
will be conducted as expeditiously as possible.

71 Prefinal Design Meeting
The Prefinal Design Meeting for roads will be held in similar "workshop" format to the



Preliminary Design Review Meeting. The purpose of the meeting will be to present,
discuss and gain closure on critical design and construction schedule issues concerning
county and onsite road improvements. EPA will prepare a summary of the results of the
meeting and will identify all action items remaining from the workshop necessary to
complete closure and ensure timely start of Bridge construction/reconstruction.

72 Civil/Site Final Design
Activities under this sub-heading include completion of final design documents for work
on onsite civil, earthwork, drainage, and paving design.

73 Civil/Site Plans
Complete sitework/civil design drawings, including plans, sections, details, and notes. The
final design drawings and calculations should meet requirements of Technical
Memorandum TP.05.

74 Civil/Site Specifications
In support of the Civil/Site plans and details, descriptive specifications will be developed
to define civil elements and materials of construction. Specifications will cover in general
dust control, mobilization, general provisions, grading, subbases and bases, surfacings and
pavements, drainage facilities, right of way and traffic control.

75 Prefinal Design Submittal
Prefinal design drawings, specifications, and documentation for onsite civil/plant site
improvements shall be submitted to EPA for review in preparation for the Prefinal Design
Meeting. Review will be conducted to ensure that the project is proceeding in accordance
with the concepts set forth in the Preliminary Design. Review will be conducted as
expeditiously as possible.

76 Prefinal Design Meeting
The Prefinal Design Meeting for civil/site improvements will be held in similar
"workshop" format to the Preliminary Design Review Meeting. The purpose of the
meeting will be to present, discuss and gain closure on critical design and construction
schedule issues concerning onsite civil/plant site improvements. EPA will prepare a
summary of the results of the meeting and will identify all action items remaining from
the workshop necessary to complete closure and ensure timely start of construction.

77 Road Construction
This task includes activities associated with the construction of private and county road
and bridge construction/reconstruction. Pre-approval of construction documents and
schedules must be coordinated with Shasta County to allow construction to commence as
soon as final design documentation has been reviewed and approved.

78 Flat Creek Bridge Construction
Structural improvements to the bridge over Flat Creek shall be scheduled for construction



in advance of the main plant site construction to allow construction-related vehicle loads
to access the site. Consideration shall also be given to traffic control and access beyond
the bridge during construction activities.

79 County Road Construction
Traffic control and construction of structural improvements to the existing county road
shall be pre-approved by the Shasta County Department of Public Works. Construction
shall commence immediately following final design review and approval.

80 Onsite Road Construction - Phase 1
It is anticipated that onsite road rough grading may be required in advance of the final
site construction. Separation of construction phases for the plant site access roads will
allow flexibility in meeting final construction schedules.

81 Onsite Road Construction - Phase 2
This phase of plant site access road construction includes final grading, drainage, and
surface preparation. This work shall be done in conjunction with task 33, Plant
Construction.

82 blank

83 AMD Conveyance and Utilities
This is the main task heading for design and construction of the required AMD
conveyance and utility systems. The AMD conveyance systems shall consists of the
pipeline, pump stations and electrical controls designed according to the criteria presented
in Technical Memorandum No. TP.03 necessary for transmission of AMD from the
Richmond and Lawson portals to the selected treatment plant site. Utilities shall consist
of conveyance of uncontaminated water and the construction of adequate electrical power
utilities to operate the treatment plant and all conveyance system pump stations.
Conveyance systems for uncontaminated water shall consists of pump stations, pipelines
and electrical controls designed according to the criteria as described above needed for
transmission of water from local streams to the selected treatment plant site. Electrical
utilities shall include all the necessary power poles, wiring, and transformers as directed
and/or installed by the Pacific Gas and Electric Company (PG&E). Tasks under this main
heading are numbered 84 through 103.

84 Preliminary design
This task heading designates the preliminary design phase for tasks numbered 85 through
97. During this phase the following key design tasks shall be performed:

• Initial field data are collected and analyzed.
• Base mapping is completed for all design drawings based on information

from Task No. 44.
• Final design criteria are identified for EPA approval.
• Conveyance and utility facilities are located, sized, and initially laid out.
• The resulting preliminary conveyance and utility facilities are presented



and approved prior to final design.

85 Final Design Criteria
Under this task all final design criteria shall be identified for design. The criteria
presented in Technical Memorandum No. TP.03 shall be reviewed, added to and amended
as required for design of conveyance and utility systems with a 30 year service life.

86 Work Plan Meeting
This meeting with EPA will serve as the first major milestone in project development.
Major tasks of the preliminary design will be presented and discussed for EPA approval.
Critical components presented by the Responsible parties and addressed in the PDA
include:

• Final Design criteria.
• Surveying and mapping coordination with design.
• Pipeline routes and pump station locations.
• Equipment with long delivery times.
• Special design considerations required, including geotechnical, corrosion

design, hydraulic and surge analyses.
• The preliminary design submittal.

87 Pipeline Route Selection
In this task, all pipeline routes shall be preliminarily identified on the appropriate base
mapping, completed in Task 44, so that pipeline plan and profile sheets can be developed.
A field review shall be completed to verify the selected routes. Route selection shall
follow the design criteria established in Technical Memorandum No. TP.03. An
important factor in route selection will be accessibility for ease of operation, maintenance
and system reliability.

88 Pump Station Locations
In this task, pump station locations shall be identified on base mapping and verified by
a field review. This information shall be given to the survey crews so that site
topographic maps can be developed.

89 Electrical Utility Locations
This task includes two major subtasks:

• A map shall be developed showing the locations of the selected treatment
plant site and all pump station locations along with estimated power
requirements at each location. This map shall then be given to the
appropriate PG&E representative for assistance in design of a reliable
power transmission system needed at the treatment plant and the various
pump stations.

• Continued coordination with PG&E to facilitate design, material/equipment
selection and construction of the new power transmission system along
with the interfacing of the existing power supply system.



90 Pump Station Component Layout
In this task, site topographic maps developed in Task 44 will be used to initially design
the individual pump stations required for conveyance of AMD and uncontaminated water.
Pump station components and necessary appurtenances will be identified. Identified
components include, but are not limited to, the following:

• Master control panel assemblies.
• Pump and motor assemblies and appurtenances.
• Standby generators.
• HDPE storage tanks.
• Valves, interconnection piping and fittings.
• Structures.
• Telemetry control system/s.

91 Pipeline Appurtenances
In this task major pipeline appurtenances are identified. Identified appurtenances include,
but are not limited to, the following:

• Stainless steel air valve assemblies.
• Pipeline drain (Blow off) assemblies.
• Isolation valves.
• Contraction/Expansion loops.
• Thrust restraint systems.
• Pipeline fittings/joints.
• Miscellaneous Structures at Portals and intermediate locations along the

various pipeline routes.

92 Hydraulic Analysis
For this task a hydraulic analysis shall be performed that will verify the size of all
pipelines and pump stations for the various flow conditions presented in Technical
Memorandum No. TP.03. This analysis shall be completed using a standard computer
hydraulics program and the results presented as a written report. This report will be used
as a basis for the Surge Analysis.

93 Select Equipment
In this task, two subtasks shall be performed:

• Outline specifications shall be developed for all equipment. These
specifications shall include the specification title and a brief description
what the specification will contain.

• Pipeline and pump station components shall be identified that have
significant manufacturing time requirements. Long lead items for
procurement and delivery will be identified in the PDA for the upcoming
Preliminary Design Review meeting. Some of the critical components may
include:

• Stainless steel air valves incorporating materials based on
Technical Memorandum No. TP.04 and Task 95.

• HDPE pipe.



AMD Slurry Pumps and Motors.

94 Surge Analysis
A surge analysis will be performed using the results of the hydraulics analysis. The
analysis shall be performed using a computer program that predicts high surge pressures
that usually occur during power failures. This information shall then be used to determine
if the conveyance system can withstand the surge without damage. The analysis will also
present solutions in case the existing conveyance system design will be damaged from the
surge pressures. This report shall be presented as a written report

95 Corrosion Design
In this task, an evaluation shall be completed using the information from Technical
Memorandum No. TP.04-Materials of Construction to determine the required corrosion
protection for pipeline and pump station components in the IMM environment for a 30
year project service life. The results of this analysis will be used in concert with Task
93 Selection of Equipment. A field survey will be required with appropriate testing of
soils, existing reinforced concrete structure performance and AMD fluid properties.

96 Preliminary Design Submittal
In this task, preliminary design drawings and outline specifications shall be sent to EPA
for review.

97 Preliminary Design Review Meeting
In this task a meeting shall be held with EPA to review the key elements of the
Preliminary Design including:

• The results of the hydraulic, surge, corrosion, and geotechnical analysis.
• Design changes created by these analysis.
• Preliminary drawings and outline specifications.
• Equipment prepurchase status, if required.
• Status of coordination with PG&E.

The PDA.
EPA will summarize results of the meeting and identify actions items noted at the
meeting. The Responsible Parties shall formulate the resulting action plan and include
these items in the final PDA for EPA review and approval.

98 Final Design
This is the main task heading for the final design phase for Tasks 99 through 102. In this
phase, plans and specifications developed in the preliminary design phase are completed.

99 Plans
Under this task the all drawings required to construct the AMD conveyance and utility
systems are completed. Drawings include but are not limited to:

• Location maps.



• Pipeline plan and profile drawings.
• Pump station drawings.
• Electrical control drawings.
• Detail sheets.

100 Specifications
In this task the outline specifications developed in the preliminary design phase shall be
completed in concert with the plans described in Task No. 91. Specifications shall be
thoroughly checked against the plans to insure that all construction components are
specified.

101 Prefinal Design Submittal
The complete package of all calculations, plans and specifications necessary to define all
construction requirements to support and complete installation of the AMD Conveyance
and utilities shall be assembled into a Prefinal Design Submittal. This package shall be
submitted to EPA for review in preparation for the Prefinal Design Meeting. Review will
be conducted to ensure that the project is proceeding in accordance with the concepts set
forth in the Preliminary Design. Review will be conducted as expeditiously as possible
and review findings will be presented and discussed at the meeting.

102 Prefinal Design Meeting
The Prefinal Design Meeting will be held in similar "workshop" format to the Preliminary
Design Review Meeting. The purpose of the meeting will be to present, discuss and gain
closure on critical design issues resulting from review of the Prefinal Design Submittal.
EPA will prepare a summary of the results of the meeting and will identify all action
items remaining from the workshop necessary to complete closure.

103 AMD Conveyance & Utility Construction
Under this task construction shall be completed for the following system components:

• AMD pump station(s).
• AMD pipelines, appurtenances, and conveyance structures.
• Uncontaminated water supply pump station/s.
• Uncontaminated water supply pipelines, appurtenances, and conveyance

structures.
• Coordination with PG&E on construction of electrical power utilities.
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105 BFP Improvements

106 Preliminary Design

107 Final Design Criteria
This task includes the selection of minimum criteria and design basis for developing the
landfill in accordance with its intended function and applicable operational, regulatory,
and safety requirements. These criteria should include, but not limited to, minimum



materials and performance requirements for linings, filtrate collection, and pipe
components, filter criteria, minimum static and seismic factors of safety, performance
requirements for drainage structures (e.g. design storm, erosion protection, sediment
control), maximum slope requirements (e.g. slope angle, slope height, bench
configuration, and minimum static and seismic factors of safety), minimum interim and
final cover requirements (including components, stability, etc.), maximum road grades,
minimum turning radii, etc.

108 Initial Site Layout
The initial site layout should consist of conceptual-level drawings showing the planned
sequence of landfill development in sufficient detail to demonstrate that the design
requirements are understood and to show the designer's concept for meeting the
requirements of the Record of Decision (ROD). These drawings should include, but not
be limited to, conceptual plan and cross-section views showing the conceptual
configuration and phasing of the landfill, roadway network, drainage facilities, and
containment system components in adequate detail to identify a logical development and
operational sequence, and to show the configuration and interaction of major design
components.

109 Work Plan Meeting
The work plan meeting will be a review meeting with the Respondents, with EPA and all
review parties to discuss the conceptual design and design criteria, to get all review
comments and concerns on the table, and to come to an agreement as to the direction the
remainder of the design will go. The meeting will be documented by a follow-up letter
which will include all agreed-upon modifications, if any, so that the design may proceed
without delay.

110 Preliminary Site Layout
The preliminary site layout should develop the agreed-upon conceptual design into a
design package showing the configuration of the various phases of landfill development
and the location and configuration of the major design components for each. Preliminary
design documents should include adequate plan views, cross-sections, details, materials
identification, and computations to demonstrate that the various components of the design
have been developed and sized to meet the design and performance criteria for the
project.

111 Preliminary Operational Plan
The preliminary operational plan should contain a description of the planned method of
operation of the landfill. It should contain a description of the operational and phasing
concept, personnel and equipment requirements, proposed operations and maintenance
procedures, including contingencies for bad weather and other contingencies.

112 Preliminary Monitoring Plan
The preliminary monitoring plan should include a description of the planned methods for
monitoring the landfill site during operations. It should include provisions for
groundwater, surface water, filtrate, acid seep, and air monitoring in accordance with all



applicable state and federal monitoring requirements and requirments listed in Technical
Memorandum TP.06.

113 Preliminary Design Submittal
The preliminary design submittal should include copies of preliminary site layout,
operational, and monitoring documents as described above.

114 Preliminary Design Review Meeting
The preliminary design meeting will be a review meeting with EPA, the Respondents, and
all review parties to discuss the discuss preliminary design review comments and to get
all review comments and concerns on the table, and to come to an agreement on
modifications, if any, which will be required during the final design step. EPA will
summarize results of the meeting and identify actions items noted at the meeting. The
Responsible Parties shall formulate the resulting action plan and include these items in
the final PDA for EPA review and approval.

115 Final Design

116 Liner and Filtrate System Design
Final design of the liner and filtrate system components should include the final plans,
cross-sections, construction details, and specifications in sufficient detail that a contractor
can locate and install, complete, all liner and filtrate collection components to the limits
and configurations required to meet the performance objectives of the design. Where the
lining and filtrate system components are to be installed over two or more phases, details
of phased construction, extensions, and connections should be included.

117 Pyrite Segregation Design
Final design of the pyrite segregation component should include final plans, cross-
sections, construction details, and specifications in sufficient detail for a contractor to
locate and install, complete, all grading, linings, seep collection, and protective cover
materials to permanently segregate and collect for treatment seepage which comes from
the ore materials in the western end of the pit. This system should also include details
and specifications for sumps, pumps, piping, and other conveyance system components
for transporting contaminated seepage to the treatment works.

118 Precipitation and Drainage Control
Final design of precipitation and drainage controls should include final plans, cross-
sections, construction details, and specifications in sufficient detail for a contractor to
install, complete, drainage ditches, culverts, channel protection, sediment controls and
other drainage control devices at the locations and to the configurations of the design.
These features should be included for each phase of the project

119 Filtrate Discharge System
Final design of the filtrate discharge system should include final plans, construction
details, and specifications in sufficient detail for a contractor to install, complete, the
discharge pipe, sumps, pumps, outlet works, and/or monitoring stations as required to



provide for collection, testing and proper disposition of filtrate from the filtrate collection
system.

120 Final Operational Plan
The final operational plan should include a comprehensive updating of the preliminary
operational plan to provide a final plan for operating and maintaining the landfill under
expected operating conditions. The update should include agreed-upon modifications to
the preliminary plan and any additional information which may become apparent during
the final design phase. The document should be an easily updated handbook which
contains easy to follow directions and procedures for operational, maintenance, and
reporting requirements. .

121 Final Monitoring Plan
The final monitoring plan should include a comprehensive updating of the preliminary
monitoring plan to provide a final plan for monitoring the landfill. The update should
include agreed-upon modifications to the preliminary monitoring plan and additional
monitoring requirements, if any, noted during the final design phase. The document
should be an easily updated handbook which contains frequencies, procedures, and
reporting requirements for monitoring.

122 Sludge Transportation Plan
The sludge transportation plan should include comprehensive procedures for transporting
sludge materials to the landfill. It should include, at a minimum, discuss the routing,
operation, and maintenance of transport facilities (trucks, conveyors, pipelines, etc., as
applicable), maintenance of accessways, contingency operations, and spill containment
and abatement. As with the other operational plans, the sludge transportation plan should
be an easily updated handbook which provides ready reference to applicable procedures
and requirements. This task shall include the design of the BFP discharge conveyance
system described in Technical Memorandum Ic.

123 Sludge Storage Design
The sludge storage design shall include complete plans and specifications for lagoons
and/or temporary storage facilities for temporarily storing sludge materials when they
cannot be taken to the landfill. At a minimum, these plans and specifications should
include plans, cross-sections, details, and construction specifications for a contractor to
construct, complete storage facilities with linings and filtrate collection and removal
systems as necessary to maintain the sludge materials in a state which can be later
landfilled and which will prevent the release of sludge or filtrate to the environment.

124 Prefinal Design Submittal
The prefinal design submittal should include copies of final plans, specifications, and
plans for final review by the appropriate agencies. In all respects, these documents
should be complete and detailed enough to provide for construction and operation of the
landfill site.



125 Prefinal Design Meeting
The prefinal design meeting will be a meeting with EPA, the Respondents, and applicable
reviewers to discuss final review comments for the design and to agree upon final
modifications. The meeting will be documented by a follow-up letter which approves all
final design documents contingent upon inclusion of agreed-upon modifications, if any.
Once these modifications have been incorporated, the design will be considered complete
and construction and operation may begin.

126 BFP Construction
BFP construction will include the installation of all containment system components,
drainage structures, and other design features required to start the first phase of landfill
operation. Once these are in-place and approved by the applicable agencies, operation
of sludge disposal operations in BFP may begin.

127 blank

128 Waste Piles

129 Preliminary Design
The preliminary design includes developing a draft work plan covering the
characterization, removal, consolidation, and capping of seven waste piles identified in
the ROD. The plan must provide for compliance with the ARARs described in the ROD.
The work plan shall include drainage and erosion control measures for all areas disturbed
by this action.

130 Work Plan Meeting
Meeting with EPA and state agencies to review the work plan.

131 Sampling and Analysis Plan
Sampling and Analysis Plan, including a Quality Assurance Project Plan (QAPP),
covering field and laboratory work necessary to fully characterize the seven waste piles
identified in the ROD. The laboratory analyses shall include particle size distribution,
plasticity index, sulfide content, and acid generating potential tests on each pile, as well
as other physical or chemical tests necessary to fully characterize each waste pile.

132 Preliminary Disposal Design
Selection of an onsite disposal area into which the waste piles can be consolidated into
and capped, and preliminary design of the facility in accordance with the ARARs
described in the ROD.

133 Preliminary Design Submittal
Written submittal of the final work plan, sampling and analysis plan, quality assurance
project plan, and preliminary design of the disposal area.

134 Preliminary Design Review Meeting
Meeting with EPA and state agencies to review the preliminary design submittal.



135 Final Design
Prefinal and final design activities.

136 Field Testing
Field work necessary to characterize the waste piles, complete the sampling, reconnoiter
access, and survey the volumes of the piles, to be conducted in accordance with the final
approved sampling and analysis plan, and QAPP.

137 Laboratory Testing
Laboratory testing necessary to complete the sampling and analysis plan and QAPP.

138 Draft Final Work Plan
The Draft Final Work Plan shall include all items addressed by reviewers in the
Preliminary Design Review Meeting. Prefinal design shall include plans and
specifications for excavation, placement, capping, drainage, erosion control, testing and
monitoring.

139 Prefinal Design Submittal
Written submittal of the prefinal design and Draft Final Work Plan.

;

140 Prefinal Design Meeting
Meeting with EPA and state agencies to review the prefinal design.

141 Waste Pile Excavation and Placement
Construction activity to implement the remedial action.
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ATTACHMENT C

WET LANDFILL CONCEPT



TECHNICAL MEMORANDUM No. TP.Ola___________________CKMHILL

PREPARED BY: Edward R. Underwood/Reston

DATE: October 26, 1992

SUBJECT: Wet Landfill Concept for Sludge Disposal
at Brick Flat Pit
Iron Mountain Mine

PROJECT: RDD69017.TP.01a

Introduction

This memorandum presents design concerns and conceptual design details for lining
Brick Flat Pit for sludge disposal, and for diverting and segregating acid seepage from
existing pyrite at the western end of the pit, diverting surface water and rain water in
the pit, and collecting filtrate from the treatment sludge. It is based on:

• Treatment Alternative Pl-B, Treatment of Portal Flows with a
Lime/Sulfide Neutralization High Density Sludge (HDS) Process for
sustained elevated flows from Richmond and Lawson portals and
Simple Mix Lime Neutralization Process for excess flows

• Operation of the treatment plant above the eastern end of Brick Flat
Pit with sludge discharge directly to Brick Flat Pit and with dewatering
occurring within Brick Flat Pit

• Applicable California Group B design requirements as specified in the
current EPA Record of Decision, including:

— Prohibition of construction in a Holocene fault area

— Flood protection from a 100-year peak streamflow

— Precipitation and drainage controls for a 10-year, 24-hour design
storm

— Seismic safety applicable to construction projects in general

— Compliance with the State of California statutes and regulations
pertaining to construction of dams

• Specific concerns raised by internal and external reviewers of the feasi-
bility study, such as:

IOOIODSI.RDD TP.Ola-1



— The need to minimize seepage of filtrate into the subsurface of
the pit

— The need to segregate acid seepage from existing pyrite within
Brick Flat Pit from filtrate to prevent clogging of the filtrate
collection/removal system and to prevent recontamination of
filtrate with acid and metals

— The need to provide for long-term collection of filtrate from the
sludge

— The need to maximize the disposal space in the pit and to mini-
mize initial and annual construction costs

The following discussion presents design concepts and requirements for developing
Brick Flat Pit as a wet landfill site. It is supplemented by Figures TP.Ola-1, -2, and
-3, which illustrate these concepts and their interrelationships.

Design Concepts and Requirements

Site Operation and Drainage

Operation of the Brick Flat Pit site as a wet landfill would include the direct dis-
charge of treatment sludge from a treatment plant located above the pit, dewatering
of the sludges, and removal of filtrate water from the bottom and surface of the
sludge. This form of operation would allow very little access into the disposal area
for construction and maintenance without the need for some form of reinforced
access roads and trails across the dried sludge deposits. Even this form of access
would likely be limited to dry summer months when rainfall and treatment rates are
at their lowest annual values.

Experience with wet tailings sites with similar conditions suggests that the disposal
process would require the development and operation of Brick Flat Pit as a dam and
impoundment with adequate capacity for normal sludge settling and disposal require-
ments and storage for the appropriate design storm.

The height of the dam and impounding capacity required to provide adequate sludge
and storm storage would require that the site be developed and designed to
substantively comply with the State of California Department of Water Resources
"Statutes and Regulations Pertaining to Supervision of Dams and Reservoirs, 1992."

The dam would be constructed with its upstream toe at the northern end of the nar-
row cut leading into Brick Flat Pit. This configuration minimizes the width of the
dam while maximizing the impounding capacity of Brick Flat Pit. The dam would be
constructed of native soil materials and would be constructed to approximate Eleva-
tion 3300 using downstream construction techniques. With these techniques, the

10010D51.RDD TP.Ola-2
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downstream toe would move progressively downstream as the height of the dam
increases. In addition, a reinforced earth dike would be constructed within the
roadway cut at the northeastern corner of the pit between Elevations 3260 and 3300.
Both the main dam and the dike in the northeastern corner would be raised above
Elevation 3300 using upstream construction techniques. These techniques, which are
accepted practice for tailings dam construction, consist of constructing a series of
interlocking dikes which progress in an upstream manner as the sludge level increases.
Practical dike heights typically range from 5 to 15 feet.

The dam would be staged such that contruction would occur in three to four incre-
ments, which would allow dam construction costs to be spread out over the life of the
operation. The height of the dam at each stage would be selected to provide full
design storm storage above the proposed sludge level for that stage. Full storm stor-
age is deemed to be more appropriate than the use of channel spillways because of
the topography of the vicinity of the pit, lack of adequate discharge locations for large
outlet flows, and difficulties in moving spillways during staged construction, which will
be required during the life of the impoundment.

A decant pipe or floating pump system would be required to release stored storm
water from the impoundment within a reasonable time. The decant pipe or floating
pump system must also serve as a continuous release for treated water once the
sludge has settled out. It is recommended that a pipe decant system be used since it
would operate much more independently and with significantly less maintenance than
does a pump system. Since sludge is currently expected to be discharged into the
eastern end of the pit, the major portion of the surface water, and thus the decant
pipe, would be located in the western end of the pit. The decant pipe should be
designed such that it is supported by the pit sidewalls and encased along its entire
length to prevent flotation. As the impoundment level rises, the decant pipe would
be extended in workable sections. The conceptual location and configuration of the
decant pipe across the pit floor are shown on Figures TP.Ola-1 and -2.

Although the wet landfill site would be designed and maintained as a dam, it should
be operated in a manner in which the amount of surface water within the impound-
ment is minimized through continuous decanting. This should be done to minimize
the potential for releasing water into the subsurface, especially along the unlined
sidewalls. Although the site would be a closed basin within which much rainfall would
collect, there are several means by which the total amount of normal rainfall runoff
from the watershed can and should be diverted around the impoundment. These
include:

• Continuous operation and maintenance of diversion ditches and struc-
tures which previously were installed above the pit

• Collection of drainage from the ditchline along the road down the north
wall of the site in a pipe which will divert it beneath the impoundment
and dam (This diversion pipe, whose location and conceptual details are
shown on Figures TP.Ola-1, -2, and -3, would be designed to handle
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storm flows equivalent to at least a 10-year, 24-hour design storm. It
would be extended up the road in workable segments as the impound-
ment level rises.)

• Improvement of existing roadway and bench ditches above the pit,
where possible, to divert surface water around the impoundment (These
should be upgraded for at least a 10-year, 24-hour storm event.)

Containment System

The containment system for Brick Flat Pit must minimize the amount of water which
would seep into the mountain and mines below. This was a major concern of the
State in that the State perceives a problem of creating more water to treat over the
long term. In addition, the containment system must prevent liquids from acid-
producing pyrite bodies in the west end of the pit from contacting the sludge and
filtrate. This is important for purposes of preventing release of metals from the
sludge and preventing the clogging of the filtrate collection system by precipitates
where acid and basic waters come together.

The containment system shown on the conceptual design drawings (Figures TP.Ola-1,
-2, and -3) consists of a high-density polyethylene (HDPE) lining over the entire floor
area, approximately 2.4 acres, which was covered and capped with a synthetic
membrane, plus approximately 0.9 acre along the western end of the pit, where
exposed pyrite slopes to the first bench would be flattened to 2H:1V, or flatter, and
would be covered by a granular seepage collection layer, a soil cover layer, and an
HDPE lining to segregate them from sludge or filtrate. The HDPE lining would in
turn be covered by the filtrate collection layer. Geogrid materials and textured lining
materials may be necessary in this area to allow the drainage layer to stay on the
2H:1V slopes. The conceptual configurations of the containment system in these
areas are shown on Sections A and B in the conceptual design drawings.

The pyrite slope and spoil area above the first bench, as illustrated in Section C on
Figure TP.Ola-3, would be of similar configuration and design, except that the HDPE
lining would be installed beneath the soil cover, and the upper 6 inches of the soil
cover would consist of rock or gravel erosion protection. This would extend the total
lined area to approximately 4.5 acres. The lining is proposed beneath the soil cover
in this case since the slope may be exposed and subject to mechanical damage for
some time before it is covered with sludge.

Acid drainage from pyrite and fill areas would be collected in a trench beneath the
HDPE lining system and would be carried by a concrete-encased HDPE pipe below
the dam to a sump where it can be pumped to the treatment plant for treatment.
Details of this acid seepage collection and removal system are shown in Sections B
and D on Figures TP.Ola-2 and -3.
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The remaining pit sidewalls would not be lined due to their steep and irregular side-
slopes. The option of constructing berms along these slopes has been deleted
because of:

• Leakage is expected to decrease linearly with applied hydraulic head at
higher elevations along the pit sidewall. Minor amounts of leakage are
therefore predicted from the overall sideslope area. Due to the
relatively high cost of lining the pit sidewall, it may be more economical
to just collect and treat that portion of the leakage that finds its way
into the underlying Richmond Mine workings.

• The volume of the pit, which would be severely impacted by construct-
ing even short barriers

• The probability that sludge materials would likely fill most surficial frac-
tures, thus decreasing the permeability and water flow into deeper
pathways

However, sideslope drainage zones, as discussed in the following section, have been
included in the conceptual design to collect horizontal flows in the sludge and
decrease the amount of water which is available for infiltration into the sidewalls.

Filtrate Collection System

Conceptual filtrate collection system components are shown on Sections A, B, E, and
H in Figures TP.Ola-1, -2, and -3. They consist of:

• A 12-inch-minimum-thickness sand and gravel drainage layer with a
system of 6-inch- to 8-inch-diameter perforated HDPE collection pipes
and a 6-inch-minimum-thickness sand filter layer on the floor of the pit

• A 12-inch-minimum-thickness sand and gravel drainage layer with a
6-inch-minimum-thickness sand filter layer on the covered pyrite slopes
to the first bench on the western end of the pit

• A series of individual drainage zones up the pit sideslopes, each consist-
ing of 6-inch-diameter perforated HDPE pipe nested inside a 24-inch-
diameter slotted HDPE culvert pipe with the annulus filled with filter
sand

The conceptual filtrate collection layer consists of natural drainage and filter materials
which have been sized to conform with gypsum gradations found in the literature.
Gypsum gradations were used since gypsum from sulfuric acid neutralization with lime
appears to have similar properties and gradations as the sludge. On the basis of this
information, preliminary filter computations suggest that Class 1, Type A, Permeable
Material in Paragraph 68-1.025 of the 1992 Caltrans Standard Specifications may
meet the requirements of the sand and gravel drainage layer materials. These com-
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putations also suggest that Sand Bedding Material meeting the requirements of Para-
graph 19-3.025 of the same specifications may be appropriate sand filter material.
Final design, however, should include gradation testing of actual HDS and Simple Mix
sludge materials likely to be disposed of in the impoundment and confirmation that
these available materials meet the standard filter criteria.

Should it be found that available natural filter and drainage materials do not meet
standard filter criteria, synthetic filter materials should be reviewed for use. These
materials, however, should be considered and specified carefully since there is cur-
rently some concern within the engineering community about their potential to clog
and form a barrier to drainage rather than a filter.

Special Considerations

Special design and construction considerations must be included in design of the
impoundment and containment systems to account for special site conditions. These
considerations should include, but not be limited to:

• Construction and seepage controls necessary to account for existing
fractures, joints, and vertical surfaces which will form the abutments of
the dam

• Access to the dam for construction, inspection, and maintenance

• Modifications to normal anchoring methods for the geomembrane lining
system, such as battens, rock bolts, anchors, etc., to prevent leakage at
these parts and as a result of difficulties in constructing conventional
anchor trenches along rock slopes

• Special foundation and backfill gradation requirements, or geotextile
padding layers as appropriate, to protect the geomembrane lining sys-
tem from potentially abrasive or sharp materials below or above it

• Selection and protection of all construction materials to accommodate
expected chemical, UV-exposure, and loading conditions at the site
(This has conceptually been included with the use of HDPE lining and
pipe materials and encapsulation of all concrete in an HDPE wrap.
Additional work must be done for selecting and protecting other con-
struction materials such as metals, plastics, aggregates, and geotextiles.)

• Preparation of details which will minimize the potential for clogging of
the acid seep collection and removal system piping with iron precipi-
tates (This has reportedly been done simply at Appalachian coal mine
sites by having an upturned elbow at the outlet end which keeps the
end of the pipe flooded, thus preventing the entrance of oxygen, which
is required to cause iron precipitation.)
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TECHNICAL MEMORANDUM No. TP.Olb__________________CKMHILL

PREPARED BY: Edward R. Underwood/Reston

DATE: October 26, 1992

SUBJECT: Dry Landfill Concept for Sludge Disposal
at Brick Flat Pit
Iron Mountain Mine

PROJECT: RDD69017.TP.01b

Introduction

This memorandum presents design concerns and conceptual design details for lining
Brick Flat Pit for sludge disposal, and for diverting and segregating acid seepage from
existing pyrite at the western end of the pit, diverting surface water and rain water in
the pit, and collecting filtrate from the treatment sludge. It is based on:

• Treatment Alternative Pl-B, Treatment of all Richmond and Lawson
Portal Flows with a Lime/Sulfide Neutralization High Density Sludge
(HDS) Process

• Operation of the treatment plant at a location down the mountain from
Brick Flat Pit for dry landfill disposal

• Applicable California Group B design requirements as specified in the
current EPA Record of Decision, including:

— Prohibition of construction in a Holocene fault area

— Flood protection from a 100-year peak streamflow

— Precipitation and drainage controls for a 10-year, 24-hour design
storm

— Seismic safety applicable to construction projects in general

• Specific concerns raised by internal and external reviewers of the feasi-
bility study, such as:

— The need to minimize seepage of filtrate into the subsurface of
the pit
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— The need to segregate acid seepage from existing pyrite within
Brick Flat Pit from filtrate to prevent clogging of the filtrate
collection/removal system and to prevent recontamination of
filtrate with acid and metals

The need to provide for long-term collection of filtrate from the
sludge

The need to maximize the disposal space in the pit and to mini-
mize initial and annual construction costs

The following discussion presents design concepts and requirements for developing
Brick Flat Pit as a dry landfill site. It is supplemented by Figures TP.Olb-1, -2, and
-3, which illustrate these concepts and their relationships with each other.

Design Concepts and Requirements

Site Operation and Drainage

Operation of the Brick Flat Pit site as a dry landfill would be similar to that of a solid
waste or mining waste landfill. Development of a dry landfill would be started by
installing initial surface-water diversion, orebody segregation, lining, and filtrate collec-
tion components similar to those which would be used for a wet landfill. The major
differences for a dry landfill include the deletion of a decant pipe and sidehill filtrate
collection pipes, which are neither necessary nor applicable for a dry landfill.

Initial surface-water diversion facilities are critical to successful construction and oper-
ation of the landfill, especially since landfill operation is scheduled to be in the fall of
the year. As a result, the following controls must be in place before landfill opera-
tions may begin:

• Continuous operation and maintenance of diversion ditches and struc-
tures which previously were installed above the pit

• Collection of drainage from the ditchline along the road down the north
wall of the site in a pipe which will divert it beneath the toe of the
landfill (This diversion pipe, whose location and conceptual details are
shown on Figures TP.Ol-b-1, -2, and -3, would be designed to handle
storm flows equivalent to at least a 10-year, 24-hour design storm. It
would be extended up the road as the impoundment level rises.)

• Improvement of existing roadway and bench ditches above the pit,
where possible, to divert surface water around the landfill area (These
ditches should be upgraded for a 10-year, 24-hour storm event.)
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The landfill would be raised beginning at the base of Brick Flat Pit and expanding
upward in progressive lifts extending across the landfill footprint. Drainage around
the fill would be provided by the diversion pipe which controls drainage from the
road on the north slope and soil-covered drainage ditches around the perimeter.
Drainage controls would be extended and relocated as necessary during the summer
months to conform with the vertical rise in sludge. These ditches would be sized and
stabilized as necessary to prevent overflow and erosion during at least a 10-year, 24-
hour design storm.

During the dry months of the year, sludge materials would enter the site from the
existing road into the site and would be deposited, spread, and compacted in a man-
ner similar to that of a normal fill. Placement would generally begin at the upper
part of the pit and progress toward the toe area at the southern end. This method of
placement would promote continuous drainage and would prevent the impoundment
of water behind the fill. Lift thicknesses would depend upon the operational nature
of the sludge materials, an unknown factor at this time. As a result, spreading and
compaction operations could include:

• Spreading and compaction in 12- to 24-inch lifts using normal bulldozers
and compaction equipment if the materials enter the site as soil materi-
als at moisture contents which will allow normal spreading and compac-
tion

• Placing the sludge in small piles or windrows where they will be allowed
to gravity-drain or air-dry sufficiently for spreading, working, and com-
paction to an acceptable lift thickness using wide-tracked bulldozers or
similar equipment

Considering the nature of the sludge materials and the lack of rainfall in the summer
months, it is unlikely that significant cover soil would be required on the fill surface
unless there is a potential dust problem. Should temporary cover be necessary, it
could be removed and reused to a significant extent as the fill rises lift by lift.

Winter disposal operations at Brick Flat Pit could be significantly different due to the
larger quantities, higher moisture contents, and wet weather conditions. These opera-
tions could include one or a combination of the following methods of operations:

• Normal summerlike operations if the nature and volume of sludge is
still manageable during the winter months

• Placement of wet sludge into a diked wet weather operations area
during periods when it cannot be dried, spread, and compacted
effectively

• Temporary shutdown of Brick Flat Pit, temporary stockpiling of sludges
near the treatment plant, and removal of these sludges to Brick Flat Pit
when they can be spread and compacted
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A wet weather operations area would be constructed each fall in the eastern end of
the pit, where cells of wet sludges would not affect the stability of the main fill. The
area would be diked with native soil materials to form a temporary containment area.
Wet or semiliquid sludges would be dumped in this area until normal sludge disposal
conditions return. The dike would be maintained to the minimum height necessary to
contain expected sludge volumes and would be provided with a notch to prevent the
impoundment of significant amounts of rainwater. A sump area or similar provisions
would be provided to prevent the release of sludge and sediment.

As dry conditions again occur, the winter weather operations area would be closed by
spreading, leveling, and compacting dumped sludges, where possible, to provide a
firm base and placement of dry sludge materials above them, or by backfilling the
winter area with native soil or dry sludge materials to form a raft-like zone over which
dry sludge materials may be placed. Sludge volumes may, however, be such that a
wet weather operations area can remain open for more than one year. In this case, it
would only be leveled or backfilled to the extent necessary to prevent the ponding of
water and provide improvements necessary for later use.

The front face would be graded to an average slope of 4H:1V, which would likely
consist of 3H:1V slopes with benches. Flatter slopes may be necessary for final slopes
if flexible membrane linings are required in the cap system. Permanent or semiper-
manent soil cover and abutment ditches designed and protected for at least a 10-year,
24-hour design storm would be installed as the landfill rises in elevation. Soil cover
and abutment ditches would be stabilized as necessary to prevent erosion under
design storm conditions. The top of the soil cover would be mounded to form a berm
to prevent the spillover of sludge materials or drainage over the front slope. The
abutment ditches would be periodically extended to collect drainage from the perim-
eter ditches around the landfill area.

The dry landfill would be operated in phases. Phase I would provide dry sludge
placement to approximate Elevation 3190, the current crest of the entrance road into
Brick Flat Pit. Available storage capacity and operational life to this elevation is
approximately 183,000 cubic yards and 5.5 years, respectively. These projections are
based on an estimated HDS production rate of 30,000 cubic yards per year and a
utilization ratio of 90 percent (90 percent sludge and 10 percent fill).

Phase II would extend the fill to approximate Elevation 3230 and would extend the
landfill volume and life to approximately 448,000 cubic yards and 13 years, respec-
tively. It would be developed in much the same manner as Phase I and would main-
tain access to the fill and adjoining areas by way of the existing access road into BFP.
There would, however, be some access road extension as the western edge of the fill
extends above Elevation 3190.

Phase III of Brick Flat Pit development could be done in two different ways. The
first alternative includes extension of the Phase I and II fills upward to the maximum
elevation which the 4H:1V slopes will allow, approximate Elevation 3310. This
alternative extends the volume and life to approximately 868,000 cubic yards and 25.5
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years. It maintains access to the fill and adjacent areas by existing access roads, thus
deferring major road-building efforts at least 25 years. Since development of Phase
III in this manner presents an apparent volume shortfall for the first 30 years, it must
be followed by a Phase IV fill which would begin downstream of and extend over the
main fill. Phase IV would require the construction of a major access road since it
would quickly cut off access by the existing entrance road.

The second alternative for extending Phase III includes construction of a downstream
berm as necessary to maximize the volume of Brick Rat Pit and then extend the fill
lift by lift above the Phase II elevation. Since this would quickly cut off access by the
existing entrance road, a new access road would have to be constructed into Brick
Flat Pit. The second alternative for Phase III development is probably the most effi-
cient solution. It provides less reconstruction of ditches and slopes, less overall cover
and backfill, and a much more efficient operating area throughout the entire life cycle
of Brick Flat Pit. It also maintains a lower profile and fewer slope maintenance
requirements than does the first alternative.

Containment System

The containment system for Brick Flat Pit must address the amount of water which
would seep into the mountain and mines below. This was a major concern of the
State in that the State perceives a problem of creating more water to treat over the
long term. In addition, the containment system must prevent liquids from acid-pro-
ducing pyrite bodies in the west end of the pit from contacting the sludge and filtrate.
This is important for purposes of preventing release of metals from the sludge and
preventing the clogging of the filtrate collection system by precipitates where acid and
basic waters come together.

The containment system shown on the conceptual design drawings consists of a high-
density polyethylene (HDPE) lining over the entire floor area, approximately
2.4 acres, which was covered and capped with a synthetic membrane, plus approxi-
mately 0.9 acre along the western end of the pit, where exposed pyrite slopes to the
first bench would be flattened to 2H:1V, or flatter, and would be covered by a granu-
lar seepage collection layer, a soil cover layer, and an HDPE lining to segregate them
from sludge or filtrate. The HDPE lining would in turn be covered by a minimum of
2 feet of protective soil cover, of which the upper 6 inches should include gravel or
rock materials to minimize erosion. Section E on Figure TP.Olb-3 presents a cross-
section showing the drainage, lining, and protective soil cover layers. Geogrid materi-
als and textured lining materials may be necessary in this area to allow the drainage
layer to stay on the 2H:1V slopes. The conceptual configurations of the containment
system in these areas are shown on Sections A and B in Figures TP.Olb-1 and -2.

The pyrite slope and spoil area above the first bench, as illustrated in Sections C and
E on Figure TP.Olb-3, would be of similar configuration and design as that for the
slope below the first bench. The benches themselves would be graded toward the
lower slope and would be provided a seepage collection membrane and cover layer
similar to that of the adjoining slopes, except that they would also contain a stabilized
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road surface above the protective soil layer. The total lined area would then be
about 4.5 acres.

Acid drainage from pyrite ore and fill areas beneath the lined area would be collected
in a trench beneath the HDPE lining system and would be carried by a concrete-
encased HDPE pipe beyond the toe of the landfill to a sump where it can be pumped
to the treatment plant for treatment. Details of this acid seepage collection and
removal system are shown on Sections B and D in Figures TP.Olb-2 and -3.

The remaining pit sidewalls will not be lined due to their steep and irregular side-
slopes. The option of constructing berms along these slopes has been deleted
because of:

• The volume of the pit, which would be severely impacted by construct-
ing even short barriers

• The low probability that dry sludge materials would contribute signifi-
cant amounts of water which could enter the surficial fractures along
the sideslopes

Filtrate Collection System

Conceptual filtrate collection system components are shown in Sections A and B in
Figures TP.Olb-1 and -2. They consist of:

• A 12-inch-minimum-thickness sand and gravel drainage layer with a
system of 6-inch- to 8-inch-diameter perforated HDPE collection pipes
and a 6-inch-rninimum-thickness sand filter layer on the floor of the pit

• A 12-inch-minimum-thickness sand and gravel drainage layer with a
6-inch-minimum-thickness sand filter layer on the covered pyrite slopes
to the first bench on the western end of the pit

The conceptual filtrate collection layer consists of natural drainage and filter materials
which have been sized to conform with gypsum gradations found in the literature.
Gypsum gradations were used since gypsum from sulfuric acid neutralization with lime
appears to have similar properties and gradations as the sludge. On the basis of this
information, preliminary filter computations suggest that Class 1, Type A, Permeable
Material in Paragraph 68-1.025 of the 1992 Caltrans Standard Specifications may
meet the requirements of the sand and gravel drainage layer materials. These com-
putations also suggest that Sand Bedding Material meeting the requirements of Para-
graph 19-3.025 of the same specifications may be appropriate sand filter material.
Final design, however, should include gradation testing of actual HDS and Simple Mix
sludge materials likely to be disposed of in the landfill and confirmation that these
available materials meet standard filter criteria.
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Should it be found that available natural filter and drainage materials do not meet
standard filter criteria, synthetic filter materials should be reviewed for use. These
materials, however, should be considered and specified carefully since there is cur-
rently some concern within the engineering community about their potential to clog
and form a barrier to drainage rather than a filter.

Special Considerations

Special design and construction considerations must be included in design of the land-
fill to account for special site conditions. These considerations should include, but not
be limited to:

• Confirmation of final slope and bench configurations to account for
required static and seismic factors of safety and drainage requirements
(This is extremely important if flexible membrane linings are used in the
cap system since they typically require flatter slopes or special design
provisions due to their low friction characteristics.)

• Modifications to normal anchoring methods for the geomembrane lining
system, such as battens, rock bolts, anchors, etc., to prevent leakage at
these points and as a result of difficulties in constructing conventional
anchor trenches along rock slopes

• Special foundation and backfill gradation requirements, or geotextile
padding layers as appropriate, to protect the geomembrane lining sys-
tem from potentially abrasive or sharp materials below or above it

• Selection and protection of all construction materials to accommodate
expected chemical, UV-exposure, and loading conditions at the site
(This has conceptually been included with the use of HDPE lining and
pipe materials and encapsulation of all concrete in an HDPE wrap.
Additional work must be done for selecting and protecting other con-
struction materials such as metals, plastics, aggregates, and geotextiles.)

• Preparation of details which will minimize the potential for clogging of
the acid seep collection and removal system piping with iron precipi-
tates (This has reportedly been done simply at Appalachian coal mine
sites by having an upturned elbow at the outlet end which keeps the
end of the pipe flooded, thus preventing the entrance of oxygen which is
required to cause iron precipitation.)
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TECHNICAL MEMORANDUM No. TP.Olc__________________CKMHILL

PREPARED BY: Ron Stillmunkes/RDD

DATE: October 26, 1992

SUBJECT: Brick Flat Pit Discharge System
Iron Mountain Mine

PROJECT: RDD69017.TP.01c

Background

The recent Record of Decision by the EPA for significantly reducing the Acid Mine
Drainage (AMD) pollution problem at Iron Mountain Mine (IMM) was to treat the
AMD with a High Density Sludge (HDS) lime neutralization process. The location of
the HDS treatment plant is undecided at this time, but for this analysis it is assumed
to be located above Brick Flat Pit (BFP). HDS could then be discharged by gravity
from the treatment plant to the pit below for disposal (see attached Figure TP.Olc-1).

Currently, AMD and surface runoff discharge from BFP. The AMD is collected by
an interceptor drain located on the west end of BFP and is discharged into the main
storm channel. During a rainfall event, both AMD and runoff are mixed and
conveyed via a storm channel to a discharge point located on the face of the large
sidecast fill.

Filtrate, a third type of discharge, will be created when the pit is used for sludge
disposal. The sludge and filtrate are byproducts of the HDS process. Filtrate is
expected to have a fairly high pH and will be collected by some form of buried
interception drain network under the sludge bed (see Technical Memorandums
TP.Ola and TP.Olb). It is important to keep the filtrate separated from the AMD to
prevent precipitates from forming and potentially clogging a conveyance system. For
this analysis, separation is provided by piping the AMD and conveying the
filtrate/runoff in a separate storm channel/pipeline system.

The existing AMD/runoff conveyance system at BFP is relatively new since it was
installed in the fall of 1989. After only 3 years of use, a ravine is forming downstream
of the discharge point on the steep sidecast fill. The need for an alternative
conveyance system is further amplified by the following reasons:

• We are in a drought period and have not had many significant storms
within the last 3-year period.

• Additional filtrate flow will be developed at the pit once sludge disposal
begins.
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• The existing AMD/runoff is directed over the sidecast fill to Slickrock
Creek (SRC) below. This erodes the fill, may eventually destabilize it,
and contributes sediment to SRC.

• Downslope of the discharge point are the Old/No. 8 Mine seep, an
existing copper cementation plant, and a potential future AMD
collection system.

The new discharge system must also divert the BFP AMD, surface runoff, and future
filtrate to better discharge points. This system is illustrated in Figure TP.Olc-1.

The purposes of this memorandum are:

• To present the proposed discharge systems for the three BFP discharges

• To document the assumptions and design criteria used to develop the
proposed BFP discharge systems

Proposed BFP Discharge Systems

AMD Discharge System

AMD will be conveyed from BFP by gravity via a buried HDPE pipeline to a buried
HDPE collection tank located adjacent to a future AMD pump station site. AMD
will be pumped from the buried tank into an aboveground HDPE collection tank
where it may be mixed with Richmond, Lawson, and Old/No. 8 Mine AMD. A main
AMD pump station could pump the AMD mixture from the above-ground tank to
the HDS treatment plant.

Filtrate/Runoff Discharge System

The existing AMD/runoff discharge system at BFP consists of a combination of open
channel ditches, pipelines, and various structures. Just upstream of the main storm
channel outlet, the main ditch flow is conveyed under the pit entrance road through a
pipe inlet structure and three buried 24-inch-diameter PVC pipelines each about 150
feet long.

The existing surface runoff channel at the pipe inlet structure was designed for a 100-
year design storm event which results in a maximum design flow of 75 cfs based on
1989 design notes. The maximum estimated filtrate flow is 215 gpm or about 0.5 cfs.
Therefore, surface runoff will determine the size of this new filtrate/runoff discharge
system (FRDS). However, a 100-year design storm may be excessive, especially when
comparing it to a 30-year project life.
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In order to maintain the 100-year outlet flow condition and still significantly reduce
the amount of storm flow eroding the sidecast fill, the following design criteria are
used:

• The new FRDS will divert a 25-year design storm (62 cfs) to a natural
storm channel located downslope along the main access road. The
natural storm channel selected will not traverse any mine dumps and
will outlet to SRC.

• The remaining 13 cfs during a 100-year storm will be diverted with a
new flow-splitting structure, over a weir into the existing pipe inlet
structure, and will follow the existing flow path over the sidecast fill to
SRC.

An FRDS system was developed using the criteria above and the assumptions below.
Filtrate and surface runoff (FR) will flow into the existing storm channel located just
outside of the BFP sludge storage area. From there the FR will flow to a new
concrete-reinforced flow splitter box. During a 100-year storm event, this box will
divert about 13 cfs to the existing storm outlet system and 62 cfs downslope through
the FRDS. The new FRDS route will follow the mountain side of the main access
road and cross under the road approximately 3,000 feet from the box. This portion of
the route is assumed to be a combination of open ditches and pipelines. A pipeline
will be required to convey the FR under the road and down slope to the crossing of
the Old/No. 8 Mine access road. On the downstream side of this crossing, a pipe
drop energy dissipation (stilling well) structure and riprap are required. FR will flow
from this structure into a riprapped channel section, to a natural channel, and
eventually to the jeep trail just above SRC. Modifications at this location include
riprap both upstream and downstream of the crossing, a pipe inlet structure, and a
buried pipeline that will convey FR to the riprapped slope just above SRC.

Note that filtrate could also be recycled at the flow-splitter box if necessary.

Design Assumptions and Criteria

General facility sizing criteria used are given below. Related costs are reported
elsewhere.

• Design Flows

AMD Discharge
Peak = 15 gpm
Average Annual = 5 gpm
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Filtrate/Runoff Discharge
Peak to Splitter Box = 75 cfs
Peak Downstream of Splitter Box = 62 cfs
Peak to Existing System Discharge = 13 cfs

Maximum pipeline friction loss = 8 ft. of friction head per 1,000 ft. of pipe

The Manning's roughness coefficient will include losses for both pipe friction
and miscellaneous fittings. This coefficient will be equal to 0.011.

Pipeline material must withstand the extremely corrosive and potentially
erosive characteristics of the AMD. High Density Polyethylene (HDPE)
pipeline material is currently being used and will be assumed based on
information from the Driscopipe catalog.

A very durable pump is required for the same pipeline material reasons given
above. Therefore, assume that the pump will be slurry type with a pump
efficiency of 40 percent.

Redundancy will be accomplished by an additional pump and a standby
generator at the pump station.
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TECHNICAL MEMORANDUM No. TP.02

PREPARED BY: Peter Lawson/Redding

DATE: September 23, 1992

SUBJECT: Quality and Quantity Estimates for Portal AMD Flows
Iron Mountain Mine

PROJECT: RDD69017.TP.02

This memorandum presents the results of calculations performed to estimate the
quality and quantity of flows from the Richmond and Lawson portals and the
Old/No. 8 Mine seep at the Iron Mountain Mine Superfund Site. The quantities
estimated include the average annual portal flows, the peak flows for various return
period storms, the average wet weather flows, and the dry weather base flows. The
water-quality evaluation focused on the variation of copper, cadmium, and zinc
concentrations and pH with respect to flow rate. These estimates will be used to
estimate the required treatment capacity for a lime neutralization facility designed to
support two alternatives: (1) treatment of the Richmond portal and Lawson portal
discharges and (2) treatment of the Richmond portal, Lawson portal, and Old/No. 8
Mine seep discharges.

Conclusions

The main conclusions developed during the course of this investigation are presented
below.

Richmond Portal Flows

• Annual Average Flow = 56 gpm
• Winter Average Flow = 125 gpm
• Summer Base Flow = 10 gpm
• Peak Observed Flow = 800 gpm (estimated)

Lawson Portal Flows

• Annual Average Flow = 40 gpm
• Winter Average Flow = 95 gpm
• Summer Base Flow = 15 gpm
• Peak Observed Flow = 236 gpm
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Old/No. 8 Mine Seep Flows

Annual Average Flow = 59 gpm
Winter Average Flow = 140 gpm
Summer Base Row = 15 gpm
Peak Observed Flow = 231 gpm

pH Measurements

Richmond Portal: 0.5 to 1.0
Lawson Portal: 1.25 to 1.75
Old/No. 8 Mine Seep: 2.25 to 2.75

Copper Concentrations

Richmond Portal: 100 to 600 mg/1
Lawson Portal: 50 to 150 mg/1
Old/No. 8 Mine Seep: 100 to 175 mg/1

Cadmium Concentrations

Richmond Portal: 7 to 20 mg/1
Lawson Portal: 2 to 6 mg/1
Old/No. 8 Mine Seep: 0.4 to 0.7 mg/1

Zinc Concentrations

Richmond Portal: 1,000 to 2,500 mg/1
Lawson Portal: 300 to 800 mg/1
Old/No. 8 Mine Seep: 40 to 70 mg/1

Portal Flow Estimates

Average flows were calculated using a numerical integration technique. Each
observed data point was assumed to represent flow conditions from halfway between
the observed value and the previous observation to halfway between the observed
value and the subsequent observation. This technique may have introduced errors
when large periods of time passed between flow measurements. The base flow esti-
mate represents low flow conditions during the summer months when portal flows are
assumed to be sustained by groundwater base flow. The winter average flow reflects
the average flow during wet weather periods when the portal flows are elevated
above the annual average value and persist for a minimum of 30 days. Finally, the
peak observed flow is the maximum flow event that was observed at the portal over
the period of record.
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Richmond Portal

The average portal flows calculated for the Richmond portal and the available length
of record is presented in Table TP.02-1. These averages are based on a period of
record from 1983 to 1992. The data indicate an average flow of about 60 gpm, a
winter average of 125 gpm, a summer base flow of 10 gpm, and a maximum recorded
peak of 800 gpm on February 18, 1986.

Table TP.02-1
Flow Data For Mine Portals

Iron Mountain Mine

Data Record

No. of Measurements

Annual Average

Base Flow

Winter Average

Peak Observed

Richmond

1983 to 1992

444

56 gpm

10 gpm

125 gpm

800 gpma

Lawson

1983 to 1992

319

40 gpm

15 gpm

95 gpm

236 gpm

Old/No. 8 Mine

1978 to 1992

308

59 gpm

15 gpm

140 gpm

231 gpmb

aThis flow value is estimated and may contain significant error.
bA 679-gpm flow estimate on December 1, 1983, was omitted from this data set since no
precipitation event occurred during this period to produce this high flow.

The average flow values presented above are based solely on observed flow events
that occurred at the site during the period of record. These estimates do not address
future flow conditions that may occur at the site during more extreme rainfall events.
To address this issue, a probabilistic analysis was employed. The first step in the
analysis was to estimate the infiltration rate for precipitation falling on the Spring
Creek watershed during storm events. To estimate this quantity, the area of the
Spring Creek watershed was estimated, and the daily rainfall at the site was converted
into a rainfall rate. This rainfall rate was then compared to the calculated inflows
into Spring Creek Reservoir obtained from United States Bureau of Reclamation
(USER), and the difference between the rainfall and runoff was assumed to infiltrate.
This process was repeated for all significant storms where elevated portal flow data
were available. To account for the lag time between rainfall and portal flow
response, 4-day storm events were also evaluated in a similar manner. The results of
this analysis suggest that approximately 60 percent of the precipitation that falls over
the watershed during wet weather conditions will infiltrate, and the remaining 40
percent will travel downstream and enter Spring Creek Reservoir.

Once a site-specific infiltration rate was estimated, the precipitation depth-duration-
frequency graph for the Shasta Dam weather station (Figure TP.02-1) could be used
to quantify potentially larger rainfall events that might occur at the site. By using the

100111DA.RDD TP.02-3



HXBSBPaCDR

35

30

25

•= 20

•
15

10

10 20 30 40 50 60 70
Return Period (years)

80 90 100 Source: DWR, 1976

RDD69017.TP.02 OCTOBER 1992

FIGURE TP.02-1
PRECIPITATION DEPTH-DURATION-
FREQUENCY CURVES FOR SHASTA DAM
IRON MOUNTAIN MINE



area of the Richmond Mine Workings and a 60 percent infiltration rate, these storm
events could be converted to potential portal flow events that would result. The
results of this analysis are presented as Figure TP.02-2. It should be noted that the
portal flows estimated using this technique are maximum values for the indicated
rainfall events. This analysis assumes that all rain that infiltrates above the Richmond
Mine will immediately travel to the portal. Any obstructions or constrictions that exist
in the mine (mine pools, acid mine drainage (AMD) impoundments, plugged ore
chutes leading from stoped areas) will act to equalize the portal flow response to
rainfall events and reduce the peak flows observed from the portals. Since plugged
ore chutes and AMD impoundments have been observed in the Richmond Mine,
flows as high as 2,400 gpm (Figure TP.02-2) may not be likely to occur, even in
extreme events. However, flows substantially higher than the observed maximum flow
to date (800 gpm) appear likely if storms with return periods greater than 10 years
occur in the future. One other complicating factor in these predictions are the partial
caps constructed in 1989. These partial caps will also likely reduce the magnitude of
peak flows from the mine.

To investigate the potential response of the Richmond Mine to shorter duration
storm events, an alternative means was necessary to estimate the infiltration rate at
the site. The method described above uses daily to weekly data and is not relevant to
the response of the watershed to shorter duration, higher intensity storm events. As
an alternative, the Soil Conservation Service (SCS) runoff curve method (USDA,
1972) was used to estimate infiltration rates. This method indicated that for 12-hour
storms of return periods from 2 to 25 years, the infiltration rate will vary from 45 to
60 percent. Figure TP.02-2 also presents the predicted portal flows for a 12-hour
storm of varying return periods. These results suggest that the maximum flow
produced by a 12-hour storm will not be significantly higher than those predicted for
a 1-day event. In general, the duration of the peak flow event for a given storm is
directly dependent on the duration of that particular storm event.

Lawson Portal

The average portal flows calculated for the Lawson portal are listed in Table TP.02-1.
Calculations suggest that the portal will have an annual average flow of about
40 gpm, a winter average flow of 95 gpm, and a base flow of 15 gpm. The highest
recorded flow from the Lawson portal is 236 gpm on February 18, 1986.

The peak flow predictions for high intensity storm events were estimated using the
same technique described in the Richmond portal analysis. The flow from the
Lawson portal was assumed to originate entirely from the Hornet Mine; therefore,
this area of the Hornet Mine was used to calculate inflows to the Lawson Tunnel.
Personal communication with a previous employee of Stauffer Chemical indicates
that, as of the early 1970s, the declines that could potentially connect the Richmond
Mine to the Lawson Extension were completely plugged with muck, and AMD pools
tens of feet deep resided in the declines. Attempts were reportedly made to blast the
muck plugs with explosives, but no connection could be achieved. Previous
geochemical studies have been performed to compare the chemistry of the Richmond
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and Lawson portal flows. These studies conclude that the Lawson portal drainage
originates from a different source than the Richmond portal flow (Alpers et al., 1992).
Figure TP.02-3 presents the estimated flows that may occur at the Lawson portal in
response to large storm events. Flows approaching 500 gpm are predicted for storms
with a 25-year return period.

Portal flow estimates were also calculated for 12-hour storm events of varying return
periods. These results are shown in Figure TP.02-3. As in the case of the Richmond
portal, the 12-hour peak flow predictions are similar in magnitude to the 1-day events.

Old/No. 8 Mine Seep

The average flow values calculated for the Old/No. 8 Mine seep are presented in
Table TP.02-1. The data indicate an average flow of about 60 gpm, a winter average
of 140 gpm, a summer base flow of 15 gpm, and a maximum observed peak of 231
gpm on December 16, 1983. A peak flow value of 679 gpm on December 1, 1983,
was not included in these average values. This data point was considered to be in
error because no large precipitation events preceded this flow event, and elevated
portal flows were not observed from the Richmond and Lawson portals during this
period.

Peak flow calculations similar to those performed for the Richmond and Lawson
portals were attempted, using data from the Old/No. 8 Mine seep. Evaluation of the
flow data suggested that the Old/No. 8 Mine system behaves fundamentally different
than the other mines, and the assumptions used in the Richmond and Lawson analy-
ses do not hold true for the Old/No. 8 Mine. More specifically, the assumption that
the precipitation that infiltrates into the mine immediately travels to the portal is not
valid for the Old/No. 8 Mine system. Flow records from the Old/No. 8 Mine seep
indicate that elevated portal flows lag rainfall by several days, and the magnitude of
the peak flows from the Old/No. 8 Mine seep are much smaller than those observed
at the Richmond portal. This indicates that obstructions or constrictions in the flow
system prevent the infiltrating rainfall from quickly traveling to the portal.

A comparison between the Richmond portal flows and the Old/No. 8 Mine flows illus-
trates the difference in behavior of the two systems. The average flow from both
sources is similar; therefore, the total volume of water that moves through both mines
each year is similar. But the peak flows observed from the Richmond portal are
regularly four to five times the flows observed from the Old/No. 8 Mine seep. The
actual mechanism by which the peak flows are reduced at Old/No. 8 Mine is
unknown. One possible explanation is that a portion of the Old/No. 8 Mine workings
is flooded by groundwater. Figure TP.02-4 illustrates the relative positions of the
Old/No. 8 Mine workings and Slickrock Creek. Portions of the Old/No. 8 workings lie
as much as 200 feet below the current invert of Slickrock Creek, suggesting they are
likely flooded by groundwater. The existence of a section of flooded mine workings
could produce damped portal flow responses, but no field evidence has been collected
to support this hypothesis.
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As a result of the uncertainty described above, no peak flows from the Old/No. 8
Mine seep could be predicted in response to large future storm events. It may be
reasonable to assume that Richmond portal flows will continue to be four times the
Old/No. 8 Mine seep flows during extreme rainfall events. If this is true, flows from
the Old/No. 8 Seep will probably not exceed 400 to 500 gpm.

Water Quality

pH Measurements

Measurements of pH in portal flows at the site were compared to determine if signifi-
cant differences exist between sources, and to investigate any correlation between pH
and portal flow rate. Figure TP.02-5 presents the pH data collected from the
Richmond and Lawson portals and the Old/No. 8 Mine seep for the period of record
indicated in Table TP.02-1. The three sources have very different pH values over the
entire range of observed flows. The pH of the Richmond portal flow is between 0.5
and 1.0 for most observations. No obvious correlation exists between Richmond
portal flow rate and pH. The pH of the Lawson portal flow is predominantly
between 1.25 and 1.75. No clear correlation exists between pH and flow rate. The
pH of the Old/No. 8 Mine seep is predominantly between 2.25 and 2.75 although
these data show more scatter than data from the other two sources. No clear
correlation was found between the pH of the Old/No. 8 Mine seep and flow rate.

Copper

The measured copper concentrations from the three sources over the period of
record are presented in Figure TP.02-6. The Richmond portal flows have the highest
copper concentrations (up to 550 mg/1) and extremely variable measurements
between 100 and 600 mg/1. No clear correlation between copper concentration and
flow rate could be developed. The copper concentration of the Lawson portal flow is
more consistent, with most measured values between 50 and 150 mg/1. No clear
correlation between Lawson portal flow rate and copper concentration is evident.
The copper data collected from the Old/No. 8 Mine seep are the most consistent,
with most measurements falling between 100 and 175 mg/1. These data suggest that
copper concentration is independent of flow rate. This is consistent with the
hypothesis that a portion of the Old/No. 8 Mine Workings is flooded. If a mine pool
exists in the workings, variation in water quality could be equalized by mixing of infil-
tration water into the mine pool prior to discharge.

Cadmium

The correlation between cadmium concentration and flow rate for the three sources is
presented in Figure TP.02-7. The data show a distinct separation between data from
different sources. The highest cadmium concentrations were observed in Richmond
portal discharges with values as high as 24 mg/1. There is a weak trend of decreasing
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suggests that the rate of cadmium input to the system is limited, and cadmium
concentrations become diluted at high flow rates. The cadmium data from the
Lawson portal show a strong inverse relationship between cadmium concentration
and flow rate. These data trace a typical dilution curve and suggest a limited rate of
cadmium contribution to infiltrating waters in the Hornet Mine. The cadmium
concentration measurements from the Old/No. 8 Mine seep suggest that cadmium
concentration is independent of flow rate. There is almost no difference in cadmium
concentrations (0.4 to 0.7 mg/1) measured between flow rates of 25 and 250 gpm. As
discussed above, this distribution of data is consistent with a mine pool acting to
equalize water quality in the Old/No. 8 Mine Workings.

Zinc

The distribution of the zinc concentrations versus flow rate are very similar to the
distribution of cadmium concentrations (Figure TP.02-8). This parallel behavior
between cadmium and zinc has been observed in previous geochemical studies, and it
has been suggested that the distribution of these two metals is so similar that you
could calculate the concentration of one element in a sample by knowing the
concentration of the other (Alpers et al., 1992). The zinc measurements taken at the
Richmond portal show the highest concentrations, exceeding 2,500 mg/1. A faint
inverse relationship between zinc concentration and flow rate can be discerned from
the data. The zinc measurements from Lawson portal discharges show a strong
correlation between decreasing zinc concentration and increasing flow rate. As
discussed above, this behavior may indicate a limited rate of zinc contribution to
mine waters. The zinc concentrations measured in the Old/No. 8 Mine seep are
essentially independent of flow rate.
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TECHNICAL MEMORANDUM No. TP.03 CKM HILL

PREPARED BY: Dana Rippon/Redding
Linda Mohr/Redding

DATE: October 26, 1992

SUBJECT: Treatment Plant Design Criteria
Boulder Creek Operable Unit
Iron Mountain Mine

PROJECT: RDD690178.TP.03

Introduction

The purpose of this technical memorandum is to define the performance require-
ments of a long-term acid mine drainage (AMD) neutralization facility located at the
Iron Mountain Mine project site. A conceptual treatment plant design was prepared
to develop minimum design requirements and criteria for compliance with the
September 30, 1992, Record of Decision (ROD) for the Boulder Creek Operable
Unit (OU). The conceptual design is described below. The detailed design,
construction, and operation of the facilities required to meet the prescribed treatment
objectives are not addressed and shall be the responsibility of the Responsible Parties.

While there are several point and non-point sources of AMD from the project site,
the flows to be treated are from the Lawson portal and the Richmond portal. Fur-
ther, there is potential for inclusion of flows from the Old/No. 8 Mine seep at a later
date. As evidenced in the findings of the Feasibility Study for the Boulder Creek OU
and Technical Memorandum TP.02, treatment of AMD from these sources will
significantly reduce the total contamination from the project site.

Design criteria for two conceptual AMD conveyance and treatment scenarios are
presented. Under Option 1, AMD flows from the Richmond and Lawson portals are
considered; under Option 2, Richmond Portal, Lawson Portal, and Old/No.8 Mine
seep flows are included. The design assumes collection of AMD at the portals, con-
veyance of AMD to the treatment plant, equalization at the treatment plant site,
lime/sulfide High Density Sludge (HDS) neutralization, and residuals disposal in Brick
Flat Pit.

Two locations for the treatment plant at the project site are under consideration.
The first is at the top of Iron Mountain near Brick Flat Pit; the second is at
Minnesota Flats. The locations of these potential sites are shown in Technical Mem-
orandum TP.05. Design criteria for the treatment plant at each location will vary
somewhat in accordance with the needs of the particular site to provide comparable
process reliability and sludge handling options.
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General Design Criteria

The conceptual treatment plant design is based on the following general assumptions:

• All pumping and treatment facilities shall be designed and constructed
for a minimum 30-year service life. All equipment shall be selected for
a minimum 15-year service life. All materials of construction shall be in
compliance with the recommendations of Technical Memorandum
TP.04.

• Firm capacity shall be provided by all equipment and process tankage
vital to the treatment of AMD. Firm capacity shall be defined as the
treatment capacity or the chemical feed or product handling capacity
that is provided with the single largest installed unit out of service.
Further, firm capacity shall be based on normally encountered reason-
able operating criteria and shall not depend on stressing process units
beyond their normal operating range.

• The conveyance and treatment facilities shall be designed to accommo-
date potential future expansion.

• The treatment process shall be lime/sulfide high density sludge (HDS)
neutralization.

• The treatment process shall meet the effluent limitations of the Clean
Water Act-Effluent Guidelines and Standards for Ore Mining and Dres-
sing of 40 CFR §440.102(a) and §440.103(a) except as provided for in
the ROD.

• A landfill shall be constructed in Brick Flat Pit for the disposal of all
process residuals.

AMD Collection and Conveyance

AMD will be collected at the Richmond portal and the Lawson portal; AMD from
Old/No. 8 Mine seep may also be treated. Table TP.03-1 summarizes the design flow
data for these point sources. Detailed flow data can be found in Appendix A. While
these values appear appropriate for design purposes, it must be recognized that
limited data exist regarding observed portal flow rates. These design values will be
subject to adjustment based on actual operating experience. As of the date of
preparation of this memorandum, data analysis is scheduled for further scrutiny.
Revised AMD flow numbers for purposes of facility design will be developed and
presented prior to commencing the preliminary design.
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Table TP.03-1
AMD Portal Flow, gpm

Flow

Low3

Average13

Peakc

Winterd

Richmond

10

60

800

130

Lawson

15

40

250

100

OId/No.8

15

60

250

140

Total

40

160

1,300

370
aLow = Typical Summer Low Flow
bAverage = Average Annual Flow
''Peak = Maximum Observed Flow
dWinter = Average Sustained High Flow

AMD Pump Stations (If Required)

AMD will be conveyed to the treatment plant either by gravity or pumped transmis-
sion lines. If the facility is located at Minnesota Flats downgradient of the portals,
gravity conveyance is feasible. If the plant is located at the top of Iron Mountain
near Brick Flat Pit, the following criteria will apply to the conveyance system. In the
case of treating AMD from Old/No. 8 Mine Seep, additional pumping will be
required either up to Brick Flat Pit or over to the nearest point of juncture in the
gravity system to Minnesota Flats.

The AMD pump stations shall be sized for the peak anticipated flow rates: a
minimum of 1,050 gpm for Option 1 (Richmond and Lawson flows) and a minimum
of 1,300 gpm for Option 2 (Richmond, Lawson, and Old/No.8 flows).

The Record of Decision requires the interception, conveyance, and treatment of all
AMD flows emanating from the said portals. Engineering analysis and peak flow
rates observed to date indicate that the listed minimum flow rates appear appropri-
ate. However, should actual operational experience indicate that higher instanta-
neous flow rates can occur, the system shall be modified to provide all required firm
capacity to intercept and treat AMD flow rates at least as great as the new informa-
tion indicates.
The AMD pumps shall be slurry type pumps. The pumps will be installed in series, if
required, to meet the high head conditions created in moving the AMD to the top of
the mountain. The maximum total dynamic head per lift shall be limited to 300 feet
for reliable performance from high density polyethylene (HDPE) pipe, particularly
during the summer, when AMD fluid temperatures may be high. Figure TP.03-1
shows the assumed series of pump stations needed to move AMD to a treatment
plant at Brick Flat Pit for Options 1 and 2.

Each pump station facility will include an HDPE AMD storage tank. The tank shall
be sized for the maximum volume required by the following criteria:
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1. Sufficient volume to permit a minimum cycle time of 10 minutes for the
AMD pumps

2. Sufficient volume to contain the entire contents of the pump station
discharge line to permit emptying the pipeline for maintenance

3. Sufficient volume to equalize flow peaks greater than the maximum
observed flow, as reviewed and approved by EPA

AMD pumps shall be controlled on levels measured in the pump station storage tank.

An access road shall be provided to each AMD pump station. Each pump station
shall also include provisions for both routine and emergency electrical power. The
emergency power source shall be sized for the maximum pumping horsepower output
and have sufficient fuel storage for 48 hours' continuous operation.

AMD Transmission Pipelines

Because the treatment may be located near Brick Flat Pit or at Minnesota Flats,
AMD transmission pipelines may be designed for gravity or pressurized service.
Regardless of the service condition, all AMD transmission pipelines shall adhere to
the following criteria:

• Pipe shall be very high molecular weight HDPE as specified by ASTM
D 3350 with a cell classification of PE 355434C. The minimum pressure
class rating shall be 160 psi (SDR 11).

• Pipeline construction shall be above ground except where road crossings
are required. Pipelines shall be routed wherever possible adjacent to
Iron Mountain Mine Road or other roads for direct access.

• Provisions shall be made to protect the pipeline from damage resulting
from freezing, landslides, land subsidence, and vehicular traffic.

• Pressurized lines shall be sized for a maximum allowable friction loss
rate of 8 feet/1,000 feet given a Hazen-Williams coefficient of 140.

• The pressured pipeline between the Lawson and Richmond portals shall
have a pressure class rating of 265 psi at a fluid temperature of 73.4°F.

• Gravity pipelines shall be designed for the following hydraulic
conditions:

— Open channel flow
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Size pipe to pass peak design flow at a fluid depth to internal
diameter ratio of 0.75

A Manning's "n" coefficient of 0.012

Treatment Plant Overview

In the ROD, both the type of neutralization process and the treatment capacity were
selected for the treatment plant. The HDS process shall be used to treat sustained
elevated flows from the Richmond and Lawson portals. These flows are represented
as the "winter" flows shown in Table TP.03-1: 230 gpm for Option 1 and 370 gpm for
Option 2. The treatment plant must also be capable of handling the peak observed
AMD flows: at least 1,050 gpm for Option 1 and at least 1,300 gpm for Option 2.
Provision shall be incorporated in the facility layout to accommodate expansion of
treatment capacity, should experience warrant a greater treatment capability.

In developing design criteria for the individual components of the treatment plant,
some assumptions were made to establish a minimum level of redundancy and system
reliability. These assumptions are also based on treatment plant location. As previ-
ously noted, design criteria for the treatment plant are site-specific to Brick Flat Pit
and Minnesota Flats. The assumed overall treatment capacity of the two plants is as
follows:

• Brick Flat Pit-For Option 1, 300 gpm HDS treatment capacity and
1,050 gpm Simple Mix treatment capacity. For Option 2, 300 gpm HDS
treatment capacity and 1,300 gpm Simple Mix treatment capacity.
Refer to Figure TP.03-2 for assumed treatment plant process schematic.

• Minnesota Flats—For Options 1 and 2, 600 gpm HDS treatment
capacity. Refer to Figure TP.03-3 for the assumed treatment plant
process schematic.

Following the discussions below of equalization, lime feed systems, neutralization,
sludge disposal, and plant services is an overall summary table of design criteria for
major treatment plant components.

AMD Equalization

For purposes of the treatment plant design, equalization of AMD either in-mine or
integral to the conveyance facility will not be considered. All AMD equalization will
be assumed to be required at the treatment plant site.
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Brick Flat Pit

Because a treatment plant at the top of Iron Mountain will be adjacent to the ulti-
mate sludge disposal site in Brick Flat Pit, sludge hauling is not required. Without
sludge hauling limitations, it is appropriate for the proposed treatment facilities to
rely on the Simple Mix process (with greater sludge production) to treat flows
between 300 and the peak observed flow (1,050 gpm, Option 1; 1,300 gpm, Option 2).
Therefore, equalization of AMD flows for purposes of reducing peak treatment
capacity will not be required. Rather, equalization will be required only to dampen
the cyclical flow variations generated by the pumped conveyance system and to allow
the treatment plant to operate under uniform hydraulic conditions.

An AMD equalization capacity of 100,000 gallons is proposed for Brick Flat Pit. This
will permit winter time equalization of peak pumping rates from the conveyance sys-
tem. Further, during typically low flow summer conditions, the equalization provided
will permit operation of the treatment plant on a scheduled, daytime-only basis.
Equalization (assumed multiple tanks) will be situated to provide gravity feed of
AMD through the neutralization process. Refer to Table TP.03-2 for estimated
detention times provided by the equalization facility at Brick Flat Pit.

Table TP.03-2
Treatment Equalization at Brick Flat Pit

Detention Time Provisions, hours

Flow

Low

Average

Peak
Winter

Option 1

67

17

1.6

7

Option 2

42

10

1.3

4.5

Minnesota Flats

A treatment plant located at Minnesota Flats will primarily receive AMD by gravity
pipelines. Flow rates of AMD will therefore be in direct response to flows emanating
from the portals. At Minnesota Flats, sludge must first be dried to a haulable consis-
tency prior to transport for disposal in Brick Flat Pit. Because available land for
sludge processing and staging is limited, the Simple Mix process will only be used dur-
ing emergency operation when, for example, critical HDS process equipment has
failed. The HDS process shall be relied upon alone to treat all AMD flows, including
the peak observed flows. Because it is impractical to design and operate an HDS
plant to instantly meet peak flow requirements, the assumed AMD equalization
capacity is significantly greater than that for the Brick Flat Pit site.
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For the basis of the conceptual design, the HDS plant was comprised of two treat-
ment trains of 300 gpm each. This will provide firm capacity for the winter sustained
flows and will normally treat peak flows of up to 600 gpm. Flows in excess of 600
gpm will require equalization prior to treatment. Based upon the peak observed
event for the Richmond and Lawson portals (Option 1), this will require 2 million
gallons of equalization capacity. This equalization capacity is large enough to accom-
modate, if desired, only periodic operation during the summer. As in the case of
Brick Flat Pit, equalization will be configured to permit gravity flow of AMD through
the entire neutralization process.

Lime Feed System

The lime feed system will be comprised primarily of lime storage silos, lime feeders,
slakers, the slaker water supply system, and lime slurry feed pumps, if required. The
lime feed and slaker water supply systems shall be sized to treat the peak design
flows. Specific criteria for treatment capability by site location are as follows:

• Brick Flat Pit—Firm capacity must be installed to treat the peak instan-
taneous AMD flow rate for both Options 1 and 2. This is a normally
anticipated treatment occurrence.

• Minnesota Flats —Firm capacity must be installed to treat the peak
equalized AMD flow rate. Installed capacity must be available to treat
the peak instantaneous flow rate utilizing the Simple Mix process as an
emergency operation.

Lime Storage and Feeders

Sufficient onsite lime storage is required to ensure continuous plant operation even
during interruptions in normal chemical delivery to the facility. As a minimum, a 7-
day supply of chemical is required onsite for the most reliable of chemical supply
systems and is thus established as a minimum acceptable lime inventory for
Minnesota Flats. For a facility located at Brick Flat Pit, an additional 7 days of stor-
age in excess of this base requirement is recommended due to the potential for site
access problems caused by poor road conditions during inclement weather. Minimum
onsite inventories of lime (as CaO) are listed in Table TP.03-3. Inventories required
are based on the sustained winter flow condition.

Table TP.03-3
Minimum Onsite Lime Inventory

Location

Brick Flat Pit
Minnesota Flats

Option 1

940 tons
470 tons

Option 2

1,500 tons
750 tons
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Lime feeding and slaking capacity required is largely a function of treatment plant
location. The treatment plant at Brick Flat Pit is designed to treat the peak instanta-
neous AMD flow rate. Because there is no equalization to store peak flows, the lime
feed system at Brick Flat Pit is larger than that needed at Minnesota Flats, where
extensive equalization is provided. Assuming a lime dosage of 0.4 Ib Ca(OH2)/gallon
AMD, the lime feeder requirements are as follows:

• Brick Flat Pit-For Option 1, firm feeding capacity of 25,000 Ib
Ca(OH)2/hr (19,000 Ib CaO/hr) shall be provided. Under Option 2,
firm feeding capacity of 31,000 Ib Ca(OH)2/hr (23,500 Ib CaO/hr) shall
be provided.

• Minnesota Flats—For Option 1, firm feeding capacity of 14,400 Ib
Ca(OH)2/hr (19,000 Ib CaO/hr) shall be provided and installed capacity
of 25,000 Ib Ca(OH)2/hr shall be provided. Under Option 2, firm feed-
ing capacity of 21,600 Ib Ca(OH)2/hr (16,400 Ib CaO/hr) shall be
provided and installed capacity of 31,000 Ib Ca(OH)2/hr shall be
provided.

Process Water

Water is needed in the AMD neutralization process to both slake and dilute lime.
For efficient lime slaking, the water mixed with the lime must have low sulfide con-
centrations. Therefore, neutralized AMD and filtrate from the Brick Flat Pit sludge
disposal landfill will not be of acceptable quality for lime slaking. However, neutral-
ized AMD and filtrate could be used to dilute slaked lime. Assuming a 10 percent
lime slurry concentration, by weight Ca(OH2), the water requirements are shown in
Table TP.03-4.

Table TP.03-4
Process Water Requirements

Type

Slaker Water, gpm

Dilution Water, gpm

Total, gpm

Option 1
Treat 1,050 gpm

115

315

430

Option 2
Treat 1,300 gpm

140

390

530

Potential sources of slaker water are Boulder Creek, Slickrock Creek, and Upper
Spring Creek. While Boulder Creek is closer to the proposed treatment plant
locations, water from Slickrock or Upper Spring Creek may be necessary to augment
the Boulder Creek supply. Water pump stations shall be designed to provide firm
capacity and system reliability with standby emergency power equipment. Like the
AMD pump stations, an access road to the slaker water pump station must be
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provided. Refer to Figures TP.03-1, -2, and -3 for water pumping and storage
schematics.

AMD Neutralization

The neutralization process shall consist of alkali neutralization of the AMD utilizing
the HDS process. The process shall incorporate four distinct phases of treatment,
consisting of rapid mixing of AMD, neutralizing chemicals, and other reagents; sludge
conditioning; reaction and flocculation; and clarification and thickening. The pH of
the waste stream shall be elevated to a point that metals are sufficiently removed/
oxidized such that clarified supernatant and sludge filtrate will meet the effluent
limitations. In no case shall the pH of the neutralized AMD or filtrate be less than 9.

Process recommendations include provisions for the addition of sulfide as part of the
HDS system. While specific criteria have not been developed, consideration shall be
given to sulfide storage and handling facilities. Sulfide storage criteria shall be similar
to the lime storage criteria for each proposed site.

Due to the highly specialized nature of the technology of HDS, and the unique and
especially potent characteristics of Iron Mountain Mine AMD, it is strongly recom-
mended that outside consultation from technical experts be employed. The consul-
tants should be uniquely experienced with neutralization of high-strength acidic wastes
utilizing the HDS process. Further, the final system configuration should be engi-
neered by a process equipment supplier experienced in the design, fabrication, and
operation of equipment utilizing the HDS process. Final system criteria, configura-
tion, and specifications are subject to review and approval by EPA.

Sludge Disposal

Regardless of treatment plant location, neutralized AMD sludge shall be ultimately
disposed of in a landfill constructed in Brick Flat Pit. For the treatment plant at
Minnesota Flats, sludge drying lagoons shall be provided to dry the sludge to a haul-
able consistency. If the treatment plant is located near Brick Flat Pit, it is recom-
mended that the neutralization process facilities be located to permit disposal of
sludge by gravity. The conceptual design of the landfill is described in Technical
Memorandums TP.Ola and TP.Olb. The AMD treatment plant shall be designed to
direct all reactor supernatant and sludge lagoon supernatant or filtrate to Boulder
Creek and away from Flat Creek. Should discharge to Flat Creek be contemplated,
the discharge must meet all ambient water quality criteria.
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Plant Services

Complete plant services including electrical power, potable water, toilet facilities, fire
extinguishers and all other safety equipment and provision required by OSHA and all
other local requirements shall be supplied.

Treatment Plant Design Summary

The following is an overall summary table of treatment plant design criteria.

Table TP.03-5
Treatment Plant Design Summary

Component

Treatment
Capacity

Equalization

Lime Storage

Lime Feed3

Slaker Water

Dilution Water

Sludge Disposal

Brick Flat Pit Treatment Plant

Option 1 Option 2

300 gpm HDS
1,050 gpm Simple Mix

100,000 gallons

940 tons

25,000 Ib
Ca(OH)2/hr

115 gpm

315 gpm

1,500 tons

31,000 Ib
Ca(OH)2/hr

140 gpm

350 gpm

Brick Flat Pit

Minnesota Flats Treatment Plant

Option 1 Option 2

600 gpm HDS (two 300-gpm process
trains)

2 million gallons

470 tons

14,400 Ib
Ca(OH)2/hr

115 gpm

315 gpm

750 tons

21,600 Ib
Ca(OH)2/hr

140 gpm

390 gpm

Lagoons at Minnesota Flats, then
Brick Flat Pit

aRefer to the text for special requirements regarding installed lime feed capacity requirements for
Minnesota Flats.
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Richmond Portol Row Data

Oat*

12/01/83
12/30/83
01/04/84
01/10/84
01/17/84
01/24/84
02/01/84
02/08/84
02/15/84
02/22/84
02/29/84
03/07/84
03/14/84
03/20/84
03/27/44
04/03/84
04/11/84
04/17/84
04/24/84
05/02/84
OS/08/84
05/16/84
10/23/84
10/30/84
11/06/84
11/13/84
ll/W/84
11/26/84
12/04/84
2/11/84

12/18/84
2/26/84
2/02/85
2/31/85

01/18/86
01/31/86
02/D5/86
02/15/86
02/18/86
02/21/86
03/07/86
03/14/86
03/21/86
03/28/86
04/04/86
04/11/86
04/18/86
04/25/86
11/25/86
12/04/86
12/11/86
12/18/86
01/08/87
01/22/87
01/30/87
02/03/87
02/13/87
02/17/87
02/24/67
03/03/87
03/10/67
03/17/87
03/24/87
03/31/87
04/07/87
04/14/6
04/23/8
04/30/8
12/01/8
12/09/6
12/22/8
12/31/8
01/07/8
01/14/88
01/21/86
01/28/6
02/03/68
02/11/86
02/19/8
03/04/8

Tow(Opm)

434.00
240.00
162.00
117.00
91.10
46.20
7150
7150
71.40
56.10
63.70
56.10
56.10
86.70
7750
67.40
60.00
55.20
52.10
45.80
42.60
3950
1650
16.60
1650

126.40
84.20
56.70
54.80
56.90
66.90
46.30
12.00
13X10
60.00
60.00

167.00
345.00
800.00
444.00
103 .00
231.00
167 OO
142.00
92 .00
66.00
50.00
32X0
9,00
9.00
8.1
8.1

27.00
25.00
45X10
76.00
46.00

122.00
67XO
43X10

105.00
164 XO
89.00
77X0
60.00
52.00
46,00
42XX3
11.00

333.00
67.0C
46 .OC
40XC

103.0C
84.0C
56.0C
62.0C
62.0C
46.0C
36.0C

Ov«ral
Av«raoft
Ftowfepd)

9061920
5675200
1283040
1095120
916288
498960
772200
720720
719712
565489
642096
565486
525096
611512
781200
727920
604800
516672
562680
461664
429408

4790016
1995984
167326
167326

1201624
788112
614520
591840
573552
614520

1163426*
3196800
439920

1339200
777600

1803600
3229200
3456000
5679360
1557360
2328480
1884960
1431360
92736<
665280
504000

5091840
1445040
103680
81648

163296
680400
396000
388800
766080
463680
966240
675360
433440

1058400
1653120
897120
776160
604800
599040
52992C

671328C
176616C
503496C
90288C
52992C
40320C

103824C
84672C
54288C
62496C
71424<
7603
5443

9061920
5875200
1283040
1095120
459144

554686
788112
614520
591840
573552
286776

561600
777600

1803600
3229200
3456000
6679360
1557360
2328480
1884960
1431360
927360
332640

547200
463680
966240
675360
433440

1058400
1653120
897120
776160
302400

3116880
90286C
52992C
40320C

103824C
84672C
54288C
62496C
357121

P*ak
Av«rao«

=k>w<gpm)

262.62

6755

20055

85.68

90.7

Peak
Row

Duration

47

35

83

6.

6.

03/11/88
03/16/88
04/06/86
04/21/86
05/05/88
06/15/88
07/06/68
07/15/88
08/24/88
11/09/88
11/18/86
11/30/88
12/13/88
01/04/89
01/11/89
01/19/89
01/25/89
01/30/89
02/06/89
02/14/89
02/22/69
03/06/89
03/13/89
03/20/89
03/27/89
04/03/89
04/10/89
04/17/89
04/24/89
OSA>l/89
05/15/89
06/14/89
07/14/89
08/17/69
09/18/89
10/24/89
11/08/69
11/15/89
11/21/89
11/29/89
12/06/89
12/13/89
12/20/89
12/26/69
01/03/90
01/10/90
01/16/90
01/24/90
02/01/90
02/07/90
02/14/90
02/21/90
03/01/90
03/07/90
03/14/90
03/21/90
03/28/90
04/04/90
04/11/90
04/18/90
05/D9AO
05/29/90
05/31/90
06/14/90

6/15/90
6/16/90
6/17/90
6/18/90
6/19/90
6/20^0
6/21/90
6/22/90
6/23/90
6/24/9C
6/25/9C
6/26/9C
6/27/9C
6/28/9C
6/29/9C
6/30/9C

7/1/9C
7/2/9C
7/3/9(
7/4/9(
7/5/9C
7/6/9(
7/7/9!

34.00
31.00
24.00
23.00
29X0
34.00
28.00
26.00
19XO
11.00
21.00
3750
37.00
35.00
35.00
40.00
1550
17XO
38.00
45.00
4550
32.00

200.00
140X0
141.00
143.00
94.00
60.00
45.00
40.00
35.00
35.00
23.00
19X10
17X0
23XO
27.00
27XO
26.00
22X0
19.00
19.00
20.00
16.00
15.00
15.00
30.00
34.00
30.00
29 JO
29X0
28.20
28.7
28.90
30.40
3020
28.20
26.00
24.20
23.1
19.00

134.00
76.00
57.00
63.00
61.00
62.00
62.00
60.00
56.00
S7.(
57.(
55.0C
57.0C
55.0C
54.0C
55.0C
S6.0C
56.0C
56.0C
S6.0C
42X«
40.0C
40.0(
40XK
39.O!
39XK

342720
580320
587520
480240

1148400
1517760
604800
917280

1600560
681120
317520
675000
932400
730800
378000
403200
122760
146880
410400
518400
655200
437760

2016000
1411200
1421280
1441440
947520
604800
453600
604800

1108800
1512000
1059840
902880
832320
844560
427680
252720
262080
237600
191520
191520
216000
161280
140400
140400
302400
391680
302400
27331
292320
304560
289296
270504
30643
30441
284256
262080
243936
465696
560680

2122560
875520
615600
90720
87840
89280
69280
86400
80640
8208G
8201
792!
8208C
7920C
7776C
792
806.
8064C
8064C
8064C
6048C
5760C
5760C
576a
5616(
5616C

1008000
1411200
1421280
1441440
947520
302400

192960
875520
615600
90720
67840
89260
89280
43200

12950

68.9

.35
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7/8/90
7/9/90

7/10/90
7/11/90
7/12/90
7/13/90
7/14/90
7/15/90
7/16/90
7/17/90
7/18/90
7/19/90
7/20/90
7/21/90
7/22/90
7/23/90
7/24/90
7/25/90
7/24/90
7/27/90
7/28/90
7/29/90
7/30/90
7/31/90
8/1/90
8/2/90
8/3/90
8/4/90
8/5/90
8/4/90
8/7/90
8/8/90
8/9/9C

8/10/9<
8/11/9C
8/12/90
8/13/90
8/14/90
8/15/90
8/14/90
8/17/90
8/18/90
8/19/90
8/20/90
6/21/90
8/22/90
8/23/90
8/24/90
8/25/90
8/24W
6/27/9C
8/28/9C
8/29/90
8/30/9(
8/31/91
9/1/90
9/2/90
9/3/90
9/4/90
9/5/90
9/4/90
9/7/90
9/8/90
9/9/90"

9/10/90
9/11/90

_?/12/90
9/13/90
9/14/9
9/15/90
9/14/90
9/17/90
9/18/90
9/19/9
9/20/90
9/21/90
9/22/90
9/30/90

11/19/90
12/5/90
12/12/90
12/27/90
1/8/91
1/22/91
1/31/91
2/6/91
2/27/91

39.00
41.00
35 .00
39.00
39.00
39.00
39 .00
39.00
39.00
36.00
38.00
37.00
37.00
37.00
38.00
38.00
34.00
34.00
35.00
35.00
35.00
35.00
14.00
34.00
35.00
35.00
35.00
35.00
35.00
35,00
32.00
35.00
34.0C
35.00
35.00
35.00
35.00
34.00
34.00
31.00
31.00
34.00
34.00
32.00
30.00
25.00
26.00
25.00
24.00
25.00
25.00
25.00
23.00
23.00
24.00
24.00
24.00
25.00
25.00
25.00
25.00
24.00
25.00
25.00
25.00
25.00
25.00
25.00
26.00
26.00
24.00
25.00
25 .00
23.00
23.00
23.00
23.00
23.00

14X10
12.00
12.00
11.00
11.00
11.00
11.00
11.00
14.00

56160
59040
50400
56160
56160
56160
56140
56160
56160
S4720
54720
53280
53280
53280
54720
54720
51840
51840
50400
50400
50400
50400
48940
48940
50400
50400
5040C
50400
50400
50400
44080
5040C
4«96C
50400
5040C
50400
S0400
48960
44960
44640
44640
48940
48960
44080
43200
36000
37440
34000
37440
3400C
3600C
36000
33120
3312(
34560
34560
34560
34000
34001
34000
34000
34540
36000
36000
3400(
34000
36000
34000
3744C
37440
34560
36000
36000
33121
33120
33120

149040
960480
665280
198720
190080
213840
205920
182140
118600
213840
231840

3/1/91
S/4/91
3/4/91
3/5/91
3/6/91
3/7/91
3/8/91
/1 1/91
/12/91
/13/91

3/14/91
/IS/91

3/18/91
3/19/91
3/20/91
3/21/91
3/22/91
3/25/91
3/26/91
3/27/91
3/28/91
3/29/91
4/1/91
4/2/91
4/3/91
4/4/91
4/5/91
4/8/91
4/9/91
4/10/91
4/11/91
4/12/91
4/15/91
4/16/91
4/17/91
4/18/91
4/19/91
4/20/91
4/21/91
4/22/91
4/23/91
4/24/91
4/25/91
7/8/91
7/17/91
7/24/91
«/l/91
8/8/91
8/16/91
8/20/91
8/21/91
8/28/9'
9/S/91
9/T2/9-
9/T8/9'
9/24/91
10/4/91
10/11/9
10/17/9
10/23/9
10/24/9
11/1/9
11/6/9
11/8/9
11/13/9
11/15/9
11/20/9
11/22/9
11/27/9
12/5/9
12/11/9
12/12/9
12/13/9
12/14/9
12/17/9
12/16/9
12/19/9
12/20/9
12/23^
12/24/9
12/25/9
12/26/9
12/27/9
12/30/9
12/31/9
1/1/9:
1/2/9

14.50
14.10
14.90
13.20
15.10
17.40
21.00
23.50
24.70
2550
26.60
24.80
30X10
31.10
31.20
31.50
33.00
44.00
74.00
82.90
74.80
74.70
87.40
117.50
135.30
154x10
137.10
111.00
97XO
90X10
77.00
71.80
58.90
58.40
54.20
51.00
51 JO
49.10
49.90
52.20
50.70
47.70
48.10
21 XO
20.30
18.00
18x10
17.30
17X0
15.90
16.00
15.10
14.70
14.20
1350
14.00
13.30
13XO
12.40
12.00
11.70
nxo
11.00
11.30
12X0
10.80
11.00
10.30
10.30
10.10
11XO
10.50
10.50
10.40
10.00
10.30
1050
10.00
9.80
9.50
9.90
9.70
9.80
9.60
9.80
9.70
9.90

41740
30456
21456
19008
21744
25056
40480
67680
35568
36720
36304
771M
84400
44784
44926
4536C
95040

124720
104540
119374
110592
220696
251424
169200
194632
222334
394841
319680
139680
130176
110880
20678*
149432
84364
78048
73440
73872
70704
71854
75148
73008
6868

2597400
1254960
233854
194400
198720
166840
144880
5724
92140

1630i
158740
13291
13601
141280
143440
121680
107136
40480
758'

102940
55440
5695
40480
544:
55440
519

• 94408
101808
55440
15120
3024C
2995
1440C
148
151
2880C
2822
1368C
142
139
2822
274-
141
139
1425.

53280
119374
110592
220894
251424
149200
194832
222334
394846
319480
139480
130176
110880
51696 101.67 17



W92
1/6/92
1/7/92
/B/92

1/9/92
1/10/92
/13/92

1/14/92
1/15/92
1/16/92
1/17/92
1/20/92
1/21/92
1/22/92
1/23/92
1/24/92
1/27/92
1/28/92
1/29/92
1/30/92
1/31/92
2/3/92
2/4/92
IK/92
2/6/92
2/10/92
2/11/92
2/12/92
2/13/92
2/14/92
2/15/92
2/17/92
2/18/92
2/19/92
2/20/92
2/21/92
2/24/92
2/25/92
2/26/92
2/27/92
2/28/92
2/29/92
3/2/92
3/3/92
3/4/92
3/5/92
3/6/92
3/9/92
3/10/92
3/11/92
3/12/92
3/13/92
3/16/92
3/17/92
3/18/92
3/19/92
3/20/92
3/23/92
3/24/92
3/25/92
3/26/92
3/27/92
3/30/92
3/31/92

4/1/9
4/2/92
4/3/9
4/6/92
4/7/9
4/8/9
4/9/9

4/10/9
4/11/9
4/13/9
4/14/9"
4/15/9
4/16/9
4/17/9
4/20/9-
4/21/9
4/22/9
4/23/9-
4/24/9-
4/27/9
4/26/9
4/29/9
4/30/9

10.30
12.90
13.30
15.50
19.00
21.00
23.10
23.40
24.30
25.10
25.60
23.30
22.00
22.00
21.90
22.20
22.20
21.90
21.90
21.90
21.90
20.80
20,80
19.70
19.70
1950
20.50
21.60
54.60
116.00
187.00
263.03
203.70
205.80
285.20
277.60
225.00
187.60
165.00
142.60
120.90
111.60
96.40
66.60
67.00
81.40
8250
102.20
104.30
100.90
94.70
91.60
172.30
360X0
412.00
300.00
260,00
216X30
215.00
211.00
176.60
154.00
120.00
115.10

114.00
108.20
96.50
65.5C
85.3C
83.
61. OC
81.4C

• 81.7
64.
83.
63.

111.0C
92.

109.
115.
137.
104,
104.
6951
86.
83.
60.

29664
37152
19152
22320
27360
60480
66528
33696
34992
36144
74304
67104
31680
31660
31536
63936
63936
31536
31536
31S36
63072
59904
29952
28368
70920
70200
29520
31392
78624

167040
403920
568080
293326
296352
410688
799488
656640
270144
237600
205344
173952
241056
212544
127584
125260
117216
237600
294336
150192
145296
136368
263808
49622'
516400
593280
432000
606400
627840
309600
303840
25747
443520
345600
165744
164160
155808
283680
246240
12263
119664
1166.
11721
17647
182088
12052
12067
159&
26496C
31392C
16560C
1972
14976C
2995
2577
1242
11966/
11520(

39312
167040
403920
568080
293328
296352
410666
799488
65664(
270144
237600
205344
173952
241056
212544
127584
125280
117216
237600
294336
150192
145296
136368
263806
49622-
516400
593280
432000
806400
627840
309600
303840
25747
443520
345600
165744
164160
165606
263680
246240
12283
119664
1166.
11721
17647
182088
12052
12067
1598-
26496C
31392C
16560C
1972
14976C
2995
25776C
1242
11966"
11520!

5/1/92
5/4/92
5/5/92
5/6/92
8/7/92
5/8/92

5/11/92
5/12/92
5/13/92
S/14/92
6/15/92
5/18/92
6/19/92
5/20/92
5/21/92
6/17/92

CXwoiAv

P«<*WW

Low Row C

80.30
78.40
74.60
71.10
71.00
71.00
71.70
6750
64.70
65.60
60.00
60.00
63.00
60.00
57.60
37.00

231264
225792
107424
102384
102240
204460
206496
97200
93166
94464

172600
172600
90720
66400

1161216
719280

•rag*(gpnO
1

K Av«rag«<gpm>i
1

>xvaHon{gpm)«
1

P*cfc D*stgn Row (gpmV

231264
225792
107424
102384
102240
204480
206496
97200
93168
94464

172800
172800
90720
43200

4450

126.19

10.00

800.00

128.23

<Pf ought C<

97

>ndlHon-U•*60gpm

,

focD^gn



tawson Portal How M*a*jr«m«nt*

DAIE

09/24/83
12/01/83
12/30/83
01/04/84
01/10/84
01/17/84
01/24/84
02/01/84
02/06/84
02/15/84
02/22/84
02/29/84
03/07/84
03/14/84
03/20/M
03/27/84
04/03/84
04/11/84
04/17/84
04/24/84
05/02/84
05/08/84
05/16/84
10/23/84
0/30/84
1/06/84
1/13/84

11/19/84
1/26/84

ll/JO/84
12/04/84
12/11/84
12/18/84
2/26/84

12/02/85
12/31/65
01/18/86
01/31/86
02/05/86
02/15/86
02/18/86
02/21/86
03/07/86
03/14/86
03/21/86
03/28/86
04/04/86
04/11/86
04/18/66
04/25/66
11/25/86
12/04/86
12/11/86
12/18786
01/O6/87
11/22/87
01/30/87
02/03/87
02/13/87
02/17/87
)2/24/87
03/03/67
03/10/87
03/17/87
03/24/87
03/31/87
04/07/87
04/14/6
04/23/8
04/30/8
12/01/6
12/09/8
12/22/8
01/14/88
01/21/66
01/26/88
02/03/88
02/11/88
02/19/86
03/04/81
03/18/88

tuow
<OP"i)

32
222
91
76
79
66
68
47
47
46
46
40
46
46
46
46
47
40
39
36
34
34
32
27
27
27
27
40
40
46
46
46
46
40
18
19
21
34
67
78

236
168
66

102
102
83
76
58
50
43
19
20
18
16
It
\l
20
13
18
23
2;
23
36
66
36
36
29
29
23
29
18
36
35
4
55
45
38
35
3
2
25

OwaK
Av«fag«

Row(gpd)
3709440

15184800
2230128
601920
739440
665280
734400
S02200
468720
465696
465696
399168
465696
432432
432432
465696
508660
403200
362232
390960
337660
338666

3822336
3294576
276192
276192
256464
370656
313632
266666
366696
466704
500040

9950668
4795200
642960
468720
440640
939600
730080

1019520
2056320
997920

1026160
1028160
836640
756000
584640
S04000

6642160
3050640
230400
161440
362880
32760C
205920
172800
131040
181440
162160
23184
231840
362680
665280
362660
362660
292320
3340M
264960

4635360
2890080
667000
907200

1015200
654400
42120C
3760OC
40320C
60686C
S4432C
5940OC

4635360
2230128
601920
739440
665260
342720

626400
730080

1019520
2056320
997920

1026160
1028160
836640
378000

Av«fag«
•ofcwmtw
3ow<gpm)

116.50

104.1

•ok
low
Xjration

54

56

04/06/88
04/21/88
05/05/88
06/15/66
07/15/88
08/24/88
11/09/88
11/18/88
U/30/68
12/13/66
01/11/89
01/19/89
01/25/69
01/30/69
02/06/69
02/14/89
02/22/89
03/06/89
03/13/89
03/20/89
03/27/89
04/03/89
04/10/89
04/17/69
04/24/69
05/01/89
05/15/89
06/14/89
07/14/89
O8/17/69
09/16/69
10/24/89
11/08/89
11/15/89
11/21/89
12/06/89
12/13/89
12/20/89
2/28/89

01/03/90
01/10/90
01/16/90
01/24/90
02/01/90
02/07/90
02/14/90
02/21/90
03/01/90
03/07/90
03/14/90
03/21/90
03/28/90
04/04/90
04/11/90
04/18/90
05/09/90
05/29/90
05/31/90
06/14/90

9/27/90
10/6/90

10/12/90
10/22/90
10/29/90
11/4/90
11/9/90

11/17/90
11/26/90
ll/SO/90
12/2/90
12/3/90
12/4/90
12/5/90
12/6/90
12/7/90

12/10/90
12/11/90
12/12/90
12/13/90
12/14/9C
12/17/9C
12/18/9C
12/19/9C
12/20/9C
12/2 W
12/22/9C
12/23/9C

24
27
23
30
27
23
19
17
27
25
18
23
23
26
27
25
25
25

111
67
69
75
52
41
36
31
29
25
19
19
18
18
21
20
21
20
20
16
18
17
20
23
27
23
21
20
20
21
23
23
24
24
24
21
19
19

110
73
44

20.
20.

20
17x1
16.
18.
19.5
16.
16.
18.
15.
15.
15.6
16.
18
18
20
16
16
17
17
18

18
16

•
17
16

587520
563760
910800

1533600
1360800
1937520
1176460
257040
486000
756000
479520
226800
178200
241920
291600
268000
360000
342000

1118680
675360
695520
756000
524160
413280
362680
468720
918720

1080000
675520
902880
861280
660960
332640
187200
317520
316800
201600
194400
181440
159120
162520
231840
311040
231640
196432
197568
210600
211680
211536
227608
245952
236860
243936
211680
363040
560880

1742400
640960

3769920
1699054
217080
230400
21297
15163
146520
182520
197064
15724
61648
33264
2217
22464
2721
26206
54144
60192
2707
26496
2462
51264
53SM
2592C
2721
2678^
2016C
2520C
4636

559440
675360
695520
378000

158400
105120

76.33

91 £0
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12/26/90
IS/27/90
12/28/90
12/31/90

1/1/91
1/2/91
1/3/91
1/4/91
1/7/91
1/8/91
1/9/91

1/10/91
1/11/91
1/14/91
1/15/91
1/16/91
1/17/91
1/18/91
1/21/91
1/22/91
1/23/91
1/24/91
1/25/91
1/28/91
1/29/91
1/30/91
1/31/91
2/1/91
2/4/91
2/5/91
2/6/9'
2/7/91
2/8/91

2/11/91
2/12/91
2/13/91
2/14/9
2/15/91
2/18/9
2/19/91
2/20/91
2/21/91
2/22/9
2/25/9
2/26/91
2/27/91
2/28/91
3/1/9
3/3/9
3/4/91
3/5/9
3/6/91
3/7/9
3/8/9

3/11/9
3/12/9
3/13/9
3/14/9
3/15/9
3/18/9
3/19/9
3/20/9
3/21/9
3/25/9
3/28/9
4/4/9

4/10/9
4/17/9
4/22/9
4/23/9
4/24/9
4/25/9
4/26/9
4/29/9
4/30/9
5/7/9
5/8/9

5/14/9
6/24/9
5/28/9
6/6/9

6/13/9
6/19/9
6/27/9

7/8/9
7/17/9
7/24/9

18.2
17.8
17.6
175
17.6
16.8
135
14.1
175
175
18.2
17.3
18.2
175

18
18
18
18

14.6
14.9
13.8
14.5
14.2
14.4
15.9
15.8
15.8
15.3
18.6
16.8
165
17.3
16.2
15.7
15.9

17
16.

15
15.5
16.2
15.7
155
15.7
15.6
16.1
16.8
16.1

22
18

24.7
15
1

17.3
1

15.
24.
18.
19.
16.
20.
18.
21.

20
28.
41.
37.
45
39
32
32
31

3
31

3C
28
24
28

2*
23
23
22
21
20
19
20
20

2(

52416
25632
50688
50400
25344
24192
19440
40608
50400
25200
26206
24912
52416
50400
25920
25920
25920
51840
42048
21456
19872
20880
40896
41472
22896
22752
22752
4406*
53568
24192
23328
24912
46656
45216
22896
24490
23184
43200
44640
23328
22608
22320
45216
44928
231&
24192
231&
47520
38880
35568
21600
25920
2491
48960
44064
35568
26064
28224
4809
6875
2707
31536
72000

144144
295920
34912
425880
33782-
141264
4708J
45504
4464C
9100J
86400

161856
14284
14414*:
28800C
23486*
21902
25920C
19843
20665<
27086/
29068C
23270-
21600!

8/1/91
8/8/91

8/16/91
8/21/91
8/26/91
9/S/91

9/12/91
9/18/91
9/26/91

10/23/91
11/1/91
11/6/91
11/8/91

11/15/91
2/19/92
2/20/92
2/24f?2
2/25/92
2/26/92
3/2/92
3/4/92
3/9/92

3/10/92
3/11/92
3/16/92
3/17/92
3/18/92
3/19/92
3/25/92
3/26/92
3/27/92
3/30/92
3/31/92
4/1/92
4/2/92
4/3/92
4/6/92
4/7/92
4/8/92
4/9/92

4/10/92
4/13/92
4/14/92
4/15/9
4/16/92
4/17/92
4/20/92
4/21/92
4/22/92
4/23/92
4/24/92
4/29/92
5/1/92
5/4/92
5/5/92
5/6/92
5/7/92
5/8/9

5/11/92
5/12/92
5/13/92
5/18/92
5/20/9
5/21/9

18.2
17.8

18
22

17.6
19.3
19.1

18
18.1

17
19
17

31.6
19.2

40
40

101
90
8C
65
61
55
38
58

162
162
186
135
100
73
70
60
51
61
54
58

49.
46
60
47
44
50
47
43
5
46
54
5
56
54
54
60
46
4
46
4
4
4
40
£

2

35
3
34

196560
192240
168480
190080
190080
208440
178776
181440
456120
440640
191520
85680

204768
1423872
2793600

144000
363600
129600
345600
327600
307440
237600
54720

250560
699*40
233280
267840
680400
504000
105120
201600
172800
73440
87840
77760

167040
141408
66240
86400
67680

126720
144000
67680
61920
73440

132480
155520
73440
80640
77760

233280
302400
165600
132480
66240
61920
61920

123840
115200
59040

168480
176400
73440
24480

Overal Average Row (gpm>t

Over ol Peak Winter Average*
1

tow Row CondHton (gpm) -

Peak Dad
1

on Row <opm) «

72720
129600
345600
327600
87840

208800
699840
233280
267840
680400
504000
105120
201600
129600

34.48

95.9

1

25C

7443

110.76

9
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StKFLOSJOS

CXd Mln»/No. 8 Row |
WlnUf P*rtod Kara D*c*mtxr 1 through Ji*l» 30 - 212 doyj

Dot*
12/1/76
3/1/79
6/1/79
8/5/80

6/26/60
10/1/60
12/5/80
1/15/81
1/23/81
2/27/81
3/13/61
3/20/81
3/30/81
4/6/81

4/24/81
4/29/81
S/20/81
6/5/81

6/10/81
6/15/81
7/17/81
6/6/61

10/1/81
11/1/81

11/30/81
12/9/81

12/15/61
12/23/81
12/30/81
2/16/82
2/25/82
3/6/62

3/11/82
4/14/82
4/26/82
5/1/82
6/6/82

9/JO/62
10/16/82
11/8/62
12/3/82

12/27/82
1/13/83
1/19/63
1/24/63
1/28/83
2/15/63
4/4/63
4/7/63

4/29/83
6/6/63

6/14/63
7/11/63
8/26/83
9/29/83
11/4/63
12/1/63

12/16/83
12/30/83

1/4/64
1/10/84
1/17/84
1/23/84
1/24/84
2/1/64
2/2/84
2/8/64

2/15/64
2/22/64
2/29/84
3/7/64

3/14/84
3/20/64
3/27/64
4/3/64
4/4/6-

4/11/6-
4/12/6.
4/17/
4/1 8/
4/24/1

pH

2.40
2.70

2.40

2.70
2-61
2.60
2.50
2.50
149
2JSO
2.50

2.60
2.90

3.10
140
2.30

160
220
250
2.50
2.50
230
2.70
2.60
2.80
3.00
2,60
2.60
2.60
2.60
180
2.90
2.10
2X0
2.30

2.50
2.60
2.30
2.50
2.40
165
2.80
1.15

155
2.40
2.21
115

2.35
2.20

2.55
1.70
2.35
2.20
252
2.35
2.45
145
2.40

2.31

2.20

2.35

ow(gpm)
10
70
64
SO
SO
37
40
77
44
76
89
63
94
90
90
90

103
91
64
74
75
50
40
67
67
66
68

100
107
125
125
175
200
172
186
124
73
63
62
65
56
60
80
60
96

ISO
192
210
212
230
177
175
97
«'
66
41

679
231
61

136
91

109
120
98
93
93

110
110
10
103
92
64
64
60
8
8
7
7
7
7
7

1411200
2716560
1362240
2751640
1345680
1015920
1150560
1620000
1490400
1664800
2743920
1375920
604600

1664600

1393920
887040

1080000
4237200
5130000
1620000
1764000
5616000
5696640
2276640

11160000

1128960
2361600
1324600
633600
622060

2376000
9123640
7711200
3816000
9936000
566224
5040000

7333200
4623260
1106080
1076704
91915

102211
604600
636336
599400
466720

1029600
1106800
loieoec
103824C
92736C
76624C
78624C
60640C
47232C
47232C
4389
32832C
317061
36792C
73564(

Wtater
Av*rag«
TowCgpm)

75.79

133.65

163.58

•ok Row
v*rag*
<gpm)

2751640
1345680
1015920
1150560
1620000
1490400
1664800
2743920
1375920
604800

1971360

2894400
1633120
950400
667040

1080000
4237200
5130000
1620000
1764000
5616000
5696640.
2276640
9106560

2361600
1324800
633600
622080

2376000
9123840
7711200
3816000
9936000
5662240
4410000

1659760
20532960
4623260
1106060
1078704
91915

102211
604800
636336
599400
466720

1029600
1106800
101808C
103624C
92736C
76624C

114.17

165.33

197.9

209.7

Ouwfdl
Av«fag*
tow(gpd)

1750320
3052600
2716560
1362240
2751640
1345660
1015920
1150560
1620000
1490400
1664600
2743920
1375920
604600

1971360
2608000
2736000
2505600
2894400
1633120
950400
867040

1080000
4237200
5130000
1620000
1764000
5616000
5696640
2276640
9106560
6937920
3311280
2612520
2152800
1975680
2361600
1324600
633600
622060

2376000
9123640
7711200
3616000
9936000
5862240
4410000
5098320
3513600
3427200
1659760

20532960
4623280
1106060
1078704
919152

1022112
604800
636336
599400
468720

1029600
1108600
1018080
1036240
927360
766240
766240
606400
472320
472320
438912
326320
317066
367920
735840

5/2/84
5/8/84

5/16/84
6/8/84

7/13/84
7/19/84
8/22/64
9/4/84

9/20/84
0/1 1/M
0/23/84
0/26/84
0/30/84
11/6/64
11/7/64
1/13/84
i/l9/a<

11/26/64
il/28/84
12/1 /84
12/4/84
12/7/64
12/11/84
12/18/84
12/26*

1/4/85
1/11/85
1/18/65
1/25/85
2/11/65
2/15/65
2/22/65
2/27/85
3/8/65

3/15/85
3/20/85
3/22/65
4/»/85

5/20/65
6/3/65
6/5/65

7/14/65
8/17/65
9/10/85
9/20/85
11/4/85
12/2/85
12/7/85

12/16/85
12/20/85
12/27/65
12/31/65

1/4/66
1/10/66
1/17/86
1/18/86
1/24/86
1/31/86
2/3/86
2/5/86

2/10/86
2/14/66
2/15/66
2/18/86
2/20/86
2/21/66
2/28/86
3/7/86

3/14/86
3/21/M
3/28/86
4/4/6!

4/11/64
4/18W
4/25/84
4/26/8<
5/2/S<

5/16/6<
6/12/84
9/21/6J
10/8/61

11/15/&
11/25/

12/4/
12/1 1/
12/18/
12/20/

3.10
2.30
2.25

2.80

2.70

2.50
2.74
2.10
2.30

2.67
2.35
133

2.90
2.41
ISO
2.33
2,32
120
170
2.90
2.90
2.60
2.47
2.70
2.90
2.90

257

3.00
2.70

2.90
2.90
3.00
2.70
3.50
3.50
2.76
2.90
2.70
3X10
3.10

3.00
3.00
3.20
173
3X0

3.00

3X10
3X10

3.00

3.00

2.90
2.90
3.00
3.50
3.00
3.00
3.00

3.50

65
66
61
55
52
50
40
39
40
45
40
35
40
40
50
52
43
46
60
70
57
60
61
64
64
95

100'
110
115
95
90
90
60
50
50
39
45
45
40
35
40
37
30
28
25
20
23
20
23
25
25
25
25
25
27
28
30
30
25
38
30
50
57
64
60
63
60

100
100
115
11
115
130
10
9
7
7
65
55
25
25
20
2
22
2
20
1

455200
665260

1361520
2653200

151200
245608
403200
479952
695520
768256

1094400
1008000
1108600
1967200
1436400
712600
777600
806400
676000
432000
196560
615600

1911600
1612600
403200

1497600

115920
201600
215260
198000
198000
144000
160000
234000
155520
141120
280800
216000
90000

191520
194400
160000
164160
230400
129600
476060
604800

1006000
1008000
1159200
1179360
1159200
131040C
107856C
7056CC
35260C
90720C

191880C
249480C

20592(
211661
129601
1778*

113.22

62X14

61.6

766256
1094400
1006000
1106800
1987200
1436400
712800
777600
806400

604600
1006000
1006000
1159200
117936C
115920C
13104CC
1076S6C
70560C
35280C
90720C

107.14

115.

655200
665260

1361520
2296800
1535040
1440000
1353600
814320

1065600
1069200
426600
176400
312840
22752C
252000
449280
40154*
300024
216000
302400
245606
403200
479952
695520
788256

1094400
1006000
1106800
1967200
1436400
712800
777600
606400
576000
432000
196560
615600

1911600
1612800
403200

1180600
1944720
1252600
685440
990000

1051200
546460
201600
215260
198000
198000
144000
160000
234000
155520
141120
260600
216000
90000

191520
194400
lecooo
164160
230400
129600
476080
604800

1008000
1008000
1159200
1179360
1159200
1310400
1076560
705600
352600
907200

1918600
5068800
2124000
990000
691200
314640
253440
211660
129600
177640
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12/31/86
1/6/87
1/8/67

1/14/67
1/22/67
1/30/87
2/3/87

2/10/87
2/13/87
2/17/87
2/24/67
3/3/87

3/10/87
3/17/87
3/24/87
3/31/87
4/7/87

4/14/87
4/23/67
4/30/67
12/1/87
12/9/87
2/22/87
1/14/88
1/21/88
1/28/88
2/3/88

2/11/88
2/19/66
3/4/88

3/18/6)
4/6/88

4/21/88
8/5/88

6/15/88
7/15/68
8/24/88
11/9/8
11/17/6
11/18/88
11/30/8
12/7/88

12/13/66
1/11/89
1/19/89
1/25/89
1/30/89
2/6/89

2/14/89
2/22/69
3/6/89

3/11/8
3/13/69
3/20/6
3/27/6
4/3/89

4/10/1
1/17/1
4/24/1
5/1/69

5/15/89
6/14/1
7/14/1
8/17/89
9/18/8

10/24/8
11/8/1

11/15/69
11/21/89
12/6/69

12/13/K
12/20/
12/26/6

V3/9C
1/10/9
1/16/9C
1/24/9C
2/1/9C
2/7/9

2/14/9(
2/21/91
3/1/9!
3/7/91

3/14/91
3/21/9(
3/26/91
4/4/91

3.00
250

350

350

254
3.03

2.31
254
2X19
2.47
250
2x16
253
1.91
2X12
257
2.64
253
244
2X55
2JM
2.7«
258
2.77
350

2.74
259
2.67
2X17
2.3-
25/
2A
2x19
2.60
2x13
2.30
2.24
2.35
3.*
2.07
2XP
25i
2.3:
2x1
2x»
2.15
2x12
1.75
255
2.39
2.38
2.0
2>
25<
2XT
2;
2

25!
2.
1,
2>
2.
2.
2.
2x1
2..
2.
25
2.

18
19
19
19
22
21
18
20
23
24
29
33
38
40
45
49
36
48
SO
48
16
23
33
41
47
51
52
51
SO
45
42
34
40
35
44
40
34
21
24
25
35
34
34
37
39
43
42
39
45
45
40
50
50
70

100
06
86
9<
79
72
68
52
39
31
27
22
2
30
29
2

;
2£
25
2t
X

3C
32
29
33

30
29
3
32

220320
109440
109440
191520
253440
161440
142560
144000
115920
190060
292320
332640
383040
403200
453600
493920
362880
552960
576000

4458240
92160

347760
85536C
885600
473760
477360
524160
687520
792000
907200
997920
832320
835200

1386000
2165920

440640
856800
985660
393120
34056
362880
421200
518400
648000
489600
252000
324000
705600

1008000
967680
86666
9072C
79632

1086&
21542'
22464C

34272C
2822<
30240C
25200C
23400C
24336C
30240C
32256C
30241
2626
3296
3175
334651
2995
3084-
2953*
3195
3255

35.02

39.90

54.9

324000
705600

1006000
967660
866880
907200
796320

1088640
2154240 97.2

220320
109440
109440
191520
253440
181440
142560
144000
115920
190080
292320
332640
383040
403200
453600
493920
362880
552960
576000

7672320
2566960
347760
855360
885600
473760
477360
524160
587520
792000
907200
997920
832320
835200

1366000
2249280
2016000
2664160
1285200
155520
234000
478600
318240
856800
985680
393120
340560
362880
421200
516400
648000
469600
252000
324000
705600

1006000
967680
866860
907200
796320

1068640
2154240
2246400
1774060
1425600
1321920
807840
443520
280600
436480
443520
262240
302400
252000
234000
243360
302400
322560
302400
282672
329616
317520
334656
299520
306448
295344
319536
325584

4/11/90
4/18/90
5/9/90

5/31/90
6/14/90
7/19/90
8/16/90
9/24/90
11/7/90

11/19/90
12/5/90

12/12/90
12/27/90

1/8/91
1/22/91
1/31/91
2/6/91

2/27/91
3/7/91

3/14/91
3/21/91
4/3/91

4/26/91
5/15/91
6/19/91
7/24/91
8/21/91
9/18/91

10/23/91
11/6/91

11/27/91
12/11/91
12/18/91
12/26/91

1/2/92
1/8/92

1/15/92
1/23/92
1/29/92
2/5/92

2/13/92
2/19/92
2/26/92
3/4/92

3/11/92
3/18/92
3/25/92
4/1/92

4/16/92
4/22/92
4/29/92
5/13/92
6/17/92

2J2
2.12
2.45
2.62
2.5

2.60
2.33
2.63
2.63
2.72
2.73
2.70
2.82
2.70
2.73
2.71

-
2.75
2.74
2.79
2.78
2.61
Z39

256
2.62
254

—
255
2.60
2.71
2.80
2.73
2J4
2.73
2.76
2.75
2.79
2.77
2.70
2.76
2.82
2x15
2.38
2.35
2.49
2.34

—
2.45
2x12
2x17
2/15
255

29.7
31.4
295
305

40.0
38.0
34.0
30.1
26.1
255
22.9
22.4
19.7
19.3
19.4
18.4

16.0
15.0
19fl
25.0
23.0
265
46.0
43.0
34.0
32.1
27.6
24.3
22.8
195
18.3
16.9
1S.9
16.1
15.0
14.8
175
17.0
17.1
18.7
22.2
34.3
40.0
51 S>
51 0
66.0
80.9
865
84.7
61.0
75.0
77.0
62.0

299376
633024
913320
782784

1324600

247320
354616
382968
361296
321264
196720
349920
313200
205200
252000
331200
686860

1391040
1671840
1477440

S

326536
182520
173880
140400
138526
185760
171360
160056
201960
223776
321048
403200
514080
514060
665280
815472

1370160
1280664
758160

1134000
2716560
2723040

Ovetol WWw Avwogo (gpm)i
CVtrofl Annual Avwog* (gpm):

30.63

27.99

4954

70.66

Ov«f al P«ak Row Av«rag« (gpm):
Low D*dgn Row « 15 pm

665280
815472

1370160
1280664
766160

1134000
2716560 106 .39

139.42

299376
633024
913320
782784

1411200
1723680
1640160
1798776
1052352
506032
379224
354816
382966
361296
32126/
196720
S49920
313200
205200
2520CK
331200
68666(

1391040
1671840
1814400
1456056
1112832
1102248
80438.
483840
461160
255528
182520
173880
140400
13652
165760
171360
160056
201960
223776
321048
403200
514060
514080
665280
815472

1370160
1280664
756160

1134000
2716560
272304

59 .82
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TECHNICAL MEMORANDUM No. TP.04__________________CHMHILL

PREPARED BY: Rod Jackson/Sacramento

DATE: October 26, 1992

SUBJECT: Materials of Construction
Treatment Plant for the Boulder Creek Operable Unit
Iron Mountain Mine

PROJECT: RDD69017.TP.04

Introduction

This memorandum discusses materials of construction for facilities to pump and treat
acid mine drainage (AMD) from Iron Mountain Mine. It also addresses basic
requirements for construction materials for facilities that shall be incorporated in the
design and construction of the treatment plant.

Information in this memorandum emphasizes prevention of materials degradation by
corrosion, chemical reactions, and weathering. The information represents minimum
requirements for the design and construction of facilities. It is intended to be used
with other performance standards established in Technical Memorandum TP.03.

The basis for the recommendations herein include consideration of the characteristics
of AMD from the Richmond portal, Lawson portal, and Old/No. 8 Mine seep; lime;
and resultant process sludge. Field and laboratory studies were used to supplement
(available) information in literature.

The minimum design life of permanent facilities is considered to be 30 years. All
equipment shall be selected for a 15-year service life.

Summary and Recommendations

AMD from Iron Mountain Mine can be generally characterized as a sulfuric acid
solution with a concentration of 1 to 7 percent by weight, as shown by historical data.
The AMD also contains iron and smaller concentrations of other ions. For
construction materials design purposes, AMD should be considered to consist of a
10 percent solution of sulfuric acid containing 1 percent iron at a temperature of
50 to 130°F.

Sulfuric acid is a common industrial acid, and considerable information on
construction materials that are suitable for handling it exists in available literature.

10010EE3.RDD TP.04-1



Because the AMD is largely a sulfuric acid solution, the literature provides a basis for
identification of materials that are candidates for the proposed collection and
treatment system. A summary of suitable and unsuitable materials for handling the
AMD is presented in Table TP.04-1.

Type 316 stainless steel is considered to be the best practical material for metallic
components in AMD service. It has adequate, but not excessive, resistance to the
range of AMD characteristics that are expected to occur, and it is widely available in
numerous forms. High density polyethylene is considered to be the best practical
pipe material because it is chemically resistant to AMD, and it is widely available and
proven in mountain environments.

An important difference between Iron Mountain Mine AMD and industrial sulfuric
acid is the iron and other metals in AMD. The ferrous and ferric ions impart a
strongly oxidizing characteristic to sulfuric acid. Other metals in AMD, including
copper, zinc, aluminum, and magnesium, can act as inhibitors that reduce corrosion
rates to below those expected for metals in pure solutions of sulfuric acid. In
combination with aeration, the oxidizing characteristics of the iron in AMD and the
effects of other metal ions make the corrosion of metals in AMD somewhat different
than in pure sulfuric acid. In formulating the material recommendations in
Table TP.04-1, we have attempted to take into account the effects of metal ions in
AMD.

Prior to implementation, it is recommended that a short-term corrosion test of metals
be conducted to confirm that identified metals are indeed resistant to AMD. The test
is recommended only for certain metals, including high-silicon cast iron, Alloy 20,
Type 316 stainless steel, and lead. This test would consist of a limited number of
coupons placed in the AMD discharge from the Lawson portal, Richmond portal, and
Old/No. 8 Mine seep for a period of 30 days.

Construction materials for lime-handling components at the treatment plant include
most of the materials that are recommended for AMD. In addition, virtually all of
the materials that are unsuitable for AMD are suitable for handling neutralized AMD
and lime sludge, except for bare steel and cast iron, lead, aluminum, zinc, glass,
polysulfides, and oil-base enamel paints. Concrete structures should be made with
Type V cement for sulfate resistance.
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Table TP.04-1
Construction Materials Summary

Iron Mountain Mine AMD Before Neutralization

Suitable Unsuitable ||
Metals 1
Hi-Silicon Cast Iron (Duriron, Durichlor 51)
Alloy 20
Chlorimet 2/Hastelloy B
Chlorimet 3/Hastelloy C
Gold
Tantalum
Zirconium
Type 316a and Type 317 Stainless Steel
CD4M (Durcomet 100) Stainless Steel
Leadb

Carbon Steel
Cast Gray & Ductile Iron
Aluminum
Titanium
All 300 Series Stainless Steels

(except Types 316 and 317)
All 400 Series Stainless Steels
17-4 pH Stainless Steels
Nickel
Nickel-Copper Alloys (Monel)
Copper & Copper Alloys
Inconel

Plastics0

High-Density Polyethylene (HDPE)
PVC & CPVC
Fluoropolymers
Chemical-Resistant Epoxies
Polypropylene
Polybutylene

|| Phenolics

Nylon
Acetal

Elastomers
Hypalon
Viton
Natural Rubber
Ethylene Propylene and EPDM
PTFE (Teflon)d

Polysulfide
Polyurethane
Silicone Rubber
Buna-S

II
Linings/Coatings
Polyester
Vinyl Ester
Amine Epoxy
Phenolic

Polyamide Epoxy
Coal Tar Epoxy
Oil-Base Enamels

Other
Graphite
Polyester Mortar
Furan Mortar
Glass

Portland Cement Concrete*
Wood

aUp to 10 percent H2SO4 at 120°F, and only if aerated. |
bSubject to erosion in high velocity flow; considered marginal for long-term service.
cOutdoor use requires painting, shading, or otherwise providing resistance to sunlight,
except carbon-filled HDPE.
dChemically resistant, but creeps under stress.
eAvailable in thin films for light duty and fiberglass-mat reinforced for heavy duty.
fLining or coating required where exposed to fumes, immersion, or spillage. |
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Tests of soil conditions at the site indicate that they range considerably in corrosive-
ness. However, the use of buried components is expected to be minimal for this
project. No special protective measures are required for components that are in con-
tact with the soil unless the site is subject to AMD fumes, spillage, or subject to
continuous wet conditions where acid formation could occur. In these situations, the
recommendations for AMD materials should be followed.

Discussion

Chemical Characterization

The most corrosive material associated with this project is untreated AMD. The
chemical characteristics of AMD from the Richmond portal, Lawson portal, and
Old/No. 8 Mine seep, on the basis of historical records, are summarized in
Table TP.04-2. The results of tests for pH and temperature made during a recent
site visit, conducted on August 11, 1992, are presented in Table TP.04-3.

The data show that the AMD characteristics vary somewhat with the source.
Richmond portal produces AMD with the highest concentrations of various chemical
species, and Lawson portal and Old/No. 8 Mine seep produce somewhat less concen-
trated AMD.

For materials considerations, the AMD can be characterized as a sulfuric acid
solution containing iron and smaller amounts of other dissolved solids. The
concentration of the sulfuric acid ranges from approximately 1 to 7 percent by weight,
on the basis of the sulfate concentration and the acidity, from historical records, of
AMD. Records also indicate that the temperature of AMD at the sources ranges
from 50° to 130 °F. Suspended solid concentrations are very low.

Tests were made for pH and electrical resistivity of the lime sludge in the drying beds
at the existing ICI Americas treatment plant. The test results are presented in
Table TP.04-4. The lime sludge is shown to be moderately alkaline in terms of pH,
and has a low electrical resistivity.

Additional information on chemical characteristics and corrosion is provided in
Appendix A.
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Table TP.04-2
AMD Characteristics

December 1983-December 1984

Characteristic11

Flow (gpm)
pH (units)
Conductivity (umhos/cm)
Temp (°F)
Acidity (mg/1 CaCO3)
Aluminum
Arsenic
Cadmium
Calcium
Chloride
Chromium0

Copper
Iron (Total)
Iron (Fe+2)
Lead
Magnesium
Manganese
Mercury (pg/1)
Potassium
Silica
Sodium
Sulfate
Thallium
Zinc
TDS
TSS

Richmond Portal
(Avg)

67
0.8

199,400
79

54,600
1,185
32.5
10.8
170
75

0.50
190

13,300
11,400

3.6
599
12.9
1.1
168
23.7
112

58,500
0.19
1,479

71,000
74

(Max/Min)
240/17
1.4/0.6

250,000/105,000
93/57

71,500/35,180
1,520/602

48/13
14.4/43.5
234/105
277/7

0.90/0.02
362/118

16,200/7,300
12,900/7,500

6.6/1.4
734/309
16.5/7.1
4.5/<0.1
284/64
50/2.5
140/58

72,000/37,600
0.3/0.08

2,150/695
91,900/43,410

300/12

Lawson Portal
(Avg)

46
1.8

36,700
68

12,700
507
4.8
2.7
197
5.2
0.18
56

4,045
2,931
0.40
371
9.6

<0.1
45
15
31

14,039
0.03
383

21,200
17

(Max/Min)
91/27
2.8/1.5

59,800/14300
81/64

16,800/8,700
596/409
6.8/3.6
3.8/1.8
290/122
21/<1.0
0.47/0.04

65/47
5,790/3,000
3,420/2,070

1.6/0.13
484/271
13/6.3

0.2/<0.1
86/30
49/4

37/22
21300/6,000
0.09/<0.01

521/284
27,700/17,000

122/<1

Old/No. 8 Mine Seep
(Avg)c

--
-
~
~
~
-
~
~
--
--
-
--
-
--
--
-
--
-
-
~
-
--
-
-
--
-

(Max/Min)
136/40
3.1/1.7

9,800/5,100
64/57

7,850/5,060
570/412
0.5/0.03
0.7/0.3
73/138

35/<1.0
0.18/0.03
136/83

1,900/857
406/1,200

0.06/<0.005
389/248
15/10

0.3/<0.1
4/<2
28/5
7/5.6

8,860/3,720
<0.01
70/33

12,550/8,646
64/<l

aAll values are in mg/1 unless otherwise noted.
bAverages not calculated for this memorandum.
'Value given is for chromium in the +6 valence state.

I
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Table TP.04-3
AMD Characteristics

August 11, 1992

Source

Richmond Portal

Lawson Portal

Richmond & Lawson Portals Combined

Old/No. 8 Mine Seep

pH, Units

0.33

1.40

0.42

2.98

Temperature, °C

34.4

20.3

34.2

20.8

Table TP.04-4
Lime Sludge Characteristics

August 11, 1992

Source

ICI Americas Treatment Plant
Sludge Bed

pH, Units

8.5 (dry surface)
10.0 (moist sludge)

Average Bulk
Electrical Resistivity,

ohm-cm*

420 to 510

aFor measurement method, see discussion of soil resistivity tests.

Materials for Handling Sulfuric Acid

There is a large amount of information in the literature on materials used for
handling and storage of sulfuric acid solutions. However, most of this information
addresses industrial purity sulfuric acid and does not adequately consider other ions
present in the AMD. Still, the literature does provide some perspective on the
spectrum of materials for these applications. Fontana and Green (1978) summarize
the applications as follows:

Steel

Ordinary carbon steel is widely used for storing sulfuric acid in concentrations over
70 percent. More dilute solutions attack steel very rapidly, and the effect on ordinary
cast iron is similar.

Lead

Lead has a very low corrosion rate in dilute sulfuric acid at ambient temperatures
because of the formation of an insoluble, protective layer of lead sulphate. Chemical
lead (ASTM B29) is the most widely used form of lead in sulfuric acid service. How-
ever, lead and its protective film of lead sulfate are soft and are readily abraded.
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ever, lead and its protective film of lead sulfate are soft and are readily abraded.
High-velocity flow and suspended solids can cause erosion-corrosion, which may
produce exceptionally high corrosion rates. For this reason, lead is rarely used for
pumps and valves, and is most commonly used as a lining for storage vessels.

High-Silicon Cast Iron

This cast iron alloy, most commonly known as Duriron, contains approximately
14 percent silicon and is widely used for sulfuric acid solutions. It is a relatively low-
cost material when compared with its acid-resistant properties, and it contains no
strategically important elements. Durichlor 51 is a similar alloy that contains
chromium in addition to silicon for better chloride resistance. Duriron and
Durichlor 51 are hard, brittle metals. They are susceptible to severe thermal shock
and are available only in cast form. These materials are typically used for pump
castings, valve bodies, pipe, and fittings.

Alloy 20

This alloy is best known as Carpenter 20 in wrought form and Durimet 20 in cast
form. It comprises 29 percent chromium and 20 percent nickel, with lesser amounts
of copper and molybdenum, in an iron base. This alloy is very resistant to sulfuric
acid and is used for pumps and valves in acid production plants.

Nickel-Molybdenum-Chromium Alloys

The best known nickel-molybdenum alloys for sulfuric acid consist of approximately
2/3-nickel and 1/3-molybdenum. Commercial alloys are Chlorimet 2 and Hastelloy B.
These alloys are expensive because, in addition to their alloy content, they usually
require heat treatment for corrosion resistance.

Chlorimet 3 and Hastelloy C contain approximately 18 percent each of chromium and
molybdenum in a nickel base. They resist most any exposure conditions involving sul-
furic acid.

Conventional Stainless Steels

Type 316 is practically the only conventional wrought stainless steel that is used for
sulfuric acid solutions, and its resistance is limited to low concentrations and tempera-
tures. Maintenance of a passive surface film and subsequent corrosion resistance is
dependent upon good aeration and absence of chemical reducing agents in the
sulfuric acid handled. The chemical composition of the alloy is 18 percent chromium,
8 percent nickel, and 3 percent molybdenum in an iron base. Its cast equivalent is
CF-8M.
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Other Alloys and Metals

Copper and copper alloys, aluminum, titanium, and zinc are not widely used for
sulfuric acid solutions. Noble and rare metals such as gold, platinum, tantalum, and
zirconium are highly resistant to sulfuric acid and are used for components (such as
controls) where little or no corrosion can be tolerated.

Plastics

Virtually all thermosetting and thermoplastic materials are resistant to dilute sulfuric
acid, except for acetal and nylon. However, elevated temperatures can cause rapid
reductions in mechanical properties. In addition, exposure of plastics to sunlight can
result in deterioration from exposure to ultraviolet light, so painting, covering or shad-
ing these materials is appropriate. The exception to these limitations is high-density
polyethylene, which is typically filled with about 1.5 percent carbon black (an effective
UV inhibitor) and may be used without other protection.

Elastomers

Many elastomers are commonly used for components such as gaskets and hoses and
they are resistant to 10 percent sulfuric acid. These materials include Hypalon, Viton,
EPDM, natural rubber and Teflon. Polysulfides, polyurethane, Buna-S, and silicone
rubbers are not resistant to 10 percent sulfuric acid.

Coatings

Polyester, vinyl ester, and some amine and novolac epoxies are the only coatings resis-
tant to sulfuric acid.

Inorganic, Nonmetallic Materials

Acceptable materials for sulfuric acid handling include glass, graphite, and mortars
made with polyester and furan resins. Portland cement in any form is not compatible
with sulfuric acid.

Wood

Wood is not suitable for sulfuric acid solutions because of charring caused by
dehydration of the cellulose in wood by sulfuric acid. (Refer to Appendix A for more
information.)

Components used for the treatment facilities may come from various manufacturers
and may consist of a number of materials. Therefore, additional information is
provided to cover a range of materials in addition to those previously discussed.
Materials charts for 10 percent sulfuric acid from a well-known manufacturer are
presented in Appendix B. Crorrosion resistance tables may be found in Schweitzer
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(1991). However, these materials charts are for industrial purity sulfuric acid and not
specifically for AMD. Any discussion of specific materials in this text supersedes the
respective information in Appendix B.

Materials for Lime Handling

Lime consists of calcium oxide (quick lime) or calcium hydroxide (slaked lime).
When dry, these materials are considered virtually noncorrosive (National Lime
Association, 1976). When wet, however, lime materials are corrosive to certain
materials because of their high alkalinity (indicated by pH 11 to 13). The corrosiviry
of wet lime is still considerably less than that of AMD.

Metals that are corroded by hydrated lime include aluminum, zinc (galvanizing), tin,
and lead. These metals are affected because their corrosion products are dissolved by
alkaline and acidic solutions, and fresh surfaces are continuously exposed to corrosive
action.

Nonmetallic materials that are adversely affected by the high alkalinity of slaked lime
include glass, silicate cements, vinyl coatings, and polysulfide-based elastomers.

Bench Tests Using AMD

Measurements of the electrical potential of common construction metals in AMD
were made using AMD samples collected from Iron Mountain Mine. The purpose of
the tests was to assess the galvanic relationships between metals (for further
information, refer to Appendix A) and to determine the tendency for development of
protective surface films.

The test results are shown in Table TP.04-5. Metals are listed in order of electrical
potential with respect to a common reference electrode. Metals with the most
negative potential are the most actively corroding (magnesium, zinc, and galvanized
steel). Those with the lowest negative potential, or a positive potential, have a lower
tendency for corrosion under the test conditions (Type 316 stainless steel, graphite,
and Durichlor 51).

The electrical potential for steel indicated that it was actively corroding in the test.
The potential for lead was less negative than normal because of the formation of
protective lead sulfate. Although the potentials for brass and copper were low, they
were observed to be etched while immersed in AMD and were considered to be
corroding.
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Table TP.04-5
Galvanic Series of Metals in AMD9

Metal

Magnesium (most active)

Zinc

Galvanized Steel

Low-carbon Steel

Lead

Copper

Brass
Type 316 Stainless Steel

Graphite

Durichlor 51 (least active)

Electric Potential1"

-1.30

-1.03

-1.00

-0.55

-0.22

-0.09

-0.08

+0.24

+0.26

+0.27
aAMD from Richmond and Lawson portals combined flow, August 11,
1992.
bCopper Sulfate Reference Electrode, room temperature.

The potential for Type 316 stainless steel in AMD is of particular interest. Stainless
steel alloys rely upon a protective film on the surface for corrosion resistance. The
film is formed upon exposure to certain conditions in the environment. If the film
does not form, the potential is quite negative (similar to ordinary steel), and corrosion
resistance is poor. If the potential of stainless steel has a very low negative value or
is positive, it is taken as evidence that the protective film has formed. Therefore, the
positive potential of Type 316 stainless steel in AMD indicates that the alloy is at
least moderately resistant to corrosion by AMD.

Additional information on AMD properties was obtained from previous studies per-
formed by CH2M HILL (Smith, 1991). Tests showed that the redox potential, or E,
of AMD was +450 to +550 millivolts. This indicates an oxidizing characteristic and
suggests an absence of reducing agents, which could adversely effect the corrosion
resistance of Type 316 stainless steel in AMD.

Site Observations

Observations of existing materials used in conjunction with AMD collection at the site
are as follows:

• HDPE piping is used for collection of AMD and transmission to existing
treatment plant. The pipeline has stainless steel air relief valves and
CF-8M stainless steel valves. Other miscellaneous fittings are stainless
steel of an unidentified alloy. No visible deterioration was observed.
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• Stainless steel flumes are used for collection and transmission of AMD
from the Lawson and Richmond portals to the Boulder Cementation
Plant. Casual inspection of the flume showed evidence of thinning due
to corrosion on surfaces immersed in AMD. The age of the flume and
the identity of the stainless steel alloy were not determined.

• PVC pipe is used at miscellaneous locations for various components
with no evidence of deterioration. The age of the pipe is unknown.

• Rubber sheeting is used for lining of the collection sump for Richmond
portal AMD. The lining appeared to be in good condition, except for
some evidence of degradation where the lining was completely exposed
to sunlight.

• Numerous concrete structures in use have corrosion damage where
AMD is in contact with the concrete.

• Numerous steel pipes and galvanized steel culvert pipes are in use or
are abandoned at the site, and all showed evidence of acid corrosion in
the form of holes or disintegration of the pipe.

Soil Resistivity Test Results

To assess the potential for corrosion of underground components in the treatment
system, the electrical resistivity of the earth was measured at several locations in the
project area. Tests were made in accordance with ASTM G57 using the 4-pin
method. This test provides an indication of corrosivity of the soil or other earthen
materials at a specific site. Lower resistivity values indicate that corrosion is more
likely to occur. Resistivities less than about 3,000 ohm-centimeters (ohm-cm) indicate
corrosive soils, and values less than 1,000 ohm-cm indicate particularly corrosive
conditions.

The test results are presented in Table TP.04-6. They indicate that resistivities well
below 1,000 ohm-cm were found at Minnesota Flats, at the entrance to Brick Flat Pit,
and at the sludge drying beds of the existing ICI Americas Treatment Plant. The
resistivity values at the proposed treatment plant site at Brick Flat Pit were 100,000 to
567,000 ohm-cm. These resistivity values are very high and are attributed to the rock
at the site and the dry conditions at the time of test. The remaining sites had
moderate resistivity values.

Samples of surface soils were taken from selected sites and tested for pH and
resistivity using a soil box in the laboratory. The results are shown in Table TP.04-7.
The resistivity test results indicate basic agreement with the results using the 4-pin
method.
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Table TP.04-6
Soil Resistivity Test Results

Location

Minnesota Flats

Old/No. 8 Mine Seep, below road

ICI Americas Treatment Plant

ICI Americas Treatment Plant (sludge drying bed)

Wide, flat area outside entrance to Brick Flat Pit

Brick Flat Pit— proposed treatment plant site

Depth/Feet

0-2.5
2.5-5.0
5.0-7.5
7.5-20
10-15

0-2.5
2.5-5.0
5.0-7.5
7.5-20
10-15

0-2.5
2.5-5.0
5.0-7.5
7.5-20
10-15

0-2.5
2.5-5.0
5.0-7.5
7.5-20
10-15

0-2.5
2.5-5.0
5.0-7.5
7.5-20
10-15

0-2.5
2.5-5.0
5.0-7.5
7.5-20
10-15

Resistivity/
ohm-cm

500
320
230
260
300

22,500
4,940
8,570
4,810
2,070

4,900
7,100
3,330
5,310
2,400

850
330
320
470
890

500
500
170
300
260

280,000
323,000
300,000
100,000
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Table TP.04-7
Soil Sample Test Results

Location

Wide flat area outside entrance to Brick
Flat Pit

Minnesota Flats

Brick Flat Pit— proposed treatment plant
site

Resistivity/ohm-cm

As-Received

31,000

40,000

2,400,000

Saturated

630

1,200

67,000

PH

5.0

5.5

5.5
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Appendix A
Supplemental Information

Further discussion of the significance of the chemical characteristics of AMD relative to
materials is presented below.

pH and Acidity

The pH value is the negative logarithm of the concentration of ionized hydrogen (or
hydronium) ions in water or soil. Thus, a pH change of 1.0 unit represents a 10-fold
change in hydrogen ion concentration. The most commonly discussed pH range is
pH 1 to 14. However, it is possible to have pH zero when the hydrogen ion concentra-
tion is 1 gram per liter, and negative pH values when ion concentrations are higher.

In pure solutions, such as hydrogen chloride in deionized water, the pH provides a
good measure of acid intensity because all of the hydrogen added is essentially ionized.

In more complex solutions, such as sulfuric acid solutions and solutions with
near-neutral pH, only a portion of the hydrogen is ionized, and only this portion is
shown by a pH reading. As described above, the acidity provides a quantitative
measure of the total ionized and ionizable hydrogen. The acidity or acid strength is a
better measure of the corrosiveness of the substance in sulfuric acid and near-neutral
pH solutions.

Sulfuric Acid

Sulfuric acid is one of the most common acids used in industry. Sulfuric acid has the
chemical formula H2SO4. In water, the acid ionizes in two stages:

H2SO4 -> H+ + HSO4' . (primary ionizatiori)
HSO4" -> H+ + SO4"2 (secondary ionization)

In dilute solution, sulfuric acid undergoes almost complete primary ionization. The
secondary ionization is less complete.

Sulfuric acid has a strong affinity for water. Dilution of concentrated sulfuric acid
produces a large amount of heat as hydrogen ions are formed and water molecules
become attached to sulfuric acid molecules (hydration). So great is the affinity of
strong acid for water that the acid will remove hydrogen and oxygen, in addition to
water, from many compounds containing these elements. For example, ̂ organic sub-
stances containing hydrogen and oxygen in the proportion of 2 to 1, suchf as cellulose,
(C^joOj)^ in wood and paper, are charred by exposure to sulfuric acid."^-
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Aqueous solutions of sulfuric acid are strong acids and act as an oxidizing agents,
particularly when hot and concentrated.

Metallic Corrosion

Metallic corrosion usually .occurs as a result of corrosion cells on the surface. The
reaction is usually electrochemical because it involves chemical changes with a
simultaneous flow of electrons between an anode or anodic area and a cathode or
cathodic area.

At pH values from about 4 to about 10, oxygen is a key determinant of the corrosion
rate because it is a rate-limiting ingredient in the chemical reactions at the cathode.
Below about pH 4, hydrogen ions are reduced at the cathode, and because they are
present in abundance, the corrosion reaction proceeds much more quickly than at high-
er pH values. This is called acid corrosion.

Galvanic Series

Metals can be ranked in order of their electromotive force (EMF) compared to a
common reference electrode. An activity ranking of this type is referred to as a galvan-
ic series and is usually given for seawater as a standard, although the galvanic relation-
ships vary among different solutions.

The galvanic series allows prediction of which metals will corrode when multiple metals
are connected together and placed in an electrolyte. Metals higher on the list will
corrode before metals lower on the list. Also, metal ions in solution composed of
materials lower on the galvanic series tend to accelerate corrosion of metals higher on
the list.

Metals and alloys that develop passive films on their surfaces have variable positions in
a galvanic series, depending upon whether the protective film is preient. These
materials usually corrode at much higher rates if environmental conditions are not
conducive to formation of protective films.

Electrical Conductivity

Because corrosion reactions involve the flow of electrons through the environment, the
electrical conductivity of the soil or fluid is a factor that determines the corrosion rate.
Electrons flow more readily in a conductive environment, and therefore corrosion rates
are higher compared to less conductive environments. Dissolved solids contribute to
conductivity in fluids. ,|'
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In solids such as soil, factors that contribute to conductivity include moisture content,
particle size, and mineralization. The electrical conductance of soil is usually measured
as its reciprocal, resistivity. High conductivity corresponds to low resistivity, and
indicates an increased tendency for corrosion.

Forms of Corrosion

Corrosion of metals is manifested by pitting and thinning of the metal surface. The
rate of metal loss is given by weight loss over a period of time, or, more commonly, by
loss of thickness. The loss of thickness due to corrosion is usually given in mils per
year (mpy) where 1 mil equals 0.001 inch.

The corrosion rate that is acceptable in a given situation depends upon the thickness
and operational tolerances of the component considered. However, general corrosion
rates for long service life should be less than 20 mpy. For critical components such as
valves and controls, corrosion rates should be no more than 3 to 5 mpy.

Chemical attack on nonmetallic materials, such as plastics, is usually shown by degrada-
tion of mechanical properties. This is usually the result of chemical reaction between
the chemical and one or more of the functional groups in the molecules of the plastic.
Degradation is usually more rapid at higher temperatures because of the increased
reaction rate and softening of the plastic.

Corrosive attack on concrete almost always results from the reaction of an acid with the
alkaline cement paste. The reaction neutralizes the paste, causing it to lose its bonding
qualities. Etching, loss of aggregate, and spelling result from chemical attack by acids,
and especially strong acids like sulfuric acid.
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Guide to the Selection of Durco Corrosion Resisting Non-Metallics
•» The Duriron Company, Inc., has been a producer of non-metallic equipment for the handling of

corrosive chemicals for over twenty years beginning with the introduction of a cast epoxy formulation,
DURCONe6. The Durco plastic line has expanded over the years to include Durco PTFE, Durco PFA,
and Durcothene (Very High Molecular Weight Polyethylene) lined equipment as well as structural
composite materials; DURCON 730 and vinyl ester.

The Duriron Company Inc., produces all non-metallic equipment in-house and maintains an ac-
tive research and development laboratory for non-metallics which complements the Company's well
known alloy development program.

The corrosion chart in this bulletin is intended to be a guide for the selection of the proper corro-
sion resistant plastic for a given application. The ratings may be used as a guide for material selection
but should not be considered a guarantee or blanket recommendation. The ratings are the compila-
tion of extensive laboratory tests, field tests, operating experience, and best judgment. Many factors
must be considered when selecting a non-metallic material for a corrosive service. These include: con-
centration of chemicals present; harmful contaminants; velocity; solids in suspension;.type of design
of equipment; continuous or intermittent operation; maximum, minimum, and normal operating
temperature; and any other peculiarities characteristic of the solution.

DURCO NON-METALLICS

Durco
Designation

DURCON 6
Durco PTFE
Durco PFA

Durcothene

Durco
Symbol
DU6

" PTFE
PFA

UMPE

Description

Silica filled epoxy
Tetrafluoroethylene polymer
Perfluoroalkoxy polymer
Very high molecular weight
polyethylene

Max. Service
Temperature
215°F(102°C)
400° F* (204° C)
400° F (204° C)

200°F(93°C)
'Most Durco equipment totally lined with PTFE is limited to 300° F (149° C).
Durcon 730
Durco vinyl ester

D730
VE

Glass fiber reinforced epoxy
Vinyl ester laminate

300°F(149°C)
225°F(107°C)

MECHANICAL AND PHYSICAL PROPERTIES AT73° F

Durco
Designation

DURCON 6
Durco PTFE
Durco PFA
Durcothene
Durcon 730
Durco vinyl ester

Specific
Gravity

1.98
2.18
2.15
0.94
1.90
1.35

Flexural
Strength

psi
20.000

—
—
—

24,000
23,000

MPa
138
—
—
—

165
159

Flexural
Modulus

psi x 10s

20.0
0.70
1.00
1.00
22.0
8.50

MPaxlO2

138
4.8
6.9
6.9
152
58.6

Tensile
Strength

psi
13,000
4,000
4,000
5,000

MPa
90
28
28
34

Ultimate
Elongation

%

—
300
300
350

Coefficient of
Linear Thermal

Expansion
cm/cm/°C

x10's

3.6 (23-1 77" C)
12.6 (21 -60° C)
12.06 (21-1 00° C)
1 8-21. 6 (-18-1 00° C)

Acetate solvents
Acetic acid, all strengths
Acetic anhydride
Alum (slurry)
Aluminum chloride
Aluminum sulfate &
H2SO<
Ammonium chloride

E
G
G
G
E

G
E

E
E
E
S
E

E
E

G
G
G
E
E

E
E

E
G
G
G
E

S
E

P
S
P
E
E

S
E

Ammonium f luoride
Ammonium hydroxide
Ammonium nitrate
Ammonium phosphate
Ammonium sulfate
Ammonium sulfate &
HjSO^
Aniline dyes

P
S
E
E
E

G
S

E
E
E
E
E

E
E

e
E
E
E
E

G
G

P
G
G
G
E

S
G

S
S
E
G
E

S
P
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Aniline hydrochloride
Anodizing solutions
Antimony trichloride
Arsenic acid
Barium chloride
Sarium nitrate
Barium sutfate
Benzole acid
Black liquor (slurry)
Boric add
Brine, add
Brine, alkaline
Bromine, dry
Bromine, wet
Cadmium sulfate
Calcium bisulfate
Calcium bisulfite & HzSO.,
Calcium chloride
Calcium hydroxide (lime)
Calcium hypochtorite
Calcium phosphate
Carbon disulfide
Carbonic add
Carbon tetrachtoride
Cellulose acetate
Chloroacette add
Chlorinated water
Chlorine dioxide
Chlorine gas, wet
Chromic acid
Citric acid
Copper nitrate
Copper silver nitrate
Copper sulfate
Copper sulfate + 10%H2SO«
Cupric chloride
Cuprous chloride
Ethylene dichloride
Fatty acids
Ferric chloride
Ferric ferro-cyanide
Ferric nitrate
Ferric sutfate
Ferric sutfate + 10%HjSO4

Ferrous sulfate
Ferrous sulfate + IDKHjSC^
Formaldehyde
Formic add
Glycerin, crude
HCL waste pickle liquor
Hydrochloric acid<150*F (66*C)
Hydrochloric actd>150*F (66"C)
Hydrofluoric add
Hydrofluosilicic acid
Hydrogen peroxide
Hypochlorite bleach
Iodine, dry
Lactic acid
Lead acetate
Lead nitrate
Lead sulfide
Lithopnone
Magnesium chloride
Magnesium sulfate
Maleic acid
Malic acid
Manganese chloride

G
3
E
G
E
E
E
G
G
G
E
S
G
S
E
E
G
E
S
S
E
E
E
E
E
G
S
G
S
S
G
E
G
E
G
E
E
E
E
E
E
G
E
E
E
E
E
G
G
E
E
E
P
P
G
S
G
G
E
G
E
G
E
E
G
G
E

—
S
E
G
E
G
E
G
G
G
E
G
P
P
E
E
S
E
G
P
G
E
E
E
E
P
P
P
P
S
G
G
G
E
P
E
E
S
G
E
E
G
E
P
E
P
S
G
S
E
E
E
P
P
S
P
P
G
E
G
E
G
E
E
G
G
E

E
E
E
E
E
E
E
E
P
E
E
E
E
E
E
E
E
E
G
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
G
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E

—
S
E
E
E
E
E
—
E
E
E
E
S
S
E
E
E
E
E
G
E
E
E
E
E
S
S
S
S
G
E
E
E
E
E
E
E
P
E
E
E
E
E
E
E
E
E
E
—
E
E
E
E
E
S
G
—
E
E
E
E
E
E
E
E
E
E

—
S
E
G
E
G
—
G
G
G
E
G
P
P
E
E
S
E
G
P
E
E
E
E
E
P
P
P
P
S
E
G
G
E
P
E
E
G
E
E
E
G
E
P
E
P
G
G
E
E
E
E
P
P
S
P
P
G
E
G
E
E
E
E
G
G
E

S
S
G
S
E
—
E
G
S
G
E
S
P
P
E
E
S
E
—
E
E
P
S
S
—
P
G
G
G
S
G
G
G
E
G
E
E
P
E
G
E
G
E
G
E
G
S
G
G
G
E
G
S
S
S
E
P
E
E
—
E
—
E
E
G
E
E

Mercuric chloride
Mercuric nitrate
Mercuric sutfate
Mercurous sulfate
Metal plating solutions
Mine water
Mixed add
Nickel chloride
Nickel ammonium sulfate
Nitric acid, all strengths
Nitric acid + 3% -5% HF
Nitrobenzene
Oleic acid
Oleum
Oxalic acid
Phenol
^hosphoric acid
+ 2% HjSO.,, 114 HF
Phosphoric acid, all strengths
Picric add
Phthalte acid
Potassium bisutfate
Potassium chloride
Potassium hydroxide
Potassium iodide
Potassium nitrate
Potassium sutfate
Pyridine sulfate
Sea water
Sodium bicarbonate
Sodium bisulfate
Sodium bisulfite
Sodium chlorate
Sodium chloride
Sodium dtehromate
Sodium ferricyanide
Sodium hydroxide
Sodium hydroxide, fused
Sodium hypochtorite
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Selecting Durco Corrosion Resisting Alloys
The Duriron Company has devoted more than 75 years to the development of

alloys and the production of equipment to provide long, trouble-free life when han-
dling severe corrosives. Pumps, valves, pipe, fittings, anodes, towers and various
accessory castings are among the equipment engineered and produced by The
Duriron Company in various nickel-base alloys, iron-base alloys, titanium, titanium-
palladium, and zirconium alloys.

Long-time association in the field of corrosion and corrosion control has enabled
The Duriron Company to keep abreast of the increasing demand for properly
designed, corrosion resistant equipment. A well-staffed, corrosion-conscious
organization, having the most modern production, quality control and laboratory
equipment, assures the ultimate in corrosion resistant alloys.

The corrosion chart in this bulletin is intended to be as a guide to the selection of
the proper corrosion resistant material for a given application. The ratings are not a
blanket recommendation or warranty, expressed or implied, for any of the materials
for any media. These ratings are the compilatiqn of extensive laboratory and field
tests, operating experience and best judgement. Many factors must be considered
when selecting a material for a corrosive service. These include: primary corrosive;
secondary corrosive; contaminants; concentration; pH; maximum, minimum and
normal operating temperature; viscosity; velocity; solids in suspension; continuous
or intermittent operation; recirculation; degree of aeration; pressure; type or design
of equipment; and any other peculiarities characteristic of the solution.

Composition Ourco
Designation

Ductile Iron
Carbon Steel
Durco CF-8M
OurcomettQO
DurimetZO
DurcometS
Durco CY-40
Ourco M-35
Nickel
Chlorimet2
ChlorimeO
Ouriron
Ourichlor51
Superchlor
Durco DC-8
Titanium
Titanium-Pd
Zirconium

Composition
Cr

0.50 max
18.0-21.0
24.5-26.5
19.0-22.0
20.0-22.0
14.0-17.0

1.00 max
17.0-20.0

3.25-5.00
3.25-5.00

Hi

0.05 max
9.0-12.0
4.75-6.00
27.5-30.5
15.0-17.0

Bal
Bal

95.0 min
Bal
Bal

Mo

0.20 max
2.0-3.0

1.7S-2.25
2.0-3.0

30.0-33.0
17.0-20.0

Cu

0.30 max

2.75-3.25
3.0-4.0

26.0-33.0
1.25 max

Si
2.75 max
0.60 max
150 max
1.00 max
1.50 max
4.0-6.0

3.00 max
1.25 max
2.00 max
1.00 max
1.00 max

14.20-14.75
14.20-14.75
14.20-14.75

Mn

1.00 max
1.50 max
1.00 max
1.50 max
1.50 max
1.50 max
1.50 max
1.50 max
1.00 max
1.00 max
1.50 max
1.50 max
1.50 max

Proprietary Cobalt Base Shaft Sleeve Alloy
N. 0.05 max; H. 0.0100 max; 0, 0.35 max
N. 0.05 max; H. 0.0100 max; 0, 0.35 max; PO, 0.12 min
N. 0.03 max; H. 0.004 max; 0, 0.20 max; Hf, 4.5 max

C
3.0 min

0.30 max
0.08 max
0.04 max
0.07 max
.025 max
0.40 max
0.35 max
1.00 max
0.07 max
0.07 max
0.70-1.10
0.75-1.15
0.75-1.15

0.10 max
0.10 max
0.10 max

Fe
Bal
Bal
Bal
Bal
Bal
Bal

11.00 max
3.50 max
3.00 max
3.0 max
3.0 max

Bal
Bal
Bal

0.30 max
0.30 max
0.30 max

Specifications
and Properties

Bulletin A/5t

Durco
Designation

Ductile Iron
Carbon Steel
Durco CF-8M
DurcometlOO
Durimet20
Durcomet 5
Durco CY-40
Durco M-35
Nickel
Chlorimet2
ChlorimeO
Ouriron
Durichlor 51
Superchlor
Durco OC-8
Titanium
Titanium-Pd
Zirconium

Durco
Symbol

OCI
DS
04
C04M
020
0V
DIN
DM
ONI
OC2
DCS
0
051
S051
OC8
Ti
Ti-Pd
Zr

ACI
Desig-
ation

None
None
CF-8M
CO-4MCU

CN-7M
None
CY-40
M-35-1
CZ-100
N-7M
CW-6M
None
None
None
None
None
None
None

Equivalent
Wrought

Designation

None
Carbon Steel
316
Ferralium
Alloy 20
None
Inconel 600
MoneUOO
Nickel 200
HastelloyB
HastelloyC
None
None
None
None
Titanium
Titanium-Pd
Zirconium

ASTM
Specifications*

A395
A216.Gr.WCB
A744. Gr. CF-8M
A744. Gr. CD-4MCU

A744. Gr. CN-7M
None
A494.Gr. CY-40
A494. Gr. M-35-1
A494. Gr. CZ-100
A494, Gr. N-7M
A494, Gr. CW-6M
A518
A518
A518
None
B367.Gr.C-3
B367. Gr. C-8A
B752.Gr.702C

Mechanical Properties

Tensile
Strength,
min, psi

60.000
70,000
70.000

100,000
62.000
90.000
70.000
65,000
50.000
76.000
72.000

930#(A)
930#(A)
1600#(A)

65.000
65.000
55.000

Yield
Point

min, psi

40.000
36.000
30.000
70.000
25.000
40.000
28.000
25.000
18.000
40.000
40.000

—
—
—

55.000
55.000
40.000 .

Elon-
gation
min, %
in 2"

18
22
30
16
35
30
30
25
10
20
25
—
—
—

15(8)
15(6)
12(B)

Typical
Brinell

Hardness

160
150
154
224
133
175
147
130
118
230
220
520
520
520
300
200
200
190

• Whenever an ASTM spedfication is cited, the Ourco alloy will conform to the chemical and mechanical requirements of the latest
edition of the specification. (A).Minimum transverse strength. (8) Minimum percent elongation in r.



Corrosion Phosphoric acid, all strengths jj
Resistance Picric acid jj
Continued Phthalicacid \

Potassium bisulfate •
Potassium chloride ;
Potassium hydroxide ij
Potassium iodide \
Potassium nitrate j
Potassium sulfate i
Pyridine sulfate jj
Sea water *
Sodium bicarbonate I
Sodium bichromate t
Sodium bisulfate
Sodium bisulfite r
Sodium chlorate 2
Sodium chloride
Sodium ferricyanide •
Sodium hydroxide
Sodium hydroxide, fused
Sodium hypochlorite
Sodium nitrate
Sodium perchlorate
Sodium phosphate
Sodium sulfate
Sodium sulfide
Sodium sulfite
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Stannic chloride
Stannous chloride
Stearic acid
Sulfite liquors
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Sulfur
Sulfur chloride
Sulfur dioxide
Sulfuric acid, sat. with SO2

Sulfuric acid, up to 100°F
Sulfuric acid, 5% to boiling
Sulfuric acid. 60-100% up to 176'F
Sulfurous acid
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Tar and ammonia
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Titanic sulfate
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Zinc chloride

Zinc sulfate
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ATTACHMENT I

CIVIL SITE AND ACCESS ROAD DESIGN CRITERIA
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TECHNICAL MEMORANDUM No. TP.05__________________CKMHILL

PREPARED BY: Emily C. Lucero/Redding

DATE: October 26, 1992

SUBJECT: Civil Site and Access Road Design Criteria
Treatment Plant for the Boulder Creek OU
Iron Mountain Mine

PROJECT: RDD69017.TP.05

Introduction

This memorandum presents minimum design criteria for the civil engineering aspects
of the acid mine drainage (AMD) treatment facility at the Iron Mountain Mine
(IMM) project site. The September 30, 1992, Record of Decision by EPA requires
the treatment of AMD by the lime/sulfide High Density Sludge (HDS) process. This
facility will utilize large quantities of lime which must be hauled to the site, and,
depending on site location, may require large quantities of heavy sludge to be trucked
from the treatment site to a landfill developed at Brick Flat Pit (BFP).

The minimum civil engineering plant siting requirements and standards for accessibil-
ity to the site are independent of the site location and are defined in this memoran-
dum. The design criteria comply with Caltrans Standard Specifications, State of
California, Department of Transportation, latest edition; American Association of
State Highway and Transportation Officials (AASHTO) policy on Geometric Design
of Highways and Streets, latest edition; and, where applicable, the Shasta County
Development Standards. Once the plant site location has been determined, the
detailed site and roadway design, construction, and maintenance will be the responsi-
bility of the Responsibile Parties.

Iron Mountain Mine is accessible by road from State Route 299, through Iron
Mountain Road, a Shasta County owned roadway, then through private roads on the
IMM site. Design criteria are presented for improvements to Iron Mountain Road,
improvements to the existing IMM main access road, new site access roads, and treat-
ment plant sitework. Refer to Figure TP.05-1 for access road and bridge locations.

10011339.RDD TP.05-1



FIGURE TP.05-1
HDS TREATMENT FACILITY / COUNTY
ROAD AND PRIVATE ACCESS ROADS
IRON MOUNTAIN MINE
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Iron Mountain Road

Iron Mountain Road is approximately 7 miles long from State Route 299 to its termi-
nation as a county road. In its upper portion, it traditionally carried very light
volumes of traffic with no appreciable amount of truck traffic until cleanup projects at
IMM began. In this upper portion, there is one bridge over Flat Creek. Approxi-
mately 2.6 miles of this road, from the boat ramp (providing boat access to Keswick
Reservoir) to the end of the county road, are structurally inadequate for vehicle loads
greater than 10 tons and are posted to require permits for loads greater than 10 tons.
The paved roadway width decreases, varying from approximately 18 to 20 feet wide.

As part of the final civil engineering design, it is EPA's view that an adequate struc-
tural roadway section shall be determined in conjunction with Shasta County based on
existing traffic loading plus the anticipated increase in vehicle loading due to the
operation of the new treatment facility. Existing design speed, sight and stopping dis-
tances, and maximum grades shall be verified for the new roadway loadings. The
minimum traffic index shall be 5.0. The design shall also include investigation of the
existing section to determine if either an asphalt concrete overlay or removal and
replacement is required. Table TP.05-1 lists minimum county road and bridge civil
engineering design criteria.

Table TP.05-1
IMM Site/Civil Design Criteria

Shasta County Roads and Bridges*

Minimum paved width

Minimum graveled shoulder

Minimum graded shoulder
Cross slope, crowned

Maximum ditch foreslope

Maximum ditch backslope

Minimum asphalt concrete thicknessb

Minimum aggregate base thickness13

Minimum clear roadway of bridge

Design Loading Structural Capacity

20 feet

2 feet (each side)

4 feet (each side)

-3 percent

2:1 (H:V)

Not to exceed maximum required
for stability

0.14 foot

0.5 foot

24 feet (Traveled way + 2 feet each side)

HS20 - S16
aBased on AASHTO Design Policy, 1990, for local rural roads and Shasta County Development
Standards.

bFinal structural section shall be based on wheel loading and frequency and determined by "R"
value testing.

10011339.RDD TP.05-2



Road improvement plans shall be drawn to scale not less than 1 inch equals 50 feet
(1"=50') on standard 24" x 36" sheets and shall be approved by the Shasta County
Director of Public Works prior to commencement of construction.

County Bridge

The bridge over Flat Creek is 18 feet wide, one-lane, structurally inadequate for loads
greater than 10 tons, and is posted to require a permit for loads over 10 tons.
The Shasta County Department of Public Works had budgeted funds to replace the
deck of the bridge; however, the funds are currently frozen, and the deck replacement
may not occur until the summer of 1994. The September 30, 1992, Record of Deci-
sion requires treatment plant startup by October of 1993. It is not known if deck
replacement will be adequate for future loadings.

Final design shall include either replacement of the bridge deck, or bridge replace-
ment, as appropriate. Table TP.05-1 lists minimum county bridge civil engineering
design criteria.

Bridge General Plans shall be drawn to scale of at least 1 inch equals 20 feet (1"=20')
and shall show General Notes containing a statement as to the criteria for design,
either AASHTO Service Load or AASHTO Load Factor. In addition, the design
live loads, allowable and design footing pressure, pile design load, and allowable
design stresses for reinforced concrete, prestressed concrete, or structural steel shall
be shown. A foundation investigation by an engineering geologist or civil engineer
may be required by the Shasta County Director of Public Works. Bridge improve-
ment plans shall be approved by the Director of the Department of Public Works
prior to commencement of construction.

Existing Private Access Road

The existing private access road to IMM is approximately 7 miles long from the end
of the county road, through the mine's main gate, up to Brick Flat Pit. The first mile
of roadway from the end of the county road into the mine property is approximately
20 feet to 22 feet wide and is paved. The pavement is in very poor condition with
numerous potholes and broken edges. It is structurally inadequate for anticipated
heavy loadings. The rest of the main access road is unpaved, varies in width from
approximately 20 feet to 24 feet, and contains numerous tight horizontal curves.
There is only a jeep trail from the main access road to the possible treatment site
location above BFP.

Regardless of the final plant site location, the access road to the plant shall provide
year-round accessibility to the plant site for chemical delivery. Table TP.05-2 sum-
marizes the minimum geometric and structural section design criteria for treatment
site access road improvements.

10011339.RDD TP.05-3



Table TP.05-2
IMM Site/Civil Design Criteria
Treatment Plant Access Roads"

Minimum design speedb

Maximum grade

Minimum stopping sight distance

K value for crest vertical curves (rounded)
K value for sag vertical curves (rounded)

Minimum outside turning radius

Passing sight distance

Minimum paved width
Minimum graveled shoulderd

Minimum graded shoulderd

Cross slope, crowned

Maximum ditch foreslope

Maximum ditch backslope

Minimum earth ditch gradient
Minimum asphalt concrete thicknesse>f

Minimum aggregate base thickness6

20 miles per hour

8 percent0

125 feet

10

20

70 feet recommended, but in no case less
than 50 feet

800 feet

20 feet

2 feet (each side)

4 feet (each side)

-3 percent

2:1 (H:V)

Not to exceed maximum required
for stability

0.7 percent
0.14 foot

0.5 foot
aBased on AASHTO Design Policy, 1990, for special purpose roads; and Shasta County Develop-
ment Standards.
bDesign speed may be decreased where the outside turning radius is less than 70 feet.
Maximum grade may be increased for short distances on paved roads to 12 percent where
8 percent is not possible in mountainous terrain.

dWhere 2-foot graded shoulders in cuts is not possible in mountainous terrain, the width may be
decreased. In no case shall width of traveled way be less than 18 feet.

eFinal structural section shall be based on wheel loading and frequency and determined by "R"
value testing.

fWhere centerline grade exceeds 8 percent, the required minimum thickness of A.C. shall be
increased to 0.17 foot.

Cut sections shall be designed with adequate ditches, culverts, and guardrails. Culvert
diameter, type, gauge or class, length, slope, inlet and outlet elevation, station, skew,
and minimum cover must be included in design plans. Culverts in the roadway shall
be designed to Standard HS20-44 live load and shall have a design life of 25 years.
Guardrails shall conform to Caltrans metal beam guardrail (MBGR) standard design.

10011339.RDD TP.05-4



Regardless of the final treatment site location, the main access road to the plant site
shall meet the design criteria presented in this memorandum. If the site is located
above BFP (refer to Figure TP.05-1), the access road will have to be designed and
paved all the way to the top of the mountain. If the site is located lower on the
mountain, the access road shall be designed to these criteria only up to the site loca-
tion. A less reliable road may be provided to haul dewatered sludge from the sludge
beds up to BFP, provided there is adequate space lower on the mountain to provide
temporary storage of the sludge when the upper road is impassable. This haul road
shall be designed to the same criteria as the main access road, but may be unpaved.
The maximum unpaved road grade shall be 8 percent. The base thickness shall be
sufficient for anticipated wheel loading and shall be adequately sealed and maintained
for year-round haul truck access except during the most inclement weather conditions.

If the plant site location is BFP, a new road replacing the existing jeep trail must be
provided. The same design criteria outlined for the main access road apply to this
new access road.

Treatment Plant Sitework

Treatment plant sitework and earthwork requirements will depend on the design
requirements of the treatment plant layout and hydraulics as well as the site location.
Site facility and layout requirements shall be closely coordinated with the treatment
plant design. Refer to Technical Memorandum TP.03.

Aside from requirements dictated by site location and facility design, roadway access
on the site shall include 70-foot minimum turning radii for chemical truck access. The
structural section of the site paving and roads shall meet minimum civil design criteria
presented for the access roads. Design shall seek to minimize excess earthwork
quantities.

If required due to the site location, the site layout may include dewatering facilities
for the HDS produced in the treatment of the AMD. These facilities shall be access-
ible for transport of the sludge onto haul trucks for delivery to a landfill constructed
in BFP.

Complete engineering calculations for each drainage basin shall be provided in the
final civil design. Stream flow rates and runoff volumes shall be calculated, and the
required drainage facilities shall be designed using accepted engineering practices. If
surface water is discharged from the project's boundaries and the location or method
of discharge has been changed, or where the rate of discharge has been increased, the
design engineer shall investigate the impact of such on the downstream property.
This investigation shall include all properties affected through to the point where the
surface waters collect into a defined water course. If the engineer determines that
the proposed change in surface-water runoff has the potential to do damage or that
the downstream facilities are not adequate to handle the runoff, the design plans shall
include the work necessary to mitigate the impact of the change. If the engineer
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determines there is no potential for downstream damage and/or the downstream
facilities are adequate, a statement of such shall appear on the design plans.

Geotechnical Considerations

Geotechnical investigations should be conducted to evaluate and mitigate possible
impacts to existing or proposed facilities from landsliding or slope failure, settlement,
subsidence, lateral earth pressures, or seismic accelerations. Site-specific explorations
should be conducted at the plantsite, pump stations, bridges, retaining walls, or other
structures. These explorations shall consist of field reconnaissance, subsurface
exploration, soil sampling, laboratory testing, and analysis, as appropriate.

The geotechnical investigation shall demonstrate adequate factors of safety with
respect to slope failure, bearing capacity, settlement, subsidence, or seismic
accelerations, or shall provide recommendations for designs to achieve adequate
factors of safety for all critical facilities, including the plantsite, pump stations,
pipelines, utilities, and access roads.

In particular, should the treatment plant be located adjacent to Brick Flat Pit,
thorough geotechnical investigations shall be completed to evaluate the long-term
stability of the adjacent pit wall and to provide recommendations for minimum
setback of facilities from the crest of the pit wall slope. Slope stabilizing measures
shall be provided, if necessary. Likewise, access road construction to this plantsite
shall be designed for long-term stability with respect to slope failure. All
improvements shall be protected from subsidence or other effects caused by historic
mine workings in this vicinity, including underground workings.

The geotechnical investigation shall also include chemical evaluation of existing
materials at the treatment plant site and other work areas for potential hazardous or
toxic materials. If hazardous or toxic materials are encountered that would provide
possible contaminant exposure pathways for workers or operators, recommendations
for removal and disposal or other engineering controls shall be provided.

10011339.RDD TP.05-6



ATTACHMENT J

MONITORING AND REPORTING REQUIREMENTS



TECHNICAL MEMORANDUM TP.06 CHMHILL

PREPARED BY: Linda Mohr/Redding
Carole Crowe/Redding
Jim Stefanoff/Redding

DATE: November 3, 1992

SUBJECT: Monitoring and Reporting Requirements
Treatment Plant for the Boulder Creek OU
Iron Mountain Mine

PROJECT: RDD69017.TP.06

Introduction

This memorandum presents potential monitoring and reporting criteria for the
operation of the acid mine drainage (AMD) treatment and sludge disposal facilities
at the Iron Mountain Mine (IMM) project site. The treatment facilities will be
designed and operated to chemically neutralize and precipitate heavy metals from the
Richmond and Lawson portal AMD flows. Brick Flat Pit will be modified for dis-
posal of process sludge and collection of filtrate from the pit. The parameters for
monitoring the treatment performance and effluent quality will likely be based on
compliance standards and discharge limitations as described below.

Compliance Standards

In the September 30, 1992, Record of Decision (ROD) for the Boulder Creek
Operable Unit (OU), EPA addressed the Applicable or Relevant and Appropriate
Requirements (ARARs) for the treatment plant effluent. These ARARs specify that
the AMD neutralization facility shall be designed and operated to meet the Clean
Water Act—Effluent Guidelines and Standards for Ore Mining and Dressing at 40
CFR §440.102(a) and §440.103(a). The ROD specifies that if the effluent is dis-
charged into Boulder Creek or Slickrock Creek, the discharge will need to comply
with the effluent limitations of §440.102(a) and §440.103(a), except for pH and total
suspended solids (TSS) levels. As stated in the ROD, EPA has determined that for
discharges to these two creeks it will not be necessary to adjust the effluent pH
(approximate pH 8.5) because of the acidic nature and buffering capacity in these
creeks. Treatment to TSS levels prescribed in the Clean Water Act would not be
currently necessary due to the high levels of TSS already in the creeks. However, if
the discharge from the treatment plant is to Flat Creek, which is not as acidic and
does not have high levels of TSS, the pH and TSS standards would need to be met.
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Treatment Plant Discharge Permitting

Clean Water Act controls are imposed through National Pollutant Discharge Elimi-
nation System (NPDES) permits on a case by case basis. Because the discharges
from IMM occur onsite, an NPDES permit may not be required. However, according
to EPA, the operation of the treatment plant will certainly include monitoring and
reporting criteria that will meet the substantive requirements of such a discharge
permit. Therefore, even though no permit is required, Respondents should file
documents equivalent to an NPDES permit application and Report of Waste
Discharge should be filed with the California Regional Water Quality Control Board
(RWQCB).

As the potential enforcing agency, the RWQCB has jurisdiction of the NPDES
permitting application and approval process, and for minimum reporting and
monitoring requirements. The report and permit application should include a
description of the discharge location(s), a process flow schematic of the treatment
plant, estimated average and maximum discharges, and average and maximum
discharge loads of regulated constituents (e.g., copper, cadmium, and zinc).

The discharge limitations that will probably be outlined in the permit are listed in
Table TP.06-1.

TableTP.06-1
EffluenLimitatioifiummary

EffluenCharacteristics
Copper

Cadmium

Zinc

Lead

Mercury

TSS

pH

Daily
Maximutn

(mg/1)
0.30

0.10

1.5

0.6

0.002

30

6.0 - 9.0

30-Day
Average
(mg/1)

0.15

0.05

0.75

0.3

0.001

20

6.0 - 9.0

"Effluent limitations from §440.102(a) and §440.103(a)
Maximum allowable for any one day

cAverage of daily values for 30 consecutive days
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Reporting Requirements

AMD Collection and Conveyance

The following monitoring parameters and reporting frequencies are anticipated for
AMD collection and conveyance facilities:

• Flow measurements at the Richmond and Lawson portals (continuous
measurements, monthly reporting)

• Water quality at the Richmond and Lawson portals (weekly samples,
monthly reporting)

Treatment Plant

The discharge permit for the treatment plant will stipulate the detailed monitoring
and reporting requirements. The monitoring requirements will likely include
continuously monitored influent and effluent flows, and automated composite
sampling with daily testing for pH and metals as listed in Table TP.06-2. While daily
testing would probably be required, monthly reporting will likely be appropriate.

TableTP.06-2
Propose&lonitorinSequiremenferAMDTreatmeriPlant

Parameter
Copper

Cadmium

Lead

Zinc

pH

Flow

Unit
mg/l

mg/1

mg/l

mg/1

pH units

gpm

Sampl(Loeation

Influent
/
/
^
/
^
/

Effluent
/
/
S
S
S

/

Sampling
Frequency

Daily

Daily

Daily

Daily

Daily

Continuous

Sludge Handling and Disposal

The following monitoring parameters and reporting frequencies are anticipated for
sludge handling and disposal facilities:

• Sludge influent flow rate to ponds or impoundments other than Brick
Flat Pit (continuous measurement, monthly reporting)

• Filtrate flow rate from ponds, impoundments, and Brick Flat Pit
(continuous measurement, monthly reporting)
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• Filtrate water quality from ponds, impoundments, and Brick Flat Pit
(automated composite sampling, daily testing, monthly reporting)

• Sludge volume and average percent solids hauled to Brick Flat Pit
(daily measurement, monthly reporting)

• Total volume of sludge in Brick Flat Pit and stage/elevation of sludge
(monthly measurement and reporting)

• Characteristics of sludge disposed in Brick Flat Pit, TCLP and CalWET
tests (monthly measurement and reporting)

Other Monitoring and Reporting

The following monitoring parameters and reporting frequencies are anticipated for
this remedial action in the Boulder Creek Operable Unit:

• Rainfall at Brick Flat Pit and at the treatment plant (continuous
monitoring, monthly reporting)

• Flow in Boulder Creek at the existing stream gau^e (continuous
monitoring, monthly reporting)

• Water quality in Boulder Creek at the stream gauge (weekly
monitoring, monthly reporting)
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